
US ARMY CORPS OF ENGINEERS

FY 2009 CORPS DREDGE SCHEDULE

<i>Start Date</i>	<i>Stop Date</i>	<i>For Dist</i>	<i>Job Name</i>	<i>Actual Quantity (cy)</i>	<i>Work Days</i>
DUSTPAN ** POTTER ** ST. LOUIS					
10/1/2008	9/30/2009	MVS	FY09 MAINT UMR 195 - 300		15
10/1/2008	9/30/2009	MVS	FY09 MAINT UMR 0 - 195		100
Total					115
HOPPER ** ESSAYONS ** PORTLAND					
10/2/2008	10/22/2008	NWP	Mouth Columbia River (E800)		20
11/10/2008	4/1/2009	NWP	Winter Lay-up (E803)		141
4/1/2009	4/11/2009	NWP	Col.& Lower Willam. (E804)		11
4/12/2009	4/24/2009	NWS	Grays Harbor (E806)		11
4/25/2009	5/21/2009	SPN	Humboldt Bay(E808)		25
5/23/2009	7/5/2009	NWP	San Francisco Bay (E810)		35
7/7/2009	7/20/2009	NWP	Mouth Columbia River (E812)	12.5	
7/21/2009	7/27/2009	NWP	Col & Lwr Willamette (E814)		6
7/30/2009	8/15/2009	NWP	Coos Bay (E816)		17
8/16/2009	8/20/2009	NWP	Mouth Col.River MCR (E818)		4
8/21/2009	9/15/2009	NWP	Mouth Columbia River (E820)	22.5	
9/14/2009	9/27/2009	NWP	Mouth Columbia River (E822)		13
Total					318
HOPPER ** MCFARLAND ** PHILADELPHIA					
10/2/2008	11/7/2008	NAN	NY/NJ Channels-00		19
11/9/2008	11/14/2008	NAB	York Spit Channel - 01		30
Total					49
HOPPER ** WHEELER ** NEW ORLEANS					
10/1/2008	11/1/2008	MVN	URGENT CALLOUT NO. 2 CONT.		

FY 2009 CORPS DREDGE SCHEDULE

Start Date	Stop Date	For Dist	Job Name	Actual Quantity (cy)	Work Days
11/2/2008	2/25/2009	MVN	SHIPYARD OVERHAUL		
2/26/2009	3/7/2009	MVN	READY RESERVE STANDBY		
3/8/2009	3/23/2009	MVN	SEA TRIALS/READINESS EX # 1		
3/24/2009	4/6/2009	MVN	READY RESERVE STANDBY		
4/7/2009	4/20/2009	MVN	READINESS EXERCISE NO. 2		
4/21/2009	5/4/2009	MVN	READY RESERVE STANDBY		
5/5/2009	5/18/2009	MVN	READINESS EXERCISE NO. 3		
5/19/2009	6/29/2009	MVN	READY RESERVE STANDBY		
6/30/2009	7/13/2009	MVN	READINESS EXERCISE NO. 4		
7/14/2009	8/24/2009	MVN	READY RESERVE STANDBY		
8/25/2009	9/7/2009	MVN	READINESS EXERCISE NO. 5		
9/8/2009	9/30/2009	MVN	READY RESERVE STANDBY		
				Total	
HOPPER ** YAQUINA ** PORTLAND					
10/1/2008	10/6/2008	NWP	Coos Bay (Y850)	25,517	5
10/6/2008	10/11/2008	NWP	Yaquina Bay (Y852)	35,260	5.09
10/11/2008	10/22/2008	NWP	Col & Lwr Willamette (Y854)		10.5
10/23/2008	3/14/2009	NWP	Winter Lay-up (Y855)		142
3/15/2009	3/18/2009	NWP	Col & Lwr Willamette (Y856)		3
3/18/2009	4/17/2009	SPN	Humboldt Bay(Y858)		30
4/18/2009	4/25/2009	NWP	Coos Bay (Y860)		7
4/26/2009	5/26/2009	NWS	Grays Harbor (Y862)		28
5/27/2009	6/23/2009	SPL	Morro Bay (Y864)		20
6/28/2009	7/2/2009	NWP	Coos Bay (Y866)		4
7/3/2009	7/11/2009	NWP	Chetco River (Y868)		7
7/12/2009	7/18/2009	NWP	Rogue River (Y870)		6

FY 2009 CORPS DREDGE SCHEDULE

Start Date	Stop Date	For Dist	Job Name	Actual Quantity (cy)	Work Days	
7/19/2009	8/4/2009	NWP	Yaquina Bay (Y872)		15	
8/4/2009	8/8/2009	NWP	Coquille River (Y874)		3.5	
8/4/2009	8/8/2009	NWP	Coos Bay (Y876)		3	
8/4/2009	8/16/2009	NWP	Umpqua River (Y878)		8	
8/17/2009	8/24/2009	NWP	Siuslaw River (Y880)		7	
9/1/2009	9/7/2009	NWP	Col & Lwr Willamette (Y882)		5	
9/7/2009	9/13/2009	NWP	Vancouver to Dalles (Y886)		6	
9/7/2009	9/8/2009	NWP	Skipanon River (Y884)		1	
9/8/2009	9/18/2009	NWP	Coos Bay (Y888)		7	
				Total	60,777	323.09

NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON

10/1/2008	10/3/2008	NAN	Manasquan Inlet	6,810	3
10/4/2008	11/17/2008	NAN	Assateague/Ocean City		45
11/18/2008	12/1/2008	NAN	Rudee Inlet		14
12/2/2008	1/1/2009	NAO	Chincoteague		31
1/2/2009	1/22/2009	SAW	Oregon Inlet		22
1/23/2009	2/28/2009	NAB	Shipyard		37
3/1/2009	4/8/2009	NAB	Assateague Island		38
4/9/2009	4/27/2009	NAB	Shark River		25
4/28/2009	5/12/2009	NAE	Barnegat Inlet		15
5/13/2009	5/28/2009	NAE	New England - Manasquan		16
5/29/2009	6/26/2009	NAE	Aunt Lydia's Cove		29
6/27/2009	7/9/2009	NAE	Sesuit		13
7/10/2009	7/23/2009	NAO	Port Judith		14
7/24/2009	8/16/2009	NAB	Barnegat Inlet		24
8/17/2009	8/31/2009	NAO	Rudee Inlet	120,000	15

FY 2009 CORPS DREDGE SCHEDULE

Start Date	Stop Date	For Dist	Job Name	Actual Quantity (cy)	Work Days
9/1/2009	9/30/2009	SAW	Assateague Island		30
				Total	126,810
SIDECASTER ** FRY ** WILMINGTON					
10/1/2008	10/16/2008	SAW	Silver Lake Harbor	61,126	16
10/17/2008	11/6/2008	SAW	New River Inlet	97,070	21
11/7/2008	11/21/2008	SAW	Carolina Beach Inlet	60,770	15
11/22/2008	1/19/2009	SAW	Lockwoods Folly Inlet	14,150	4
1/20/2009	2/11/2009	SAW	Carolina Beach Inlet		23
2/12/2009	3/5/2009	SAW	New River Inlet		23
3/6/2009	3/26/2009	SAW	New Topsail Inlet		21
3/27/2009	4/17/2009	SAW	Lockwoods Folly Inlet		22
4/18/2009	5/22/2009	SAC	Town Creek		35
5/23/2009	6/14/2009	SAW	Carolina Beach Inlet		23
6/15/2009	6/27/2009	SAW	New Topsail Inlet		13
6/28/2009	7/13/2009	SAW	Repair Yard		0
7/14/2009	7/31/2009	SAW	Bogue Inlet		18
8/1/2009	8/31/2009	SAW	Oregon Inlet		31
9/1/2009	9/30/2009	NAP	Cold Springs		30
				Total	233,116
SIDECASTER ** MERRITT ** WILMINGTON					
10/1/2008	10/1/2009	SAW	Lockwoods Folly Inlet		1
10/2/2008	10/2/2008	SAW	Repair Yard		0
10/3/2008	1/6/2009	SAW	Oregon Inlet		96
1/7/2009	1/31/2009	SAW	Teaches Hole		25
2/1/2009	2/8/2009	SAW	Rollinson Channel		8
2/9/2009	2/28/2009	SAW	Rollinson Channel		20

FY 2009 CORPS DREDGE SCHEDULE

<i>Start Date</i>	<i>Stop Date</i>	<i>For Dist</i>	<i>Job Name</i>	<i>Actual Quantity (cy)</i>	<i>Work Days</i>
3/1/2009	3/31/2009	NAE	Cold Springs		31
4/1/2009	6/5/2009	SAW	Oregon Inlet		66
6/6/2009	7/1/2009	SAW	New River Inlet		26
7/2/2009	7/22/2009	SAW	Lockwoods Folly Inlet		30
7/23/2009	8/7/2009	SAW	Repair Yd		
8/8/2009	8/29/2009	SAW	Carolina Beach Inlet		22
8/30/2009	9/19/2009	SAW	New River Inlet		21
9/20/2009	9/30/2009	SAW	New Topsail Inlet		11
				Total	357

TOTAL 2009 YARDAGE:

420,703
Cubic Yards