


# JULY 2006 UPPER NEWPORT BAY Ecosystem Restoration



## Phase I Features

<http://www.city.newport-beach.ca.us/UpperBayProject.html>

<http://www.spl.usace.army.mil/uppernewport.htm>

- Dredged/Restored
- To Be Dredged/Restored in August 2006
- To Be Dredged/Restored in Sept 2006

**NOTE: Construction Dates Subject to Change**

UPPER NEWPORT BAY ECOSYSTEM RESTORATION PROJECT  
 Schedule as of July 2006

FEATURE	START	FINISH	
Access Channel Between PCH and Unit II Basin	Apr-06	May-06	
Shellmaker Island Wetland Restoration	Mar-07	Apr-07	
Shellmaker Island Restoration Channel	May-06	Jun-06	*
Middle Island Restoration Channel	Apr-06	Apr-06	*
23rd Street Wetland Restoration	Feb-07	Mar-07	
New Island Restoration Channel	Jun-06	Jul-06	*
Unit II Basin	Jun-06	Sep-06	
New Least Tern Island	Nov-06	Apr-07	
Segment Main Dike	Jan-07	Jan-07	
Access Channel Between Unit II and Unit I/III	Sep-06	Sep-06	
Bullnose West Wetland Restoration	Jan-07	Feb-07	
Unit I/III Basin	Sep-06	Nov-06	
Hotdog Tern Island Sand/Shell Layer	Jan-07	Apr-07	
Hotdog Tern Island Maintenance Access	Dec-06	Jan-06	
Hotdog Tern Island Restoration Channel	Dec-06	Jan-07	

\* Needs acceptance