ID	Task Name	Duration	Start	Finish	Jul 9, '06	Int 40, 100	1.1.00.100		Aug 0, 100	Aug 40, 100
1	Report	22 days	Thu 7/20/06	Fri 8/18/06		Jul 16, '06	Jul 23, '06	Jul 30, '06	Aug 6, '06	Aug 13, '06
	E il Marchan	4 .1	Thu: 7/00/00	The 7/00/00	-					
2	Exit Meeting	1 day	Thu 7/20/06	Thu 7/20/06						
3	Form 2s to ATL then editor for review	2 days	Fri 7/21/06	Mon 7/24/06	-	A	uditors			
4	Edited Form 2s to ATL	1 day	Tue 7/25/06	Tue 7/25/06	-		Editor			
5	Prepare Transmittal	1 day	Tue 7/25/06	Tue 7/25/06	-		ATL			
6	Transmit Findings to Audited Organization	1 day	Wed 7/26/06	Wed 7/26/06			ATL			
7	Complete form 1s and review by ATL	6 days	Mon 7/24/06	Mon 7/31/06			Auditors	,ATL		
8	All Form 1s to Editor	0 days	Tue 8/1/06	Tue 8/1/06				8/1		
9	Compile report	2 days	Wed 8/2/06	Thu 8/3/06				Editor		
10	Audit Team Review	2 days	Fri 8/4/06	Mon 8/7/06				ATL,Auc	litors,Editor	
11	Transmit FAR version to Audited Org	1 day	Tue 8/8/06	Tue 8/8/06						
12	Factual accuracy review	5 days	Wed 8/9/06	Tue 8/15/06						Drganization
13	Final Team Review / Incorporate comments	2 days	Wed 8/16/06	Thu 8/17/06						ATL,Auditor
14	Prepare Transmittal	1 day	Thu 8/17/06	Thu 8/17/06	1					ATL
15	Distribute Report	0 days	Fri 8/18/06	Fri 8/18/06	1					L,
		· · · · ·	·			÷	·	·	÷	·