

Project Management Artifacts & Activities

Summary Description:

The Institute of Electrical and Electronics Engineers (IEEE)/Electronic Industries Association (EIA) 12207 adopted the Project Management Institute's Guide to the Project Management Body of Knowledge as the generally accepted standard for project management (reference IEEE Std. 1490-1998). "Generally accepted" means that the knowledge and practices described in this guide are applicable to most projects most of the time, and that there is widespread consensus about their value and usefulness. CMS follows a tailored version of this standard in order to meet the specific needs of the Agency.

Throughout the CMS IT investment and system life cycles, the following project management activities are performed and associated artifacts produced at various times and for various reasons. In the near future, detailed information regarding each of the following topics will be available from within this Framework website. Please continue to check back to this location periodically for updates as they become available.

Project Schedule
System Development Management Plan (SDMP)
Integrated Baseline Artifacts/Review
IT Project Management Report
Financial Report
Meeting Minutes
Risk Report
Management Review
Closeout Certifications

To obtain support and further assistance in satisfying your project management needs, contact the Office of Information Services/CIO Planning, Management, and Support Group ([OIS/PMSG](#)).