


2008 Contract Review



John Mootz

APFO

2008 NAIP Post-Mortem Meeting


November 19, 2008



Contract Description

- 5 year ('07-'11) Indefinite Delivery, Indefinite Quantity (IDIQ) type contract
 - 2008 Task Order was the second year
- Contracts competed using “best value” procurement process
- Performance Based Contract: defines end product rather than how to produce the product
- Awarded in May 2007 to 6 contractors

2008 NAIP DIGITAL OR FILM ACQUISITION





Digital Acquisition





Film Acquisition

16½%


2008 NAIP 3 BAND VS 4 BAND




2008 NAIP ABSOLUTE VS RELATIVE CONTROL




2008 NAIP SHAPE FILE TYPE




Price Per DOQQ




DOQQ Quantities Awarded




Camera Trends



2008 NAIP Imagery Status



AREAS FLOWN




AREAS CONTRACTED

99.5% Acquired

73,085 - DOQQ'S FLOWN

NAIP 2008 DOQQ Acquisition Date vs Flying Seasons


87% was flown within original season



This map illustrates NAIP 2008 DOQQ flying seasons versus vendor reported acquisition dates. DOQQs that have an acquisition date within a flying season are in green. If the acquisition date is before or after a flying season, the DOQQ is colored red. Note: this map does not take into account season extensions. DOQQs in blue have no reported data.

2008 NAIP COMPRESSED COUNTY MOSAICS (CCM)


November 13, 2008




COUNTIES CONTRACTED

COUNTIES AVAILABLE

NAIP 2008 Inspection Status



Proposed 2009 NAIP Coverage



Areas that Need Improvement

- Acquisition
 - ~87% acquired within season
 - 11 states/regions (of 25) needed an average extension of 26.8 days
- CCM/DOQQs delivery
- Progress Reports (improved from previous years)

Areas that Need Improvement (con't)

- How can APFO improve?

