

Attachment B

2007 PART SCHEDULE

OMB RMOs save completed Attachment A to OMB shared drive.....	January 19
PARTWeb available for data entry.....	January 22
Revised guidance on answering PART questions available.....	January 29
Introductory PART Training.....	February 13 and 15
Refresher PART Training.....	February 14
PARTWeb Training.....	February 21
Agencies give OMB RMOs access to complete PART draft.....	March 30
PARTs ready for consistency check.....	April 27
Consistency check and review of performance measures.....	April 30 – May 4
OMB RMOs receive feedback on consistency check and performance measures.....	May 9
OMB RMOs revise PARTs, as necessary, to address consistency issues.....	May 18
OMB RMOs pass back PARTs to Agencies.....	May 18
Agencies submit PART Appeals.....	May 25
OMB RMOs and Agencies work out issues.....	May 28 - June 1
Agency Spring Update of PARTs completed in previous years.....	June 1 – June 29
Appeals board meets.....	June 11
Appeals board provides decisions.....	June 12
PARTs updated to reflect appeals board decisions.....	July 9
RMOs complete draft summaries, including improvement plans on new PARTs.....	July 9
PARTWeb data entry locked.....	August 3