

### HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	18,750	0	N/A	N/A	0	70,996	52,885	N/A	N/A	0	1,666	1,666	N/A	N/A	0
Jun/2007	18,710	2,808	N/A	N/A	17	56,941	35,159	N/A	N/A	4	2,870	2,870	N/A	N/A	0
Sept/2007	18,801	0	N/A	N/A	14	54,155	15,363	N/A	N/A	150	2,870	2,870	N/A	N/A	0
Dec/2007	18,837	208	2,578	16,051	86	58,959	3,747	30,459	24,753	50	Included in prior columns	Included in prior columns	Included in prior columns	Included in prior columns	Included in prior columns
Mar/2008	18,808	203	2,221	16,377	1,394	59,822	4,036	29,395	26,391	1,400	2,966	Included in prior columns	Included in prior columns	Included in prior columns	7

#### Implementation Plan Summary

<i>[Planned Date of Full Implementation] 06/30/2008</i>		<i>[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*] N/A</i>		<b><i>Next Major Milestone: 03/31/2008– Complete initial enrollments</i></b>
---	--	---	--	--