

# 2008 PART SCHEDULE REVISED

PARTWeb available for data entry .....	February 6
Revised guidance on answering PART questions available .....	February 6
Refresher PART Training .....	February 13
Introductory PART Training.....	February 14 and 15
Agencies give OMB RMOs access to complete PART draft .....	March 31
PARTs ready for consistency check .....	April 28
<i>Consistency check and review of performance measures .....</i>	<i>April 29 – May 5</i>
<i>OMB RMOs receive feedback on consistency check &amp; performance measures .....</i>	<i>May 16</i>
<i>OMB RMOs revise PARTs, as necessary, to address consistency issues.....</i>	<i>May 27</i>
<i>OMB RMOs pass back PARTs to Agencies .....</i>	<i>May 27</i>
<i>Agencies submit PART Appeals .....</i>	<i>June 6</i>
<i>OMB RMOs and Agencies work out issues .....</i>	<i>June 6- June 13</i>
<i>Agency Spring Update of PARTs completed in previous years.....</i>	<i>May 23 – June 30</i>
<i>Appeals board meets (tentative).....</i>	<i>June 18</i>
<i>Appeals board provides decisions .....</i>	<i>June 20</i>
<i>PARTs updated to reflect appeals board decisions .....</i>	<i>July 16</i>
<i>RMOs complete revised summaries, including improvement plans on new PARTs.....</i>	<i>July 16</i>
<i>PARTWeb data entry locked .....</i>	<i>August 1</i>