



Simplified. Secure. Seamless e-Acquisition.

Integrated Acquisition Environment E-Gov Initiative



IAE Monthly Update—August 16, 2004

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Business Areas and Objectives

- **Business Partner Network (BPN)**— Deploy a single point of registration and validation of supplier data accessed by all agencies.
- **Acquisition Information Reporting (AIR)**—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- **eMarketplace**
Phase 1: Provide a common on-line directory to GWAC and other multi-agency contracts to simplify selection and facilitate leverage of Government buying.
Phase 2: Centralize and integrate market research and acquisition tools by providing access to, federal and open market eCatalogs, solicitations/responses, and small business opportunities to facilitate buying across the federal government.
- **Intra-government Transactions (IGT)**— Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- **Standard Transactions**— Develop a standard glossary and vocabulary to facilitate exchange of procurement data between and within agencies.

Upcoming Activities

BPN

- Continue incorporating architecture-engineering & construction requirements into BPN
- Award eSRS contract

Acquisition Information Reporting (AIR)

- Continue writing white paper and vet with CADO working group
- Conduct review of FPDS-NG XML schema and WSDL
- Continue analysis of contract award documents online across federal enterprise
- Implement SBA goaling reports
- Complete reports module in FPDS-NG
- Continue to monitor and consult with agencies to insure full implementation of FPDS-NG

eMarketplace

- Evaluate responses to online purchasing RFI
- Continue to expand proof-of-concept for FedTeDS pilot with E-Authentication
- Continue comparison of shopping cart and vendor data among gov't catalog systems
- Continue to evaluate responses for FBO recomplete

Standard Transactions

- Continue data element standardization process, including harmonization with other E-Gov initiatives and UBL 1.0
- Continue working with IAE shared systems to validate and update Information Exchanges

Intra-governmental Transactions (IGT)

- Continue conducting IGTE study
- Continue certification processing for early adopters
- Continue agency visits by Project Director
- Continue modeling rent business process

IAE PMO

- Prepare FY05 MOUs
- Submit FY06 OMB 300
- Award IV&V contract
- Award BEA Professional Services Contract
- Implement IGTE for agreements with system stewards for IT services
- Continue marketing and sub-branding effort with stakeholder survey
- Portal Team working to finalize acquisition plan and issue Portal IOC RFQ
- Get last agency MOA for FY04 signed
- Execute and integrate configuration management process
- Award consolidated contract for D&B services

Contacts	Teresa Sorrenti, IAE Program Manager	703-872-8610
	Earl Warrington, IAE Deputy Program Manager	703-872-8609
	Lew Sanford Jr., GSA E-Gov Program Manager	703-872-8600
	Lisa Cliff, IAE Communications	703-872-8593

Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—August 16, 2004

Simplified. Secure. Seamless e-Acquisition

Governance:

- Chief Acquisition Officer Council and OMB

- Managing Partner—General Services Administration/Federal Supply Service

- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, OMB Portfolio Manager, OFPP, Small Agency Council, 6 Agency Procurement Executives

- IAE Program Management Office—Program Manager and Deputy, Business Area managers

- Business Area Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intra-governmental Transactions (IGT), Standard Transactions

- Shared Systems Stewards, Users Groups

- Industry Advisory Board (TBD)

- Internal Efficiency and Effectiveness Portfolio Manager

- Partners - All CFO Act Agencies

- Participation - Over 300 team members from 65 agencies

Recognition:

- FedBizOpps awarded 2004 Innovations in American Government Award

- FedBizOpps awarded 2003 GCN (Government Computer News) Agency Award

- FedTeDS awarded 2003 Grace Hopper Award Nominee for Technical Excellence

Policy:

Referenced policy memos can be viewed on IAE website

⇒ Go to <http://egov.gsa.gov>

⇒ Click 'Integrated Acquisition Environment'

⇒ Click 'Policy'

Key Milestones

BPN

- eSRS (Electronic Subcontracting Reporting System)
Initial operating capability Sept 2004 Full operating capability March 2005
- ORCA Initial Operating Capability Sept 2004

Acquisition Information Reporting (AIR)

- CADO white paper Sept 2004
- All agencies FY04 data to be reported to FPDS-NG Sept 2004

eMarketplace

- Implement initial eMarketplace capability Sept 2005
- Transition to new FBO provider Feb 2005

Intra-governmental Transactions

- IT services >\$100K and all rent transactions processed through exchange (milestone on hold by OMB) July 2004

IAE PMO

- Portal implementation
Initial operating capability March 2005 V1.0 Feb 2006

Accomplishments

BPN

- CCRXML V2.0 implemented Aug 2004
- Migrated CCR and FedReg 4.0 from vendor hosting site to DLIS Aug 2004
- FedReg upgraded to 4.0 Aug 2004
- ATOs issued for BPN and FedReg Aug 2004
- ORCA V1.2 to include SF 330 Part II (A&E) released June 2004
- Completed ORCA C&A process. ATO issued. June 2004
- Issued eSRS (Electronic Subcontracting Reporting System) RFQ June 2004
- Integration of PRO-Net and CCR (PRO-Net decommissioned) Dec 2003
- Implemented FAR requirement for all contractors to register in CCR Oct 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched PPIRS (Past Performance Retrieval System) July 2002

Acquisition Information Reporting (AIR)

- ATO issued for FPDS-NG March 2004
- FPDS-NG system launched/prescribed in FAC 18 Dec 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

eMarketplace

- Successful testing of FedTeDS utilizing E-Authentication July 2004
- Issued recompetete solicitation for FedBizOpps (FBO) May 2004
- RFI for eMarketplace on-line purchasing capability posted on FBO May 2004
- FedTeDS mandatory for 5 boroughs in NY for select procurements Jan 2004
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003

Intra-governmental Transactions (IGT)

- IATO for IGTE issued July 2004
- Established IGTE.gov URL and in use for production July 2004
- IGTE V1.0 released July 2004
- First payment transaction processed through IPAC Dec 2003
- Production pilot launched/1st rent transaction processed Oct 2003
- CFO Act Agencies and 25 small agencies first registered in FedReg Jan 2003
- Business rules with order and bill data elements issued by OMB Oct 2002

Standard Transactions

- Completed XML schema reviews for 3 shared systems July 2004
- Completed XML Schema review of CCRXML 2.0 May 2004
- Published IAE Summary XML Guidance V1.1 Feb 2004
- Published Standard eTransactions V1.0 Sept 2003
- Mapped acquisition process/identification of information exchanges Dec 2002