## Project Schedule

## August 2008 Update

The OOC inspections are concluded and the Office is currently working on its Biennial Report. The following is the project schedule for the Report on Occupational Safety and Health Inspections for the 110<sup>th</sup> Congress. After consulting with the employing offices an updated inspection calendar will be posted in December 2008 prior to the start of the 111<sup>th</sup> Congress.

project phase		starting	ending	project phase		starting	ending
Draft outline of report		7.1.2008	7.21.2008	Report printed		12.22.2008	1.5.2009
Distribute findings to employing offices for updated abatement information		8.11.2008	8.15.2008				
Draft portions of report where information is available		9.1.2008	9.24.2008				
Develop appendices of report		9.25.2008	10.7.2008				
Employing Offices review report and comment		10.8.2008	10.24.2008				
00C to review employing offices comments		10.27.2008	11.21.2008				
USCP performs security review		11.24.2008	12.12.2008				
July 2008  S M T W TH F S  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26	August 2008  S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23	7 8 9 1 14 15 16 1 21 22 23 2	V TH F S 3 4 5 6 0 11 12 13	October 2008  S M T W TH F S  1 2 3 4  5 6 7 8 9 10 11  12 13 14 15 16 17 18  19 20 21 22 23 24 25	November 2008  S M T W TH F S  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22	14 15 16 17 21 22 23 24	7 TH F 4 5 7 11 12 7 18 19 4 25 26
27 28 29 30 31	24 25 26 27 28 29 30 31	28 29 30		26 27 28 29 30 31	23 24 25 26 27 28 29 30	28 29 30 3:	
January 2009       S     M     T     W     TH     F     S       1     2     3       4     5     6     7     8     9     10       11     12     13     14     15     16     17       18     19     20     21     22     23     24       25     26     27     28     29     30     31							