HSPD-12 Implementation Status Report

Updated Date:	Number of employees requiring PIV credentials*	Number of employees requiring NACI (or at least equivalent) who have not previously undergone a background check*	Number of employees requiring NACI (or at least equivalent) with background investigation in progress*	Number of employees with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to employees*	Number of contractors requiring PIV credentials	Number of contractors requiring NACI (or at least equivalent) who have not previously undergone a background check	Number of contractors requiring NACI (or at least equivalent) with background investigation in progress	Number of contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to contractors	Number of other individuals (such as guest researchers) requiring PIV credentials	Number of other individuals (such as guest researchers) requiring NACI (or at least equivalent) who have not previously undergone a background check	Number of other individuals requiring NACI (or at least equivalent) with background investigation in progress	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to individuals other than employees or contractors (such as guest researchers)
Mar 200	979	308	7	667	4	0	0	0	0	0	0	0	0	0	0
June 200	8 977	270	18	689	30	0	0	0	0	0	0	0	0	0	0
Sept 200	8 1,008	253	53	702	104	0	0	0	0	0	0	0	0	0	0
Jan 200	1,002	170	45	787	240	0	0	0	0	0	0	0	0	0	0

Implementation Plan Summary									
Estimated date of full implementation: 04/30/09			Next Major Milestone: 1. 04/30/2009: Complete NACI (minimum) on all employees and enroll all eligible in GSA MSO USAccess System for badge issuance.						