

Region 7 Comprehensive Conservation Plan Revision Schedule  
Updated April 21, 2008

Refuge	Scoping Begins	Scoping Completed	Draft Completed	Public Comment Completed	Final Completed	Decision
Alaska Peninsula/Becharof NWR	March-98	April-99	February-04	May-04	October-05	February-06
Kodiak NWR	February-99	July-99	October-04	January-05	September-06	February-07
Togiak NWR	May-99	November-00	September-07	January-08	September-08	September-08
Kanuti NWR	November-03	September-04	May-07	September-07	July-08	July-08
Tetlin NWR	November-04	February-05	September-07	January-08	August-08	August-08
Izembek NWR	November-03	October-04	March-09	June-09	September-09	September-09
Kenai NWR	November-03	March-04	May-08	September-08	March-09	June-09
Innoko NWR	September-06	April-07	May-08	July-08	November-08	November-08
Koyukuk/Nowitna NWR	October-07	January-08	September-08	January-09	June-09	June-09
Yukon Delta NWR	October-07	January-10	September-10	January-11	June-11	August-11
Selawik NWR	September-08	December-08	August-09	November-09	May-10	May-10
Yukon Flats NWR	September-09	January-10	October-10	January-11	July-11	September-11
Alaska Maritime NWR	January-09	March-10	October-10	January-11	July-11	September-11
Arctic NWR	September-09	November-10	September-11	January-12	June-12	August-12