Strategies	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)	
Strategy 3.1 Statewide continuum of care application	Action 3.1.1 Hire a consultant	Commission	Department of Family	Consultant will write Exhibit 1 and coordinate any planning or data gathering efforts necessary to developing our Continuum of Care Strategy	Develop RFP Inventory of Services Bring together initiatives developed by diverse groups	May-02 January-03 January-04 January-05	
	Action 3.1.2 Commission Action 3.1.3 Commission Assign staff from the Dept. of Family to gather information from service providers to complete inventory of services and gap analysis		Department of Family Commission	Know HUD's expectations regarding the McKinney-Vento Homeless Assistance Programs	Invite stakeholders to the Teleconference Assistance	April-02	
			Department of Family	Compile inventory of services	Train staff to administer questionnaire Progress report of number of service & housing providers reached	April-02	
	Action 3.1.4 Commission Secretary of Department Family will convene a meeting with the presidents of the mayors organizations.		Secretary of Department of Family	Gather support of Mayors to develop a Continuum of Care strategy	Meetings with Mayors	April-02	
	Action 3.1.5 Send out RFP	Commission	Department of Family	2. Receive Projects	 Develop RFP Print in the Newspaper Circulate to service & housing providers 	April-02	

Strategies	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 3.2 Develop additional housing for homeless persons with special needs	Action 3.2.1 Identify the quantity and the type of housing projects necessary to attend current need	State Team for the Policy Academy	Commission	Exhaustive list of supportive housing needs	Progress reposts of needs assessment study Meetings with Department of Housing Progress of HMIS development	December-02
	Set priorities for the development of projects 2. NP 3. CB 4. FBC 5. Home		1. Government 2. NPOs 3. CBOs 4. FBOs 5. Homeless Clients	1. Set list of priorities	Regular meetings	March-03
	Action 3.2.3 Commission Develop framework for financing these types of projects		Commission	Handbook for financing frameworks	Gather information Meetings with Department of Housing	January-03
	Action 3.2.4 Commission Identify and make presentations for developers (for profit, non-profit & CHDOs), service providers & management teams with the capacity to develop and run projects		Commission	Raise awareness & train developers, service providers and administrators about collaborative projects to create supportive housing	I. Identify developers, service providers & administrators Develop presentation Hold meetings	ongoing
	Action 3.2.5 Follow up to project development collaborative	Commission	Commission	1. Follow up	Regular meetings	ongoing
	Action 3.2.6 Identify and develop incentives for developers to get involved in this type of housing project	Commission	Legislators Department of Housing	CRA type legislation	Meetings with Legislators Bill Support for the Bill	April-03

Strategies	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 3.3 Develop additional drug rehabilitation programs	Action 3.3.1 Identify the quantity and the geographic area where these are needed	State Team for the Policy Academy	Commission	Identify Gaps by geographic area	Progress reports of needs assessment study Meetings with ASSMCA Progress of HMIS development	January-03
	Action 3.3.2 Commission Develop framework for financing these types of projects		ASSMCA Department of Health	Handbook for financing frameworks	Gather information Meetings with Department of Housing	February-03
	Action 3.3.3 Identify service providers with the capacity to develop these projects	Commission	ASSMCA Department of Health Service providers	List of service providers with the capacity to develop new initiatives	Identify service providers Develop presentation Hold meetings	January-03
	Action 3.3.4 Follow up to project development collaborative	Commission	Commission	1. Follow up	Regular meetings	ongoing
Develop homelessness prevention programs (ex. coordinate with corrections system,	Action 3.4.1 Identify areas where homeless prevention services can be developed	State Team for the Policy Academy	Commission	Identify prevention services necessary	Progress reports of needs assessment study Meetings with Corrections & VA	ongoing
veterans hospital and others)	Action 3.4.2 Coordinate with Department of Veterans Administration	Commission	VA	Develop homeless prevention strategies for homeless veterans	Meetings with VA Plan for development of prevention activities Implementation	ongoing

Strategies	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 3.4.3 Coordinate with Corrections System	Commission	Corrections System Judicial System	Develop homeless prevention strategies for people leaving the corrections system	Meetings with Corrections System Plan for development of prevention activities Implementation	ongoing

Strategies	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	(Estimated)
Strategy 3.5 Develop outcome based performance measures (effectiveness)	Define Program and Client provides based benchmarks measure performance provides 2. Months to every provides 3. Id.		Meetings with service providers Meetings with homeless to evaluate service provision Identify performance indicators	April-03		
	Action 3.5.2 Implement Performance measures	Commission	Executive Director	Evaluate programs using performance measures	1. Evaluations	ongoing
Strategy 3.6 Establish quality control mechanism	Action 3.6.1 Identify federal program requirements	Commission	Executive Director	Develop monitoring tool	Review federal requirements Meetings with homeless to evaluate service provision Develop monitoring tool	April-03
	Action 3.6.2 Implement monitoring mechanism	Commission	Executive Director	Monitor programs	1. Evaluations	ongoing
Strategy 3.7 Develop a comprehensive staff development program for all services	Action 3.7.1 Develop training curriculum	Commission	Executive Director	Staff training curriculum	I. Identify Best Practices Meetings with staff & professionals Recruit educational consultants	May-03
providers	Action 3.7.2 Provide staff training	Commission	Executive Director	Certify staff to offer services & train the sector	Develop staff training plan Implement	ongoing

PRIORITY THREE: EXPAND / IMPROVE INFRASTRUCTURE										
Strategies	Strategies Action(s)		Implementer	Expected Outcomes		Benchmarks	Completion Date			
							(Estimated)			
Progress to Date		Barriers ar	Barriers and/or Situational Changes			(including potential technical assistance needs)				
Commission has been meeting regularly to		Lack of recent statis	Lack of recent statistical information is holding back initiatives			Submit Continuum of Care Application				
develop a Continuum of Ca	are Strategy									
2. Consultant was hired to help us develop our										
Continuum of Care Strategy										
We are gathering information about service										
and housing available for the homeless										
throughout Puerto Rico										