

Schedule of Proposed Action (SOPA) 10/01/2005 to 12/31/2005

Sawtooth National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
R4 - Intermountain Region, Occu	R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)								
Blind Boundary Fuels Reduction DM	- Fuels management	Developing Proposal Est. Scoping Start : 11/2005	Exptd:08/2006	02/2007	Dave Faike 208-879-4134 dfaike@fs.fed.us				
		approx. 1000 acres of predominantly lodgepole pine to reduce hazardous fuels. Treatment may h the Sawtooth National Recreation Area. Construct approx. 1 to 2 miles of temporary road.							
	1	National Recreation Area, Yankee F 2E, Sec. 5; T12N, R12E, Sec 19, 2 in.	ū						

Sawtooth National Forest Fair	rfield Ranger	District (excluding	Projects occurring in more than	one District)	R4	- Intermountain Region	
Barker Marsh Prescribed Burn DM	- Fuels mana	agement	In Progress: Scoping start 01/05/2004 Estimated Scoping start 03/2004	Exptd:01/2006	05/2006	Joseph Adamski 208-764-3202 jadamski@fs.fed.us	
	Description:		fuel loadings and restore timber se and mechanical treatments. Proj			a healthy condition	
	Location:		nger District. STATE - Idaho. C 1E. 3 miles east of Featherville.	OUNTY - Elmore. LE	EGAL - T3N, R10I	E; T3N R11E; T4N	
Deadwood, Boardman, Beaver and East Fork Beaver Trail Relocation	- Recreation	management	Completed	Actual: 07/08/2005	08/2005	Ann Frost 208-764-3202 afrost@fs.fed.us	
DM	Description:	Re-routes are propo	osed on these trails to reduce grade	e and eliminate erosio	n.		
	Location:		anger District. STATE - Idaho. (k Boise River, Boardman, Deadwo				
Fish Passage Improvement Projects DM	- Wildlife, Fi	sh, Rare plants	Completed	Actual: 08/08/2005	08/2005	Dan Kenney 208-622-0094 dkenney@fs.fed.us	
	Description:	Description: Restore adequate fish passage at 1) culvert crossing on the Salt-Bowns Road, 2)culvert crossing of Big Water Gulch, and 3) irrigation diversion in lower Shake Creek.					
	Location:		anger District. STATE - Idaho. le Road #227 east of Featherville,			wns Road #70010,	

10/03/2005 Page 1 of 10 Sawtooth National Forest

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
Gooding C&H Allotment Management Plan EA	- Grazing management		In Progress: 215 Comment period legal notice 04/06/2005	Exptd:09/2005	05/2006	John Shelly 208-764-3217 jshelly@fs.fed.us	
	Description: Analyze the was appro-		of grazing on the Gooding Cattle 8 83.	Horse allotment sind	ce the last Allotme	nt Management Plan	
	Location: UNIT - Fa Fairfield.	irfield Rar	nger District. STATE - Idaho. CO	UNTY - Camas. Littl	e Smoky drainage	, 20 miles N/NE of	
Platts' Skeleton Creek Plan of Operation EA	- Minerals and Geology	•	Developing Proposal Est. Scoping Start : 10/2005	Exptd:12/2005	05/2006	Steven Flock (208)678-0430 sflock@fs.fed.us	
	Description: Approve a Plan of Operations for mining and milling operations with onsite occupancy at an existing facility (approximately 6 acres) at Mill Canyon.						
	Location: UNIT - Fairfield Ranger District. STATE - Idaho. COUNTY - Camas. LEGAL - T4N R12E Sections 10, 11,16 and 16, B.M Mill Canyon, West Fork Skeleton Creek Drainage.					Sections 10, 11,16	
Water Transmission and Diversion Permits	- Special use managem	ent	On Hold	N/A	N/A	Ann Frost 208-764-3202 afrost@fs.fed.us	
		Description: Review and evaluate four applications for water transmissions/diversions in the Little Smoky drainage and the South Fork Boise between Stevens Gulch and Big Water.					
	Location: UNIT - Fa	irfield Ra	nger District. STATE - Idaho. Co	OUNTY - Camas. Li	ttle Smoky Creek,	South Fork Boise	

Sawtooth National Forest Ketchum Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region							
Bald Mountain Ski Area Master Developement Plan Update EIS	- Recreation management	In Progress: NOI in FR 05/10/2005 Estimated 215 comment 07/2006	Exptd:09/2006	12/2007	Joe Miczulski 208-622-0087 jmiczulski@fs.fed.us		
	Description: Improve facilities a permit.	and add additional ski terrain and s	now making to Bald	Mtn. ski area. Inci	rease acreage under		
	Location: UNIT - Ketchum F County, Idaho.	Ranger District. STATE - Idaho. C	COUNTY - Blaine. Li	EGAL - T4N, R17E	E. Ketchum, Blaine		

10/03/2005 Page 2 of 10 Sawtooth National Forest

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Cove Creek Road Re-Location DM	- Watershed	d management	Completed	Actual: 08/11/2005	09/2005	Dan Kenney 208-622-0094 dkenney@fs.fed.us	
	Description	Re-align approxima abandoned road se	ately 1.5 miles of existing road ogments.	out of riparian area a	adjacent to Cove	Creek. Rehabilitate	
	Location:		anger District. STATE - Idaho. C ge, tributary of East Fork Wood Riv		GAL - T.4N. R. 19	E. Sec. 10 and 15.	
Dawson /Dalzell Special Use driveway DM	- Special us	e management	Completed	Actual: 09/22/2005	09/2005	Mike OFarrell 208-622-0082 mofarrell@fs.fed.us	
	Description	Description: Re-issue permit for existing driveway for access to Dawson and Dalzell property. Length of driveway of Dalzell portion is 2200 ft. by 20' width containing approximately 1.01 acres. The Dawson portion is 1800 feet or approximately .83ac.					
	Location:		anger District. STATE - Idaho. ox. 6.5 miles North of Ketchum , B		LEGAL - Townshi	p 5N. Range 17E.	
Ketchum Ditch Bill Easement DM	- Land owne	ership management	In Progress: Scoping start 03/28/2005	Exptd:11/2005	11/2005	Bob Klarich 801-625-5159 bklarich@fs.fed.us	
	Description: Pursuant to applications for irrigation and stockwatering easements for Eagle Creek Irrigation Company; analyze what operating and maintenance conditions should be required.						
	Location:		anger District. STATE - Idaho. (Hwy 75 and Neal Canyon on Eagle		EGAL - T5N R17E	Sec 13. 6 mi N of	
Lower Board Ranch Driveway Access Lloyd, Stader, Lee, Mooseau	- Land owne	ership management	Completed	Actual: 09/22/2005	09/2005	Mike OFarrell 208-622-0082 mofarrell@fs.fed.us	
DM	Description	Authorize use of ar dwelling.	n existing road that serves as a d	riveway to four lots v	vithin HES 293, ,	each a single family	
	Location:	UNIT - Ketchum R T.4N. R.17E	anger District. STATE - Idaho.	COUNTY - Blaine.	LEGAL - Lot 41, I	HES 293. Sec. 16.	

10/03/2005 Page 3 of 10 Sawtooth National Forest

Project Name	Project	Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
USGS - ANSS Earthscope Background Array DM	- Research		Completed	Actual: 08/17/2005	08/2005	Mike OFarrell 208-622-0082 mofarrell@fs.fed.us		
	U:	SGS Advanced N		nitoring Station. A permanent three component seismic station coordinated as part of the lational Seismic System. This is a re-issuance of expired permit, to include upgrade of struction of new vault.				
			anger District. STATE - Idaho. C 42 West, near Clarendon Hot Sprir			. 27, T.3N. R.17E		
Upper Board Ranch Driveway Access - Campbell DM	- Land ownersh	hip management	Completed	Actual: 09/22/2005	09/2005	Mike OFarrell 208-622-0082 mofarrell@fs.fed.us		
	Description: Authorize use of an existing road/driveway to two residences in the Upper Board Ranch subdivision (off of Warm Springs Road)							
			anger District. STATE - Idaho. C on. 29, T. 4N. R.17 E.	OUNTY - Blaine. LE	GAL - Lots F and	H, HES 130 upper		
Warm Springs Fuels Reduction Project DM	- Fuels manage	ement	Completed	Actual: 08/08/2005	09/2005	Matt Filbert (208) 622-8268 mfilbert@fs.fed.us		
	Description: The proposal will reduce and/or rearrange fuels on approximately 900 acres of National Forest land directly adjacent to the City of Ketchum, privately owned developments, and the Sun Valley Ski Area.							
		NIT - Ketchum Rareek drainage wes	anger District. STATE - Idaho. C st of Ketchum.	COUNTY - Blaine. LE	EGAL - T 4N, R 1	7E. Warm Springs		

Sawtooth National Forest	Minidoka Ranger District (exc	luding Projects occurring in more t	han one District)	R4	- Intermountain Region			
Dove Creek Quarry Plan of Operation (revision) EA	- Minerals and Geology	In Progress: Scoping start 11/01/2002	Exptd:07/2005	08/2005	Steven Flock (208)678-0430 sflock@fs.fed.us			
	Some minor	scription: Mining Plan of Operation for the Dove Creek Oakley Stone quarry expanding it from 10 acres to about 15 acres. Some minor work and road construction would be necessary.						
		loka Ranger District. STATE - Utah. iles west of Park Valley, Utah in the we			ec. 14, T. 13 N., R.			

10/03/2005 Page 4 of 10 Sawtooth National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Elba Allotment Drift Fences DM	- Grazing management		Completed	Actual: 08/29/2005	08/2005	Lucas Phillips 208-677-8290 ljphillips@fs.fed.us	
	Description:		across the Independence Lake Tracestock out of the lakes area.	ail approx. 1/4 to 1/2	mile below the low	ver lake.This fence is	
	Location:		Ranger District. STATE - Idaho. , Independence Lakes area.	COUNTY - Cassia.	LEGAL - T14S, F	R24E, Sec. 16 SW	
Fish Creek Quarry Expansion EA	- Minerals a	nd Geology	In Progress: Scoping start 08/16/2004	Exptd:12/2005	04/2006	Steven Flock (208)678-0430 sflock@fs.fed.us	
	Description: Expand stone quarry to 29 acres						
	Location:	UNIT - Minidoka R Meridian. Albion Div	anger District. STATE - Idaho. (vision.	COUNTY - Cassia. L	EGAL - T15S, R2	3E, Sec. 10; Boise	
Goose Creek Pipeline EA	- Grazing ma	nagement	In Progress: Scoping start 02/02/2004	Exptd:09/2005	10/2005	Lucas Phillips 208-737-3273 ljphillips@fs.fed.us	
	Description: Proposal to authorize permanent installation of water pipeline as supplemental water source to 5 water troughs on NFS land.						
	Location:		langer District. STATE - Idaho. se Creek, Cassia Division.	COUNTY - Cassia.	LEGAL - T. 15	S. R. 21 E. Sec.	
Johnson Creek Fence & Pipeline and Westend Fence DM	- Grazing m	anagement	Completed	Actual: 09/09/2005	09/2005	Dena Santini (208) 678-0430 dsantini@fs.fed.us	
	Description:	Construct fences in	Johnson Creek and Westend. Pip	eline in Johnson Cree	ek.		
	Location:	UNIT - Minidoka F Creek.	Ranger District. STATE - Utah.	COUNTY - Box Eld	er. LEGAL - T14I	N, R25E. Johnson	

10/03/2005 Page 5 of 10 Sawtooth National Forest

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact
Minidoka Ditch Bill Easement DM	- Land ownership manag	jement	Completed	Actual: 08/18/2005	09/2005	Bob Klarich 801-625-5159 bklarich@fs.fed.us
			tions for irrigation and stockwate g Co; Ward & Black; M Ottley; and			
	Bowcut: T1; T14S R24E	3S R24E Sec 25; V Elba, 0	anger District. STATE - Idaho. E Sec 22; Bowcut/Kincade: T13S R Sublett: T12S R29E Sec 34 Blad Clyde Cr; Ottley: 5 mi W Oakley, D ett Res	24E Sec 21, 28; Ottle ck Jack Ranch : 4 mi	ey: T14S R21E Se S Albion, Rose Ci	c 10, 11; Ward/Black: ; Bowcut & Kincade:
One-mile Yost/West End AMP & Permit Issuance	- Grazing management		In Progress: Scoping start 06/01/2003	Exptd:09/2005	10/2005	Lucas Phillips 208-737-3273 ljphillips@fs.fed.us
	Description: Proposal to authorize a grazing permit which complies with the Forest Plan. Location: UNIT - Minidoka Ranger District. STATE - Utah. COUNTY - Box Elder. Utah - Raft River Division - Box Elder County.					
Pole Camp Spring Exclosure DM	- Watershed managemen	ıt	In Progress: Scoping start 05/01/2003	Exptd:07/2005	10/2005	Dena Santini (208) 678-0430 dsantini@fs.fed.us
	Description: Construct 1/2 mile of fence around the unnamed spring area of Pole Camp Creek.					
	Location: UNIT - Minidoka Ranger District. STATE - Idaho. COUNTY - Twin Falls. LEGAL - T. 14 S., R. 18 E., Sec. 5. Cassia Division.					
Raft River Aspen Regeneration DM	- Vegetation managemen (other than forest product		Completed	Actual: 08/12/2005	10/2005	Dena Santini (208) 678-0430 dsantini@fs.fed.us
	Description: Mechanical	treatmer	nt of 100-300 acres for aspen enha	incement.		
	Location: UNIT - Minie Raft River D		nger District. STATE - Utah. COI Utah.	UNTY - Box Elder. L	EGAL - T 13 N, F	R 15 W, Section 8.

10/03/2005 Page 6 of 10 Sawtooth National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Raft River Road-Chad Welch EA	- Road management	In Progress: Scoping start 09/13/2004	Exptd:07/2005	08/2005	Glenn Lackey 208-677-8303 glackey@fs.fed.us	
	Description: Construction and reconstruction of road on FS land to access private land. Location: UNIT - Minidoka Ranger District. STATE - Utah. COUNTY - Box Elder. LEGAL - T14N, R14 Lake Meridian. Raft River Division.					
South Heglar Pipeline DM	- Grazing management	On Hold	N/A	N/A	Kevin Parker (208) 677-8290 kparker@fs.fed.us	
		2 miles of pipe and 3 troughs to pro			ıt - Cassia County.	

Sawtooth National Forest Sav	wtooth National Recreation Area	(excluding Projects occurring in	more than one Distr	rict) R4	- Intermountain Region			
Camp Sawtooth Electrical Line Replacement and Small Addition	- Special use management	In Progress: Scoping start 05/27/2005 Estimated Scoping start 06/2005	Exptd:11/2005	06/2006	Stacey Clark 208-727-5008 staceyclark@fs.fed.us			
DM	addition, 100 squa	Description: Replacement of old main electrical lines that are short circuiting in camp. Total length is about 2500 fee addition, 100 square feet would be added to manager's cabin. All line would be buried underground.						
		National Recreation Area. STATE North Fork Canyon Road from Higl			T6N, R17E, Sec			
Cow Camp Fuels Reduction Project DM	- Fuels management	Completed	Actual: 08/11/2005	10/2005	Bobbi Filbert 208-727-5003 bfilbert@fs.fed.us			
	Description: To reduce hazardous fuels and to implement the Healthy Forest Restoration Act of 2003 by conducting command precommercial thinning and salvage logging, conduct defensible space fuel break treatments, and removal from meadows.							
		National Recreation Area. STATE - , 14 and 15 B.M Seven miles nortl		Custer. LEGAL -	T. 11 N., R. 12 E.,			

10/03/2005 Page 7 of 10 Sawtooth National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Elk Meadows Mineral Material Source EA	- Minerals a	nd Geology	In Progress: 215 Comment period legal notice 09/22/2005	Exptd:10/2005	10/2005	Janne Joy 208-727-5000 jmjoy@fs.fed.us
	Description:	Approving the remo	oval of mineral materials from an e	existing pit. The pit w	ould be expanded	from 10 acres to 20
	Location:		National Recreation Area. STATE miles northwest of the town of Stan		- Custer. LEGAL	- T 11N, R 12 E,
Four special use permits - re- issuance DM	- Special use	management	Cancelled	N/A	N/A	Janne Joy 208-727-5022 jmjoy@fs.fed.us
	Description:	Re-issue special us	e permits for the following uses: ar	agricultural residenc	e, a ditch and a pri	vate road.
	Location:	UNIT - Sawtooth N	National Recreation Area. STATE	- Idaho. COUNTY	- Blaine. Valley	Creek and Smiley
Grandjean Recreation Management Plan EA		management management	In Progress: Scoping start 09/01/2004	Exptd:03/2006	06/2006	David Fluetsch (208) 727-5001 dfluetsch@fs.fed.us
	Description: Development of a plan addressing developed and dispersed recreation activities that will consider resource and social values of the area.					
	Location:	UNIT - Sawtooth N South Fork of the P	lational Recreation Area. STATE ayette River.	- Idaho. COUNTY	- Boise. Grandje	ean area along the
O'Caulkins Gulch Drift Fence DM	- Wildlife, Fi	sh, Rare plants anagement	In Progress: Scoping start 04/04/2005	Exptd:10/2005	10/2005	Kim Pierson 208-737-3212 kpierson@fs.fed.us
	Description:	Description: Construction of a let down wire fence (approximately 0.25 miles).				
Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Custer. LEG T.10N., R.17E., SESE, Sec. 17 and Primula Enclosure Fence -T.8N., R.17E., NE S Salmon River.						

10/03/2005 Page 8 of 10 Sawtooth National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
S-40 Diversion Access and Staging Area DM	- Special use management	In Progress: Scoping start 06/27/2005	Exptd:10/2005	05/2006	Janne Joy 208-727-5000 jmjoy@fs.fed.us			
	Description: Issuance of a short term special use permit to Custer County Soil and Water District to stage equipment and mineral materials and use an existing non-system road on the Sawtooth National Recreation Area for work on the S-40 diversion.							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Custer. LEGAL - T. 8N, R 14E, Section 5. Located in the Sawtooth Valley, approx. 2 miles south of Obsidian, on the west side Hwy 75.							
SNRA Communication Site Designation and Planning (Cellular Telephone Towers) (2)	- Special use management	In Progress: Scoping start 08/25/2004	Exptd:03/2006	06/2006	Janne Joy 208-727-5022 jmjoy@fs.fed.us			
EA	Description: Proposal for communication facilities which includes two cellular towers to provide telephone service to the residents and permittees in the Sawtooth Valley.							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Blaine. LEGAL - T6N, R15E, Sec.6, SW1/4, and T10N, R13E, Sec 22, NE1/4. Galena Summit Communication Site and near Stanley Ranger Station.							
Salmon River Electric Special Use Permit Issuance EA	- Special use management	Developing Proposal Est. Scoping Start : 11/2005	Exptd:05/2006	06/2006	Janne Joy 208-727-5022 jmjoy@fs.fed.us			
	Description: Verification of facilities, consolidation and issuance of special use permits for Salmon River Electric Coop powerlines and associated facilities within the SNRA.							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Blaine, Custer. LEGAL - SNRA - wide. Sawtooth National Recreation Area in Blaine and Custer Counties in Idaho							
Stanley Lake Creek Fish Barrier Removal DM	- Watershed management	In Progress: Scoping start 06/15/2005	Exptd:09/2005	08/2006	Mark Moulton (208) 727-5000 mmoulton@fs.fed.us			
	Description: Remove abandoned fish barrier from Stanley Lake Creek							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Custer. LEGAL - T. 11 N., R. 12 E., Sec 27. Near Stanley Lake, 7 miles east of Stanley, ID.							

10/03/2005 Page 9 of 10 Sawtooth National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
State Highway 75 Boulder Flats Realignment EIS	- Road management	Cancelled	N/A	N/A	Mark Moulton (208) 727-5000 mmoulton@fs.fed.us			
	Description: Federal Highway Administration (FHWA) & Idaho Transportation Department (ITD) propose to remove approx. 1-1/2 mi. of Highway 75 from wetland and floodplain adjacent to the Big Wood River and realign through nearby uplands - Wetlands mitigation.							
	Web Link: http://www.sh-75.com/							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Blaine. LEGAL - T. 5 N., R. 16 E., Secs. 1 and 12, and T. 5 N., R. 17 E., Secs. 6 and 7 Nine miles north of Ketchum, two miles east of SNRA Headquarters on Highway 75							
Wilderness Rim Ranches Access DM	- Special use management	Completed	Actual: 08/15/2005	08/2005	Janne Joy 208-727-5000 jmjoy@fs.fed.us			
	Description: Issuance of a long term special use authorization to a private land owner to cross Forest System land on an existing two track route for access to private property.							
	Location: UNIT - Sawtooth National Recreation Area. STATE - Idaho. COUNTY - Custer. LEGAL - T 8 N, R 14 E, Sections 5 & 6; T 9N, R 14 E, Sections 31 & 32. 10 miles south of the town of Stanley.							

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

10/03/2005 Page 10 of 10 Sawtooth National Forest