

FY 2009 FLEET ALLOCATION PLAN (1)

PLEASE READ NOTES 1-3 BELOW

MOC Pacific (2)

DAS / OD	Activity	Start	End
180 / 203	COASTAL SURVEY MTS	NOV 30	DEC 1
180 / 246	SURVEY MTS	NOV 30	DEC 3
193 / 218	TR	OCT 7	OCT 2
218 / 234	UAS	OCT 5	OCT 3
160 / 176	TAO ARRAY COM	NOV 30	DEC 11
189 / 201	ORCAWHALE WEST COAST	NOV 30	DEC 60
166 / 175	RAMP NWHI	OCT 12	OCT 11
223 / 223	RAMP CORALS MH	NOV 30	DEC 15
60 / 70	VAQUITA SURVEY TROP PACIFIC	NOV 30	DEC 60

MOC Atlantic (2)

206 / 236	STRATUS SOUTH PACIFIC	NOV 53	DEC 41
148 / 305	ROV&RS WC	OCT 9	OCT 9
180 / 220	COASTAL SURVEY LONG ISLAND SND	NOV 32	DEC 2
194 / 202	SM FALL BOTTOMFISH GULF OF MEXICO	NOV 42	DEC 2
193 / 285	TRAWL SURVEY CAL EAST COAST	NOV 37	DEC 3
43 / 43	AUTUMN BOTTOM TRAWL EAST COAST	NOV 40	DEC 3
224 / 224	AHHS EC	NOV 13	DEC 16
236 / 237	PELAGIC TRAWL SURVEY GULF OF MEXICO	NOV 41	DEC 41
165 / 188	OER ATL	NOV 19	DEC 2

Fleet Totals

3304 / 3841

Charter

200

280

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
COASTAL SURVEY MTS		38	1									
DRYDOCK PERIOD												
ISM/STCW TRAINING												
INSPECTION												
FLIGHT												
RESEARCH												
OPERATIONAL												
TRAINING												
REPAIR												
OTHER												

NOTES: (DAS = DAYS AT SEA, OD = OPERATING DAYS)

1. VALID FOR THE FULL FISCAL YEAR; ASSUMES THE FY09 PRESIDENT'S BUDGET. PLAN WILL BE REVISED UPON RECEIPT OF A FINAL FY09 APPROPRIATION, IF NECESSARY. PLAN INCLUDES BASE AND PROGRAM FUNDED DAYS.
2. FLEET INSPECTION BLOCKS ARE TWO WEEK PERIODS FOR INSPECTION AND DEFICIENCY RECTIFICATION.
3. SCHEDULE WILL BE ADJUSTED IF EXPLORER GOES TO INDONESIA.

Commerce and Transportation	Ecosystems	Climate	Weather and Water	Shipyards/Transit/Shakedown/Fleet Inspection
-----------------------------	------------	---------	-------------------	--

NAME

[Signature]

DATE 11/21/2008