

## Schedule of Proposed Action (SOPA) 01/01/2009 to 03/31/2009

## **Kaibab National Forest**

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

Projects Occurring in more than one Region (excluding Nationwide)

01/01/2009 Page 1 of 10 Kaibab National Forest

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Projects Occurring in more than one Region (excluding Nationwide)							
Designation of Energy Corridors on Federal Land in the 11 Western States EIS		and Geology agement planning	In Progress: DEIS NOA in Federal Register 11/08/2007 Est. FEIS NOA in Federal Register 09/2008	Expected:11/2008	12/2008	Peter Gaulke 202-205-1521 pgaulke@fs.fed.us	
		Energy and Interior corridors on federal					
	Web Link:	http://corridoreis.an					
	Location:	Superior Ranger Di Thunder Basin Ran Williams Ranger Dis Payson Ranger District, Ely Mount Whitney Rar Cajon Ranger District River Ranger District Ranger District, Pai Elum Ranger District Ranger District, Me Ranger District, Tra District, Hayfork Ra District, Gunnison F Mt. Hood National F Ranger District, Dul (National Headquar Colorado, California Inyo, Lassen, Los A Shasta, Sierra, Sisk Montrose, Ouray, R Bow, Elko, Lyon, M Jefferson, Klamath, Kane, Millard, Piute King, Kittitas, Snohe	nger District, Butte Ranger District, strict, Norwood Ranger District, Ouger District, Clear Creek Ranger District, Tusayan Ranger District, Chitrict, Tonto Basin Ranger District, Fanger District, Spanish Fork Ranger District, Hat Creek Ranger District, Hat Creek Ranger District, Yolla Bolla Ranger District, Bend/Fisley Ranger District, Skykomish Ratt, Ogden Ranger District, Silver Lasa Ranger District, Flaming Gorge buco Ranger District, Flaming Gorge buco Ranger District, Mono Ranger District, American River Ranger District, American River Ranger District, Forest All Units, Entiat Ranger District Coois Ranger District, Chiloquin Ranger). STATE - Wyoming, Washing Andrizona. COUNTY - Coconino, angeles, Modoc, Mono, Nevada, Ortiyou, Trinity, Chaffee, Clear Creek Coutt, San Miguel, Clark, Kootenai, ineral, Washoe, White Pine, Clacka Lake, Umatilla, Union, Wasco, Beat, San Juan, Sanpete, Sevier, Tooedomish, Natrona, Sweetwater. LEG. 2001.	array Ranger District, Yistrict, Sulphur Ranger District, Sulphur Ranger Disperson Valley Ranger Disperson Valley Ranger District, Big Valley Ranger District, Big Valley Ranger District, North Fake Ranger District, North Fake Ranger District, Bridger District, Goosenest per District, Goosenest per District, North Benrict, Santa Clara/Mojarict, Wenatchee Rivernger District, Salida Ragton, Utah, Oregon, Niella, Maricopa, Navarange, Placer, Riversia, Dolores, Grand, Guis, Shoshone, Beaverheamas, Columbia, Crocaver, Carbon, Dagger Ble, Uintah, Utah, Wasala L - 11 Western Stati	rampa Ranger Dister District, Nogales strict, Cave Creek Fistrict, Beaver Rangeles River, Descaner District, Doubler Ct, McCloud Ranger District, Bly Ranger District, Bly Ranger District, Branger District, Descanger District, Descanger District, Descanger District, Wasney Ranger District, Wasney Mexico, Nevada, San Bernardine, Santa Cruz, Yade, San Bernardine, Chenson, La Plata, Mad, Jefferson, Minest, Emery, Garfield, Satch, Washington, es, excluding Alasker, excluding Alasker, Care District, Mashington, es, excluding Alasker, Care District, Nosales, Car	rrict, Douglas and Ranger District, Ranger District, ger District, Carson so Ranger District, nead Ranger District, nead Ranger District, production of District, production o	

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
R3 - Southwestern Region, Occurring in more than one Forest (excluding Regionwide)									
Drake Flagstone Quarries EA	- Minerals and Geology	Developing Proposal Est. Scoping Start 03/2009	Expected:07/2009	08/2009	Frances Alvarado 760-873-2455 falvarado@fs.fed.us				
	adjacent Williams I  Location: UNIT - Williams R - T19N, R1E, secti	ne from quarries on the Chino Rang Ranger District on the Kaibab Natio anger District, Chino Valley Ranger ons 3, 4, 9, 10, 11, 23, 26, 27, 35; 1 approximately 22 air miles NE of C	nal Forest (KNF).  District. STATE - Ai  19N, R2E, sections 1	rizona. COUNTY -	· Yavapai. LEGAL				

Kaibab National Forest North	h Kaibab Ranger District (exclu	ding Projects occurring in more th	an one District)	R	3 - Southwestern Region			
Fredonia HS Boosters Club Walk / Run Event CE	- Recreation management	Completed	Actual: 07/28/2008	08/2008	Steve Martinet 928-643-8163 smartinet@fs.fed.us			
	Description: Recreational wall	k/run event						
		ibab Ranger District. STATE - Arizo R1E, sec 31; T38N, R1E, sec 6. NFS		nino. LEGAL - T	Γ36N,R1W,sec25,			
Horse Springs Trail Reconstruction CE	- Recreation management	Developing Proposal Est. Scoping Start 10/2008	Expected:12/2008	04/2009	Steve Martinet 928-643-8163 smartinet@fs.fed.us			
	<b>Description:</b> Relocate approximately 1500 feet of existing trail for public and resource protection.							
		ibab Ranger District. STATE - Arizo s drainage in the Kanab Creek Wilde			Γ38N, R3W, section			
Jacob Ryan Vegetation Management EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 12/06/2007 Est. 215 Comment Period Legal Notice 11/2008	Expected:12/2008	03/2009	Glenn Allison 928-643-8143 gtallison@fs.fed.us			
	<b>Description:</b> Perform vegetation treatments (prescribed burning, and tree cutting to achieve desired forest structure) on approximately 27,500 acres around Jacob Lake in Northern Arizona.							
	<b>Location:</b> UNIT - North Kaibab Ranger District. STATE - Arizona. COUNTY - Coconino. LEGAL - Townships 38, 39 and 40 North; Ranges 1, 2, & 3 East and 1 West. North Kaibab Ranger District - Around Jacob Lake.							

01/01/2009 Page 3 of 10 Kaibab National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Kaibab National Forest North	Kaibab Rang	er District (excludir	ng Projects occurring in more that	an one District)	R3	- Southwestern Region		
North Kaibab Travel Management Project EA	- Road man	agement	Developing Proposal Est. Scoping Start 03/2009	Expected:09/2009	11/2009	Kevin Larkin 928-643-8135 klarkin@fs.fed.us		
	Description:	Identify and establis vehicle use map	sh a motorized road system on the	North Kaibab Ranger	District and publisl	n a motorized		
	Location:		ab Ranger District. STATE - Arizon Langes 1 East through 5 East and 1 rest.					
Plateau Facility Fire Protection Project	- Fuels man	agement	Developing Proposal Est. Scoping Start 02/2009	Expected:09/2009	11/2009	Glenn Allison 928-643-8143 gtallison@fs.fed.us		
	Description:	Description: Fuels reduction project at multiple sites on the North Kaibab Plateau						
	Location:		ab Ranger District. STATE - Arizon Langes 1East through 5 East and 1					
VT Communications Site	- Special us	e management	On Hold	N/A	N/A	Steve Martinet 928-643-8163 smartinet@fs.fed.us		
	Description: Upgrade existing communications equipment, install new building and tower.							
	Location:		ab Ranger District. STATE - Arizon , North Kaibab Ranger District.	na. COUNTY - Coco	onino. LEGAL - T3	5N, R2E, section		
Warm Fire Recovery project EIS	- Fuels man - Forest prod		In Progress: DEIS NOA in Federal Register 02/29/2008 Est. FEIS NOA in Federal Register 11/2008	Expected:11/2008	02/2009	Lois Pfeffer 307-754-8197 lpfeffer@fs.fed.us		
		desired conditions;	mic value from burned timber; refor breakl up fuel continuity in the burn		nds and move tow	ard longer-term		
	Web Link:	http://www.fs.fed.us						
	Location:		ab Ranger District. STATE - Arizor Varm Fire Area. Kaibab National Fo			ear Jacob lake		

01/01/2009 Page 4 of 10 Kaibab National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Kaibab National Forest Tusay	an Ranger Di	n Ranger District (excluding Projects occurring in more than one District)  R3 - Southwestern Region						
Airport Fuels Reduction Project CE	- Fuels man	agement	In Progress: 215 Comment Period Legal Notice 11/09/2008	Expected:01/2009	06/2009	Heather McRae 928-635-8232 hmcrae@fs.fed.us		
	Description	WUI project adjace	ent to GCNP Airport and south of co	ommunity of Tusayan.				
	Location:		anger District. STATE - Arizona. 27, 28, 33, and 34. West of Hwy 64 res.					
Arizona Trail, GCNP Connection CE	- Recreation	n management	Cancelled	N/A	N/A	Joel McCurry 928-635-8219 jmccurry@fs.fed.us		
	Description	<b>Description:</b> Construct 0.5 miles of trail from Highway 64 underpass to Grand Canyon National Park boundary; on west side of highway.						
	Location:		anger District. STATE - Arizona. ghway 64 across from Tusayan Ra					
DIR Uranium Exploratory Drilling Project EA	- Minerals a	nd Geology	Developing Proposal Est. Scoping Start 11/2008	Expected:10/2009	02/2010	Thomas Mutz 928-635-5661 tmutz@fs.fed.us		
	<b>Description:</b> DIR Exploration, Inc. proposes to drill a maximum of 20 separate exploratory drill holes distributed over 7 different claims, or project areas.							
	Location:	T28N, R3E, Sec. 1	anger District. STATE - Arizona. 0; T28N, R4E, Sec. 12; T29N, R2E hern end of the Tusayan District on	E, Sec.13; T29N, R3E,	Sec. 15, 26 & 30.			
Greenway Trail Construction CE	- Recreation	n management	Developing Proposal Est. Scoping Start 01/2009	Expected:06/2009	07/2009	Liz Schuppert 928-635-8367 Ischuppert@fs.fed.us		
	Description:	Construct a non-m	otorized trail connecting the Arizona	a Trail to Grand Canyo	on National Park			
	Location:		anger District. STATE - Arizona. ktending from the existing Arizona					

01/01/2009 Page 5 of 10 Kaibab National Forest

Project Name	Project	Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Kaibab National Forest Tusay	an Ranger Dist	rict (excluding Pr	ojects occurring in more than or	ne District)	R3	- Southwestern Region	
Highway 64/180 Wireless Communication Sites Project EA	- Special use r	management	On Hold	N/A	N/A	John Brown 740-534-6500 jwbrown@fs.fed.us	
	e	ast side of HWY 6	ners, LLC proposes to construct tw 4/180 corridor on the Tusayan Ran rvices in local area. /r3/kai/				
	S	E1/4, Sec 12, T29 Option B w/i NE1/4	anger District. STATE - Arizona. N, R2E; 2 alternate sites for south of NW1/4, Sec 1, T28N, R2E. On e usayan Ranger District.	site: Option A w/i NE <sup>2</sup>	1/4 of SW1/4, Sec	13, T28N, R2E;	
Navajo Transmission Project	- Special use r	nanagement	On Hold	N/A	N/A	Liz Schuppert 928-635-8367 lschuppert@fs.fed.us	
	<b>Description:</b> Issue a ROD for the Kaibab NF portion of the EIS issued in August 1997 by Western Power Admin. of the USDE.  The project would approve construction of a 500 KV powerline across the Tusayan RD.						
		INIT - Tusayan Ra langer District.	anger District. STATE - Arizona.	COUNTY - Coconino	o. Kaibab National	Forest, Tusayan	
Russell Project CE	- Vegetation m (other than fore		On Hold	N/A	N/A	Heather McRae 928-635-8232 hmcrae@fs.fed.us	
	Description: Non-commercial thinning and burning on appox. 2500 acres.						
			anger District. STATE - Arizona. ween FR's 310 and 320.	COUNTY - Coconinc	o. LEGAL - T29N,	R5E. Along both	
Tusayan Parking Lot Construction	- Recreation m	nanagement	Developing Proposal Est. Scoping Start 01/2009	Expected:06/2009	05/2010	Liz Schuppert 928-635-8367 lschuppert@fs.fed.us	
1		onstruct a shuttle ational Park.	bus parking lot on the Tusayan Ra	nger District just north	of Tusayan for G	rand Canyon	
			anger District. STATE - Arizona. ction 13. Parking lot: Just North of		o. LEGAL - T30N,	R2E, Section 24,	

01/01/2009 Page 6 of 10 Kaibab National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Kaibab National Forest Tusay	an Ranger District (excluding Pr	R3	- Southwestern Region			
Tusayan Travel Management EA	- Road management - Watershed management - Wildlife, Fish, Rare plants - Recreation management	In Progress: Scoping Start 05/03/2006 Est. 215 Comment Period Legal Notice 12/2008	Expected:04/2009	09/2009	Charlotte Minor 928-635-8271 cminor@fs.fed.us	
	<b>Description:</b> Evaluate the transp Rule	ortation system for the Tusayan Ra	anger District in conju	nction with the Trav	vel Management	
		anger District. STATE - Arizona. ibab National Forest.	COUNTY - Coconing	. LEGAL - District	-wide. Tusayan	
VANE Minerals Uranium Exploratory Drilling Project EIS	- Minerals and Geology	In Progress: DEIS NOA in Federal Register 10/10/2008 Est. FEIS NOA in Federal Register 09/2009	Expected:09/2009	03/2010	Thomas Mutz 928-635-5661 tmutz@fs.fed.us	
	<b>Description:</b> The project proposa	al would conduct exploratory drilling	g at 24 different sites			
	<b>Location:</b> UNIT - Tusayan Ranger District. STATE - Arizona. COUNTY - Coconino. LEGAL - Townships 27, 28, and 29 North; and Ranges 2, 3, and 4 East. Tusayan Ranger District.					
X-Fire Hazard tree Removal CE	- Road management	Developing Proposal Est. Scoping Start 01/2009	Expected:07/2009	09/2009	Heather McRae 928-635-8232 hmcrae@fs.fed.us	
	Description: Hazard trees removal along forest roads that were damaged during the x fire. The purpose is public safety.					
	1	anger District. STATE - Arizona. r the Ten X Campground in Tusaya		). LEGAL - T30 N,	R3E, Sections	

Kaibab National Forest Williams Ranger District (excluding P	ojects occurring in more than one District	) R3 - Southwestern Region
--	--	----------------------------

01/01/2009 Page 7 of 10 Kaibab National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Kaibab National Forest William	ns Ranger District (excluding Projects occurring in more than one District) R3 - Southwestern						
Aspen Restoration Project CE	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start 03/2009	Expected:09/2009	12/2009	Jeffrey Waters 928-635-5627 jwaters@fs.fed.us		
	<b>Description:</b> Protect and restore browsing.	aspen stands by thinning competing	ng conifers and protec	ting regenerating a	aspen from ungulate		
	Location: UNIT - Williams Ra District(11030701).	anger District. STATE - Arizona.	COUNTY - Coconino	. Williams Ranger			
Bill Williams Mountain Electronic Site Hazardous Fuels Reduction Project	- Fuels management	Developing Proposal Est. Scoping Start 02/2009	Expected:04/2009	07/2009	Joe Reinarz 928-635-5650 jreinarz@fs.fed.us		
EA	<b>Description:</b> Reduce hazardous	fuels on 10 acres at the top of Bill	Williams Mountain to p	protect the electror	nic site.		
		anger District. STATE - Arizona. ms Mountian, in the area around th		. LEGAL - T 21N	R2E Sec. 17. On		
Chalender Snowtel Site Installation Project CE	- Special use management	In Progress: Scoping Start 11/04/2008	Expected:02/2009	06/2009	Michael Hannemann 928-527-8262 mhannemann@fs.fed.u s		
	<b>Description:</b> Install one automated snow telemetry site to collect hydrometeorolological data, including an instrument shelter, precipitation gage, antenna tower, hypolon snow pillow, and fence.						
	Location: UNIT - Williams Ranger District. STATE - Arizona. COUNTY - Coconino. LEGAL - T22N, R3E, Section 27. 5 miles east of the Hwy 64 and I-40 Jct, on the north side of Beacon Hill.						
Community Tank Grassland Restoration Project EA	<ul><li>Fuels management</li><li>Vegetation management</li><li>(other than forest products)</li><li>Wildlife, Fish, Rare plants</li></ul>	In Progress: 215 Comment Period Legal Notice 07/30/2006	Expected:03/2009	06/2009	Mark Herron 928-635-5644 mherron@fs.fed.us		
		open savannah conditions by reduc ash disposal and prescribed burnin					
		anger District. STATE - Arizona. ns Ranger District, Kaibab National		. LEGAL - T23N F	R4E Sec.		

01/01/2009 Page 8 of 10 Kaibab National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Kaibab National Forest Willia	iams Ranger District (excluding Projects occurring in more than one District) R3 - Southwester						
Double A and Corva Grazing Allotment Project	- Grazing management	Developing Proposal Est. Scoping Start 12/2008	Expected:09/2009	11/2009	Michael Hannemann 928-527-8262 mhannemann@fs.fed.u s		
	Description: Reauthorize grazing	g on the Double A and Corva Allotn	nents				
	Location: UNIT - Williams Ra Ranger District.	anger District. STATE - Arizona.	COUNTY - Coconing	. Northwest corne	r of the Williams		
Ida Grassland Maintenance Project CE	- Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 07/28/2008	Expected:09/2008	10/2008	Jeffrey Waters 928-635-5627 jwaters@fs.fed.us		
	<b>Description:</b> Maintain and improve grassland conditions for pronghorn antelope and other grassland wildlife species by thinning junipers that are invading existing grassland. Project area will be approximately 12,500 acres.						
		anger District. STATE - Arizona. ( 24N R4E Sec. 1-4, 9-12, 15-16, 21 Arizona.					
Kaibab Campground Capital Improvement Project EA	- Recreation management	Developing Proposal Est. Scoping Start 09/2008	Expected:11/2008	01/2009	Deirdre McLaughlin 928-635-5662 damclaughlin@fs.fed.us		
	Description: Expand and improve camping and day-use facities at the Kaibab Lake campground						
		anger District. STATE - Arizona.  Approximately 3 miles NEof the C					
McCracken Project EA	- Fuels management - Forest products	In Progress: Scoping Start 09/12/2008 Est. 215 Comment Period Legal Notice 02/2009	Expected:05/2009	08/2009	Mark Herron 928-635-5644 mherron@fs.fed.us		
	<b>Description:</b> Vegetation Manage	ment and Fuels Reduction Project					
	Location: UNIT - Williams Ra area is south of Will	anger District. STATE - Arizona. ( liams and I-40.	COUNTY - Coconino	. Williams Ranger	District, project		

01/01/2009 Page 9 of 10 Kaibab National Forest

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Kaibab National Forest Williams Ranger District (excluding Projects occurring in more than one District)  R3 - Southwestern I							
Williams Target Range EA	- Special use management	In Progress: Scoping Start 08/16/2006 Est. 215 Comment Period Legal Notice 10/2008	Expected:11/2008	01/2009	Deirdre McLaughlin 928-635-5662 damclaughlin@fs.fed.us		
		authorize the City of Williams to operations and occaision special event		ne Williams Shootir	ng Range for law		
	Location: UNIT - Williams Ranger District. STATE - Arizona. COUNTY - Coconino. LEGAL - T22N, R2E.  Approximately one mile NE of the City of Williams.						
Williams Travel Management EA	<ul> <li>Road management</li> <li>Watershed management</li> <li>Wildlife, Fish, Rare plants</li> <li>Heritage resource</li> <li>management</li> <li>Recreation management</li> </ul>	In Progress: 215 Comment Period Legal Notice 04/01/2008	Expected:01/2009	09/2009	Martie Schramm 906-643-7900 ext. 157 mschramm@fs.fed.us		
	<b>Description:</b> Identification and de compliance with 36	esignation of a transportation system CFR 212.	m that provides safe a	and efficient forest	access in		
	R1-5E. Project appl	inger District. STATE - Arizona. (ies to the entire Williams Ranger Dithe City of Williams, AZ.					

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

01/01/2009 Page 10 of 10 Kaibab National Forest