

**Umpqua National Forest
FY 08 Tentative Sale Schedule**

as of June 1, 2008

Sale Name	NEPA	Dist.	Volume (MBF)	Volume (CCF)	Ad Date	Sale Date	Remarks
1st Half							
Creampuff	Creampuff CE	DL	1,004	1,874	10/12/07	11/14/07	Awarded (SBA)
Drew Stewardship	Drew Veg EA	TL	3,807	6,912	12/14/07	1/28/08	Awarded
2nd Half							
Snowdown Salvage	Rd. Mtnc. CE	DL	113	169	5/23/08	6/25/08	Hwy 138 @ Toketee
Sailboat	Tugboat EA	NU	6,873	13,386	6/6/08	7/9/08	SBA Set-aside
Canoe	Tugboat EA	NU	8,526	16,522	6/13/08	7/16/08	
Junetta	Curran-Junetta EA	CG	10,643	19,713	7/11/08	8/13/08	
Curran	Curran-Junetta EA	CG	11,442	20,635	7/18/08	8/20/08	
Lemolo	PacifiCorp FERC EIS	DL	400	770	7/25/08	8/27/08	Lemolo 1 Forebay expansion
Boulder Biomass	Boulder-Dumont EA	TL	250	500	8/1/08	9/15/08	IRSC stewardship
Wilt	Doris EA	CG	5,400	10,100	8/22/08	9/24/08	
Salvage	CE	All	300	550	8/22/08	9/24/08	1 to 2 sales
Permits		All	400	750	NA	NA	
Add-on Volume/ Small Sales		All	700	1,300	NA	NA	
Totals			49,858	93,281			

FY 09 Tentative Sale Schedule

as of June 1, 2008

Sale Name	NEPA	Dist.	Volume (MBF)	Volume (CCF)	Ad Date	Sale Date	Remarks
1st Quarter							
Doris	Doris EA	CG	7,600	13,800	9/26/08	10/29/08	
D-Bug 1	D-Bug EIS	DL	3,000	5,800	9/26/08	10/29/08	NEPA not complete
Tallow Salvage	Tallow Salvage CE	TL	4,000	7,500	10/10/08	11/12/08	NEPA not complete