

Radome Schedule FY08-09

Site	Start	Stop
December		
Tucson AZ	12-Dec-08	14-Dec-08
Phoenix AZ	10-Dec-08	11-Dec-08
Flagstaff AZ	8-Dec-08	9-Dec-08
San Diego CA	16-Dec-08	19-Dec-08
January		
Santa Ana CA	12-Jan-09	14-Jan-09
Sacramento CA	16-Jan-09	18-Jan-09
Tampa Bay	27-Jan-09	28-Jan-09
Miami FL	30-Jan-09	31-Jan-09
Andersen AFB Guam	27-Jan-09	28-Jan-09
Kunsan AFB Korea	31-Jan-09	31-Jan-09
February		
Ft Rucker AL	9-Feb-09	11-Feb-09
Maxwell AFB AL	13-Feb-09	18-Feb-09
Kadena AB Japan	3-Feb-09	3-Feb-09
March		
Norman NWS	9-Mar-09	14-Mar-09
Norman NSSL	6-Mar-09	9-Mar-09
Dyess AFB TX	16-Mar-09	19-Mar-09
Planned FY09		
Grand Island NE		Radome Inspection
Omaha NE		Radome Inspection
Grand Forks ND		Radome Inspection
Reno NV		Radome Inspect, Lightning Strike
Detroit MI		Radome Inspection
Grand Rapids MI		Radome Inspection
Marquette MI		Radome Inspection
NCL MI		Radome Inspection
Duluth MI		Radome Inspection
Holloman AFB NM		Radome Inspection
Albuquerque NM		Radome Inspection
Amarillo TX		Radome Inspection
El Paso NM		Radome Inspection
Houston TX		Radome Inspection
Ft Worth TX		Radome Inspection
Lubbock TX		Radome Inspection
Midland TX		Radome Inspection
San Angelo TX		Radome Inspection
Melbourne FL		Wash & Clean Entire Radome
Pueblo CO		R&R 3 panels, clips
Grand Junction CO		R&R 3 panels
Denver CO		R&R 2 Panels, Clips, Hatch Gasket
Morehead City NC		Mold on radome, clips
Wilmington NC		R&R 1 panel, spot paint, clips, wash entire
Raleigh NC		Wash enite radome, clips
Birmingham AL		R&R 2 Panels,clips,hatch gasket

Jacksonville FL	Wash radome duo to mildew, 1 panel scraped
Atlanta GA	Replace power cable to AWL, scrape, wash
Buffalo NY	Repair Hole in B1X panel, clips, scrape and
Boston MA	Retorque panel bolts, Hatch Gasket, Clips,
Springfield MO	R&R 3 panels, scrape, wash and sand entire
Pleasant Hill MO	R&R 8 panels, hatch gasket, scape, sand and
Western AR	R&R 3 panels, clips, hatch gasket
Little Rock AR	R&R 4 panels, clips, hatch gasket