

## HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of employees requiring a NACI (or at least equivalent) with a background investigation in process	Number of Employees with completed/adjudicated NACI (or equivalent background investigation*)	Total Number of PIV credentials issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PTV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/2007	42	9	n/a	n/a	2	0	0	0	0	0	0	0	0	0	0
Jun/2007															
Sept/2007															
Dec/2007															
Mar/2008															
Jun/2008	41	0	3	39	1	0	0	0	0	0	0	0	0	0	0
Sept/2008	41	0	1	41	1	0	0	0	0	0	0	0	0	0	0
Dec/2008	41	0	1	41	1	0	0	0	0	0	0	0	0	0	0

[Planned Date of Full Implementation]		[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Nov 15, 2008*]		<b>NEXT Major Milestone:</b> ([MM/DD/YYYY]-“brief description of next major milestone”)
April 1, 2009		0		<b>1/31/2009 – Key Program staff issued credentials and complete training.</b>