



FMS Connectivity & HROC to KROC Transition

Customer Advisory Board Meeting
New Orleans – Dec 09, 2008

Presented By:
Denise Quirarte
Kansas City Financial Center



Topics

- Status of Transition of Payments from HROC to KROC
- Agency Connectivity to KROC
- Transition of Agency file transmits to KROC
- Build out of PROC
- Decommission of HROC



Status: HROC to KROC Payments/Debt Transition

- Agency notification letter on Nov 14.
 - Notification of Nov 22-23 KROC transition
 - No agency changes required for Nov 22-23
 - Identified Dec – Jan 31 timeline for Agency setup, testing, and conversion of payment/debt transmits to KROC.

- Payment/Debt processing successfully transitioned to KROC on Nov 22-23.

- Interim process on HROC supports:
 - Agency transmit of payment files to HROC
 - Initial validation of files
 - Transmit of Pre-edit to agencies from HROC




Connectivity to KROC

- All KFC customers that submit batch payment files have either:
 - Established and tested connections to KROC
 - CCB approved network proposals with install and testing at various stages

What's Coming

- Preferred Connectivity





KROC Transmits

- KFC will be contacting each Agency to discuss potential dates for testing and implementing transmits to/from KROC
- Agencies will be required to make modifications:
 - Transmit script (node, IP Address, etc) to point to KROC
 - Security to accept files from the KROC node
- KFC will set up Input Management to:
 - Receive files on and send pre-edits from KROC
 - Remove Input Management members on HROC upon KROC conversion.



KROC Transmits

- Conversion Process:
 - IR technical resource contacts the agency technical resource to review change requirements and test connectivity.
 - KFC tests all file types with the agency and addresses any security issues.
 - KFC coordinates the conversion with the agency.
- All transmits to be implemented on KROC by Jan 31, 2009



HROC to PROC

- PROC build out is underway and targeted for completion in January/February 2009
- Applications moving to PROC:
 - PROC is Primary for all Non-Payment and Non-Debt applications (PACER, TCIS, STAR, GWA, etc.)
 - PROC is Primary for all Development and Testing
 - PROC is Backup for all payment and Debt applications (including PAM)
- PROC transition targeted for Spring/Summer 2009. Details still to be determined.



Decommission of HROC

- HROC scheduled for decommission by December 2009



Connectivity Contacts

- KFC: (Testing and Transition Issues)
 - Eugene Phillips 816-414-2328
Eugene.Phillips@fms.treas.gov
 - Paul Jackson 816-414-2310
Paul.Jackson@fms.treas.gov

- Information Resources: (Connectivity)
 - Joseph Mendez 202-874-7099
Joseph.Mendez@fms.treas.gov
 - Curtis Thomas 202-874-8073
Curtis.Thomas@fms.treas.gov

Questions

