File Code: 1950

Date: December 29, 2008

Dear Interested Parties:

Enclosed is the current Schedule of Proposed Actions (SOPA) listing projects being planned for the National Forests in North Carolina. The SOPA is our way of providing early, informal notice to interested and affected agencies, organizations, and persons about upcoming projects which may undergo environmental analysis and documentation.

Your participation is most effective when concerns are raised early in the analysis and decision-making process. Therefore, we encourage you to get involved and comment early for those projects of interest to you. If you see a project that catches your interest, please call the district office to obtain more information. The address for each Ranger District is enclosed.

If you have any questions about the enclosed SOPA, please contact Heather Luczak at the above address or by phone at (828) 257-4817.

We appreciate your interest in the management of the National Forests in North Carolina.

Sincerely,

/s/ Mary A. Noel

MARY A. NOEL Planning and Lands Staff Officer

SCHEDULE OF PROPOSED ACTIONS FOR FISCAL YEAR 2009 JANUARY, 2009

NATIONAL FORESTS IN NORTH CAROLINA

160 ZILLICOA STREET, SUITE A ASHEVILLE, NORTH CAROLINA 28801-1082

(828)257-4200

MARISUE HILLIARD FOREST SUPERVISOR

Comments Databases Addresses

District Address

Appalachian <u>comments-southern-north-carolina-pisgah-appalachian@fs.fed.us</u>

Cheoah comments-southern-north-carolina-nantahala-cheoah@fs.fed.us

Croatan <u>comments-southern-north-carolina-croatan@fs.fed.us</u>

Grandfather comments-southern-north-carolina-pisgah-grandfather@fs.fed.us

Nantahala comments-southern-north-carolina-nantahala-nantahala@fs.fed.us

Pisgah <u>comments-southern-north-carolina-pisgah-pisgah@fs.fed.us</u>

Tusquitee comments-southern-north-carolina-nantahala-tusquitee@fs.fed.us

Uwharrie comments-southern-north-carolina-uwharrie@fs.fed.us

Forest Supervisor

Decision <u>comments-southern-north-carolina@fs.fed.us</u>

ADDRESSES FOR THE NFSNC RANGER DISTRICTS

Forest Supervisor's Office (S.O.) 160 Zillicoa Street, Suite A Asheville, NC 28801-1082 (828) 257-4200	Appalachian Ranger District PO Box 128 (on U.S. 19 Bypass in Burnsville) Burnsville, NC 28714 (828) 682-6146
Cheoah Ranger District 1070 Massey Branch Road (on U.S. 129 North of Robbinsville) Robbinsville, NC 28771 (828) 479-6431	Croatan Ranger District 141 E. Fisher Avenue New Bern, NC 28560 (252)638-5628
Grandfather Ranger District I-40 Exit 90 Nebo/Lake James 109 East Lawling Drive Nebo, NC 28761-9707 (828) 652-2144	Nantahala Ranger District 90 Sloan Road Franklin, NC 28734 (828) 524-6441
Pisgah Ranger District 1001 Pisgah Highway (2 miles north of Brevard on U.S. 276) Pisgah Forest, NC 28768 (828) 877-3350	Tusquitee Ranger District 123 Woodland Drive Murphy, NC 28906 (828) 837-5152
Uwharrie Ranger District 789 NC Highway 24/27 East Troy, NC 27371 (910) 576-6391	

SCHEDULE OF PROPOSED ACTIONS USDA FOREST SERVICE NATIONAL FORESTS IN NORTH CAROLINA JANUARY, 2009

TABLE OF CONTENTS

LOCATION	PAGE NUMBER
Projects Occurring in more than one Forest	1
Projects Occurring in more than one District	1
Appalachian Ranger District	2
Cheoah Ranger District	4
Croatan Ranger District	7
Grandfather Ranger District	9
Nantahala Ranger District	13
Pisgah Ranger District	20
Tusquittee Ranger District	24
Uwharrie Ranger District	27



Schedule of Proposed Action (SOPA) 01/01/2009 to 03/31/2009

National Forests In North Carolina

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

	Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--	--------------	-----------------	-----------------	----------	-------------------------	-----------------

R8 - Southern Region, Occurrin	g in more than one	e Forest (exclu	uding Regionwide)				
Upper Chattooga River Visitor Use Capacity	- Recreation mar - Land managem	•	In Progress: Notice of Initiation 08/14/2007	Expected:12/2008	01/2009	Tony White 803-561-4072 tlwhite01@fs.fed.us	
	Description: This project will decided whether to maintain or change the current Forest Plan management direction for the three National Forests in GA,SC, NC relative to existing recreational uses including private boating in the upper Chattooga River						
	Location: UNIT - Tallulah Ranger District, Andrew Pickens Ranger District, Nantahala Ranger District. STATE - South Carolina, North Carolina, Georgia. COUNTY - Rabun, Macon, Oconee. LEGAL - within GA, NC and SC. The project area is located in the upper 21 miles of the Chattooga River Wild and Scenic River.						

National Forests In North Carolina, Occurring in more than one District (excluding Forestwide) R8 - Southern Region									
Herbicide Release in Oak Demonstration Sites EA	- Vegetation management (other than forest products)	In Progress: Scoping Start 02/21/2008 Est. 215 Comment Period Legal Notice 01/2009	Expected:03/2009	05/2009	Rick Semingson 828-837-5152 rsemingson@fs.fed.us				
		Description: The proposed action is to release planted oak trees at numerous oak demonstration sites on the Nantahala and Pisgah National Forests from competing vegetation using herbicides.							
	Tusquittee Ranger Burke, Caldwell, Ch	UNIT - Cheoah Ranger District, Grandfather Ranger District, Pisgah Ranger District, Appalachian Ranger District, Tusquittee Ranger District, Nantahala Ranger District. STATE - North Carolina. COUNTY - Avery, Buncombe, Burke, Caldwell, Cherokee, Clay, Graham, Haywood, Henderson, Jackson, McDowell, Macon, Madison, Mitchell, Swain, Transylvania, Watauga, Yancey. Numerous locations on the Nantahala and Pisgah National Forests.							
Hewitts Road, SR 1101, NCDOT Project CE	- Special use management	In Progress: Scoping Start 07/01/2007	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us					
CE		Description: NCDOT has requested a 45 foot Right-of-Way and to make improvements to Hewitts Road, SR 1101, in Swain County. Proposed improvements include grading, widening, improving drainage and paving.							
		inger District, Nantahala Ranger Dis I 101, near the Ferebee Picnic Area		Carolina. COUN	JTY - Swain.				

01/01/2009 Page 1 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na, Occurring in more than one	District (excluding Forestwide)			R8 - Southern Region
Non-Native Invasive Control Project	- Vegetation management (other than forest products)	In Progress: 215 Comment Period Legal Notice 02/02/2007	Expected:01/2009	03/2009	Gary Kauffman 828-257-4861 gkauffman@fs.fed.us
		on is to treat non-native invasive pla antahala National Forest using an in			
	Tusquittee Ranger Burke, Caldwell, Ch	anger District, Grandfather Ranger I District, Nantahala Ranger District. herokee, Clay, Graham, Haywood, a, Yancey. Pisgah National Forest	STATE - North Card Henderson, Jackson,	olina. COUNTY - McDowell, Macon,	Avery, Buncombe, Madison, Mitchell,

National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region								
Appalachian RD Recreation Realignment	- Recreation management	In Progress: Scoping Start 10/08/2007	Expected:03/2009	05/2009	Tina Tilley 706-632-3031 ttilley@fs.fed.us			
	Description: The proposed action Corner Rock.	Description: The proposed action is the close out/removal of recreation improvements at 3 sites - Spivey Gap, Elk Falls, and Corner Rock.						
	Location: UNIT - Appalachian Appalachian RD.	n Ranger District. STATE - North	Carolina. COUNTY -	Avery, Buncomb	e, Yancey.			
Appalachian RD Recreation Special Uses CE/DM CE	- Special use management	In Progress: Scoping Start 10/08/2007	Expected:09/2009	10/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us			
	Description: District-wide recreation-related special uses (i.e., recreation events and outfitter/guides that use existing roads, trails, waterways, and facilities).							
	1	n Ranger District. STATE - North (Yancey. Appalachian RD.	Carolina. COUNTY -	Avery, Buncomb	e, Haywood,			

Project Name	Project Purpo	se	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Appalachian Ran	ger Distric	ct (excluding Projects occurring	in more than one Dis	strict)	R8 - Southern Region
Appalachian RD Special Uses CE/DM	- Special use manage	ment	In Progress: Scoping Start 10/08/2007	Expected:09/2009	10/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us
	Description: The prop	osed actio	n is to issue district-wide special us	ses.		
			n Ranger District. STATE - North Yancey. Appalachian Ranger Distr		· Avery, Buncombe	e, Haywood,
Colbert's Creek Small Tracts Act Claims (3)	- Land ownership man	nagement	On Hold	N/A	N/A	Linda Randolph 828-682-6146 Irandolph@fs.fed.us
		Creek. Th	sting encroachments by a church a e FS proposes to sell the property			
		Appalachia be; Compa	n Ranger District. STATE - North	Carolina. COUNTY -	Yancey. Colbert	s Creek area of
Elk River Road, SR 1305, NCDOT Project CE	- Special use manage	ment	On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us
CE	l .	widening, o	sed improving Elk River Road, SR 1 drainage, and paving along a 50-fo			vements include
	Location: UNIT - A	Appalachia	n Ranger District. STATE - North	Carolina. COUNTY -	· Avery. Elk River	Road NCDOT
Harmon Den Project EA	- Forest products - Wildlife, Fish, Rare p	lants	In Progress: 215 Comment Period Legal Notice 10/06/2008	Expected:03/2009	05/2010	Ted Oprean 828-877-3265 toprean@fs.fed.us
	Description: The proposed action is to improve wildlife habitat and produce commercial wood products; improve aquatic habitat; decommission trails/roads; prescribe fire; relocate Cherry Creek Trail; designate old growth; and control/manage invasive plants					
	Location: UNIT - A	Appalachia	n Ranger District. STATE - North	Carolina. COUNTY -	· Haywood. Appal	achian RD.

01/01/2009 Page 3 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	strict)	R8 - Southern Region				
Locust Creek & Colbert Creek Roads Management CE	- Road management - Recreation management	Developing Proposal Est. Scoping Start 12/2008	Expected:03/2009	04/2009	David McFee 828-682-6146 dmcfee@fs.fed.us	
NEW LISTING	Description: Management of roa	ds within Management Area 3B lar	nds in the Locust Cree	ek and Colbert Cree	ek areas	
	Location: UNIT - Appalachia Creek in the South	n Ranger District. STATE - North	Carolina. COUNTY	- Yancey. Locust	Creek & Colbert	
Ron Edwards et. al. Road Easements CE	- Special use management	In Progress: Scoping Start 07/02/2002	Expected:03/2009	04/2009	Linda Randolph 828-622-3202 Irandolph@fs.fed.us	
		n is to consider the request from the on Roost area to access their prop		ublic easements ac	ross Forest Service	
	Location: UNIT - Appalachia	n Ranger District. STATE - North	Carolina. COUNTY	- Mitchell. Pigeon	Roost Area.	
Wesley Creek Road, SR 1336, NCDOT Project	- Special use management	On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us	
	Description: NCDOT has requested a 50-foot right-of-way and proposed improvements to about 5750 feet of Wesley Creek Road in Haywood County. Proposed improvements include grading, widening, drainage and paving.					
		n Ranger District. STATE - North adow Fork Gap and Bear Wallow G		- Haywood. Wesle	ey Creek Road, SR	

National Forests In North Carolina Cheoah Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region								
Appalachian Trail Relocation at Hogback Mountain	- Recreation management	In Progress: Scoping Start 10/01/2008	Expected:02/2009	04/2009	Scott Haas (828) 479-6431			
CE					sehaas@fs.fed.us			
	Description: Relocate 0.28 miles of the Appalachian National Scenic Trail from the ridge-top near Hogback Mowestern aspect of the ridge.							
	Location: UNIT - Cheoah F	cation: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Cheoah Ranger						
	District. Graham	County, North Carolina.			-			

01/01/2009 Page 4 of 30 National Forests In North Carolina

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	na Cheoah Rangei	r District (ex	cluding Projects occurring in mo	ore than one District)	R8 - Southern Region	
Boat Access, Lighting and Restrooms	- Recreation manag	ement	Developing Proposal Est. Scoping Start 01/2009	Expected:05/2009	06/2009	Scott Haas 231-745-4631 x 3131 sehaas@fs.fed.us	
NEW LISTING	Intallati		n is to install solar powered securit quire placement of two poles to sup				
			nger District. STATE - North Caro	olina. COUNTY - Gra	aham. LEGAL - Ch	neoah Ranger	
Bridge #70 Replacement, NCDOT Project	- Special use manaç	gement	In Progress: Scoping Start 11/15/2001	Expected:02/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us	
	Description: NCDO	T has propos	sed replacing Bridge #70 over the C	Cheoah River in Graha	am County.		
	Location: UNIT - River.	Cheoah Ra	nger District. STATE - North Caro	olina. COUNTY - Gra	aham. On SR 113	4 over the Cheoah	
Buffalo Project EA	- Road managemen - Watershed manag - Fuels managemen - Vegetation manag (other than forest pro - Forest products - Wildlife, Fish, Rare	ement it ement oducts)	In Progress: Scoping Start 04/26/2007 Est. 215 Comment Period Legal Notice 03/2009	Expected:06/2009	09/2009	Rick Semingson 828-837-5152 rsemingson@fs.fed.us	
	Description: Provide timber products, improve forest health, improve wildlife habitat. Activities include timber harvesting, herbicide use, road construction/reconstruction, invasive plant control, wildlife habitat and timber stand improvement activities.						
			nger District. STATE - North Caro				
Cheoah River Brush Removal	- Vegetation manage (other than forest pro		Developing Proposal Est. Scoping Start 02/2009	Expected:05/2009	09/2009	Scott Haas 828-479-6431 sehaas@fs.fed.us	
	Description: The pro	oposed actio	n is to remove aberant flora (brush)) from the Cheoah Riv	er.		
			nger District. STATE - North Caro ver in Graham County, North Caroli		aham. LEGAL - Ch	neoah Ranger	

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caro	ina Cheoah	Ranger District (ex	cluding Projects occurring in mo	ore than one District)	R8 - Southern Region		
Joyce Kilmer Memorial Trail Safety Project CE	- Recreation	n management	Developing Proposal Est. Scoping Start 01/2009	Expected:03/2009	12/2009	Scott Haas 828-497-6431 sehaas@fs.fed.us		
NEW LISTING	Description		fell dead and dying trees within the s of felling under consideration incl	•		t pose a safety risk		
	Location:		anger District. STATE - North Carc ner Memorial Forest.	olina. COUNTY - Gra	aham. LEGAL - Cl	neoah Ranger		
NC 143, NCDOT Project	- Special us	e management	Developing Proposal Est. NOI in Federal Register 02/2009	Expected:09/2011	05/2012	Karen Compton 828-257-4230 kcompton@fs.fed.us		
	Description: NCDOT has proposed making improvements to NC 143 from the Cherohala Skyway to SR1127 at Robbinsville in Graham County. Portions of this project are located on National Forest system lands.							
	Location:	UNIT - Cheoah Ra Skyway to SR112	anger District. STATE - North Card 7 at Robbinsville.	olina. COUNTY - Gra	aham. NC 143 fro	m the Cherohala		
Old Field Gap Road, SR 1249, NCDOT Project CE	- Special us	e management	Developing Proposal Est. Scoping Start 01/2009	Expected:03/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us		
NEW LISTING	Description: NCDOT has requested a 50-foot R/W and to make improvements to approx 16,435 feet of Old Field Gap Road, SR 1249, including grading, widening, drainage, and paving.							
	Location:	UNIT - Cheoah Ra 1249.	anger District. STATE - North Card	olina. COUNTY - Gra	aham. Old Field G	ap Road, SR		
Snowbird Accessible Fishing Area CE	- Recreation	n management	Developing Proposal Est. Scoping Start 01/2009	Expected:05/2009	06/2009	Scott Haas 231-745-4631 x 3131 sehaas@fs.fed.us		
NEW LISTING	Description		on is to improve fishing access at tw ng angler access points would be u					
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Cheoah Ranger District. Snowbird Creek Picnic Area.							

01/01/2009 Page 6 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact						
National Forests In North Carolina Cheoah Ranger District (excluding Projects occurring in more than one District) R8 - South											
US Highway 74 (A-9) Project Sections BA and CA, NCDOT Project EIS	- Special use management	In Progress: DEIS NOA in Federal Register 08/29/2008 Est. FEIS NOA in Federal Register 02/2009	Expected:04/2009	06/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us						
		way 74 from Stecoah to Robbinsvil			y 74 from Stecoah						
Upper Santeetlah Project EA	- Watershed management - Fuels management - Vegetation management (other than forest products) - Forest products - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 02/2009	Expected:09/2009	09/2010	David Casey 828-837-5152 dmcasey@fs.fed.us						
	Description: Accomplish activities to provide timber products, and improve forest health, tree growth, wildlife habitat, and watershed conditions. Activities to include timber harvest, invasive plant control, wildlife and timber stand improvement.										
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Graham County, North Carolina. Upper Santeetlah Watershed west of Robbinsville.										

National Forests In North Carolina Croatan Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region									
Big Circle Project CE	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 06/14/2008	Expected:10/2008	12/2008	William Dienst 252-638-5628 (ext. 4010) wedienst@fs.fed.us				
	Description: Thinning and longle	eaf restoration for red cockaded wo	odpecker habitat on 62	25 acres.					
	Location: UNIT - Croatan Ra	anger District. STATE - North Card	olina. COUNTY - Car	teret, Craven, Jor	nes. District-wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caroli	na Croatan Ranger District (ex	cluding Projects occurring in m	ore than one District)	R8 - Southern Region		
Cedar Point Campground Loop EA	- Recreation management	Developing Proposal Est. Scoping Start 11/2008	Expected:01/2009	04/2009	William Dienst 252-638-5628 (ext. 4010) wedienst@fs.fed.us		
	Description: The proposed actio	n is to construct a camping loop wh	nich contains an additi	onal 40-50 campin	g sites.		
	Location: UNIT - Croatan Ra	inger District. STATE - North Card	olina. COUNTY - Ca	rteret. Cedar Poin	t campground.		
Havelock Bypass, US 70, NCDOT Project EIS	- Special use management	In Progress: NOI in Federal Register 09/29/1992 Est. DEIS NOA in Federal Register 04/2009	Expected:04/2010	08/2010	Karen Compton 828-257-4230 kcompton@fs.fed.us		
	Description: NCDOT has proposed construction of a US 70 bypass around Havelock, NC						
	Location: UNIT - Croatan Ra	nger District. STATE - North Carc	olina. COUNTY - Cra	aven. Havelock By	pass, US 70, near		
Pinecliff Trail System Construction CE	- Recreation management	Developing Proposal Est. Scoping Start 10/2008	Expected:11/2008	01/2009	William Dienst 252-638-5628 (ext. 4010) wedienst@fs.fed.us		
	Description: A proposal to construct multiple use trails in the area surrounding the Pinecliff Recreation Area.						
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. The area surounding Pinecliff Recreation Area approximately eight miles northwest of Havelock, North Carolina.						
Revised EA for Control of the Southern Pine Beetle on Croatan National Forest EA	- Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 10/2008	Expected:11/2008	01/2009	Erica Taecker 828-257-4226 etaecker@fs.fed.us		
	Description: The proposed actio Management techn	n is to control outbreaks of souther iques.	n pine beetle on pine	stands using Integ	rated Pest		
	Location: UNIT - Croatan Ra	anger District. STATE - North Card n National Forest.	olina. COUNTY - Ca	rteret, Craven, Jon	es. On various		

01/01/2009 Page 8 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact						
National Forests In North Caroli	R8 - Southern Region										
US 17, NCDOT Project	- Special use management	Karen Compton 828-257-4230 kcompton@fs.fed.us									
		Scription: NCDOT has proposed widening US 17 to four lanes from SR 1330/SR1439 south of Belgrade to Jones-Craven County lines. A portion of this project is located on National Forest system lands.									
		nger District. STATE - North Caro		nes. US 17 in Jone	es County from just						
Wilderness Controlled Burning EA	- Wildlife, Fish, Rare plants - Fuels management	On Hold	N/A	N/A	David Nelson 252-638-5628 davidnelson@fs.fed.us						
		escription: The proposed action is to restore the presettlement fire regime to the Croatan NF Wilderness Areas in order to promote ecosystem sustainability and biodiversity.									
		nger District. STATE - North Caro Ridge Wilderness, Pond Pine Wild			South						

National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region										
Brown Mountain Lights WebCam CE	- Special use management	On Hold	N/A	N/A	Linda Randolph 828-682-6146 Irandolph@fs.fed.us					
	Description: Establish a WebCa supply data on Bro	am system to wirelessly transmit own Mountain Lights to Appalachi		Linville Gorge ar	d Brown Mountain to					
	Caldwell. LEG	AL - Wiseman's								
Brown Mountain Overlook - Vegetation Management CE	Vegetation management(other than forest products)Recreation management	In Progress: Scoping Start 10/01/2008	Expected:12/2008	02/2009	Jason Combs 828-652-2144 jdcombs@fs.fed.us					
	Description: The proposed action is to remove about 185 trees to improve mid-distance view from Brown Mountain Overlook on State Road 181. Manually maintain vista by removing undergrowth on a periodic basis.									
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Burke. Brown Mountain Overloo State Road 181.									

01/01/2009 Page 9 of 30 National Forests In North Carolina

Project Name	Project Purpose	Project Purpose Planning Status Decision Expected Implementation							
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District) R8 - Southern									
Brown Mountain Prescribe Burn CE	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 09/24/2007	Expected:01/2009	03/2009	Bart Kicklighter 252-638-5628 bkicklighter@fs.fed.us				
	Description: The proposed actio four burns.	n is prescribed burning for habitat i	improvement and fuel	s reduction near B	rown Mountain -				
	Location: UNIT - Grandfathe	r Ranger District. STATE - North	Carolina. COUNTY -	Burke. Grandfath	ner RD.				
Frankum Creek Stream Rehabilitation (Snyder Trespass)	- Watershed management	In Progress: 215 Comment Period Legal Notice 05/29/2007	Expected:03/2009	04/2009	Brady Dodd 828-257-4214 bdodd@fs.fed.us				
CE	Description: The proposed action is to rehabilitate the stream ecosystem of a tributary to Frankum Creek where a trespass caused channel instability.								
	Location: UNIT - Grandfathe	r Ranger District. STATE - North	Carolina. COUNTY -	Caldwell. Franku	ım Creek.				
Globe Road, SR 1516, NCDOT Project	- Special use management	In Progress: Scoping Start 01/10/2005	Expected:02/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us				
	Description: NCDOT has proposed improving Globe Road, SR 1516, in Avery County. Proposed improvements include grading, widening, drainage, and paving along a 50-foot right-of-way.								
	Location: UNIT - Grandfathe	r Ranger District. STATE - North	Carolina. COUNTY -	Avery. Globe Ro	ad, SR 1516.				
Grandfather RD Recreation Special Uses CE/DM CE	- Special use management - Recreation management	In Progress: Scoping Start 10/08/2007	Expected:08/2009	09/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us				
	Description: The proposed action is to issue district-wide recreation related special uses.								
		r Ranger District. STATE - North (ther Ranger District.	Carolina. COUNTY -	Avery, Burke, Ca	ldwell, McDowell,				

01/01/2009 Page 10 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Grandfather Ranger Di	strict (excluding Projects occurring i	in more than one Dis	strict)	R8 - Southern Region
Grandfather RD Special Uses CE/DM	- Special use management	In Progress: Scoping Start 10/08/2007	Expected:08/2009	09/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us
	Description: The proposed a	action is to issue district-wide special us	ses including renewals	S.	
	Location: UNIT - Grandf Grandfather RI	ather Ranger District. STATE - North (Carolina. COUNTY -	Avery, Burke, Ca	dwell, McDowell.
Hawksbill Trail Reroute	- Recreation management	In Progress: Scoping Start 04/05/2007	Expected:06/2009	07/2009	Leigh Marston 828-652-2144 Imarston@fs.fed.us
	Description: The proposed a	action is a minor reroute of existing trail	in Linville Gorge Wild	lerness.	
	Location: UNIT - Grandf	ather Ranger District. STATE - North	Carolina. COUNTY -	Burke. Grandfath	ner Ranger District.
Lost Bear Prescribed Burn CE	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 10/17/2005	Expected:12/2008	03/2009	Bart Kicklighter 252-638-5628 bkicklighter@fs.fed.us
	Description: The proposed a District.	action is to prescribe burn up to 3,000 a	acres from 2009 throu	gh 2011 on the Gra	andfather Ranger
		ather Ranger District. STATE - North (Ridge Parkway.	Carolina. COUNTY -	McDowell. Curtis	Creek area and
Mill Creek Road, SR 1407, NCDOT Project EA	- Special use management	In Progress: Scoping Start 05/21/2004 Est. 215 Comment Period Legal Notice 12/2008	Expected:03/2009	05/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us
		oposed a 50-foot Right-of-Way and to r nty. Proposed improvements include m			
	Location: UNIT - Grandf 1407.	ather Ranger District. STATE - North	Carolina. COUNTY -	McDowell. Mill C	reek Road, SR

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
National Forests In North Caroli	olina Grandfather Ranger District (excluding Projects occurring in more than one District) R8 - Southern Re								
Old NC 105, SR1238, NCDOT Project CE	- Special us	e management	On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description:		sted a 50-foot right-of-way and to m dening, and paving selected section						
	Location:		r Ranger District. STATE - North 0 McDowell Counties adjacent to Lin			Old NC 105, SR			
Pilot Ridge Road, SR 1515, NCDOT Project	- Special us	e management	In Progress: Scoping Start 07/01/2007	Expected:06/2009	08/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description:	Description: NCDOT has requested a 50 foot Right-of-Way and to make improvements to about 0.5 mile of Pilot Ridge Road, SR 1515, in Avery County across FS lands. Proposed improvements include grading, widening, improving drainage and paving.							
	Location:		r Ranger District. STATE - North (ersection with US 221 near the Gra		Avery. Pilot Ridg	e Road, SR 1515,			
Roseboro Road, SR 1511, NCDOT Project EA	- Special us	e management	In Progress: Scoping Start 07/01/2007 Est. 215 Comment Period Legal Notice 09/2009	Expected:12/2009	05/2010	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description:		eed a 50 foot Right-of-Way and to no lands. Proposed improvements in						
	Location:		r Ranger District. STATE - North 0 ie Ridge Parkway near the Rosebo		Avery. Roseboro	Road, SR 1511,			
Roses Creek Restoration Project EA	- Fuels man	•	In Progress: Scoping Start 04/04/2008 Est. 215 Comment Period Legal Notice 05/2009	Expected:07/2009	06/2010	Ted Oprean 828-877-3265 toprean@fs.fed.us			
	Description:		es initiating restoration of more nat watershed systems, and controlling			wildlife habitat			
	Location:	UNIT - Grandfathe	r Ranger District. STATE - North (Carolina. COUNTY -	Burke. Grandfath	ner Ranger District.			

01/01/2009 Page 12 of 30 National Forests In North Carolina

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District) R8 - Souther								
Southern Pine Beetle Slash Down & Release CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 04/05/2007	Expected:01/2009	01/2009	Ted Oprean 828-877-3265 toprean@fs.fed.us			
	Description: The proposed ac	tion is to release established regener	ation.					
		ner Ranger District. STATE - North (y (FSR 105). Grandfather Ranger Di		Burke, Caldwell.	LEGAL - Kistler			
Stevens Road, SR 1409, NCDOT Project CE	- Special use management	In Progress: Scoping Start 07/15/2005	Expected:01/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements including grading, widening, drainage, and paving along 0.2 miles of Stevens Road (SR 1409) across FS property.							
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. Stevens Road, SR 1409, in McDowell County northeast of the town of Black Mountain.							
Tolbert Road, SR 1359, NCDOT Project	- Special use management	In Progress: Scoping Start 01/10/2005	Expected:01/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description: NCDOT has proposed improving Tolbert Road, SR 1359, in Caldwell County. Proposed improvements include grading, widening, drainage, and paving along a 50-foot right-of-way.							
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Caldwell. Tolbert Road, SR 1369.							

National Forests In North Carolina Nantahala Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region									
Alarka-Laurel Fish Passage Improvements CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 01/2009	Expected:07/2009	05/2010	Jason Farmer 828-479-6431 jfarmer@fs.fed.us				
NEW LISTING		escription: The proposed action is to replace four existing stream crossings with fish passable structures. The project would also be designed to reduce sedimentation from two existing fords.							
	Location: UNIT - Nantahala District. Alarka-La	Ranger District. STATE - North Caurel Creek.	arolina. COUNTY - S	Swain. LEGAL - C	Cheoah Ranger				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
National Forests In North Carolin	na Nantahala Ranger District	(excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region			
Bridge #3 Replacement, NCDOT Project	- Special use management	In Progress: Scoping Start 12/01/2003	Expected:01/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us			
		osed replacing Bridge #3 over the Na downstream of the existing bridge v						
	Location: UNIT - Nantahala Highway 19 at Fer	Ranger District. STATE - North Carebee Park.	arolina. COUNTY - S	Swain. Over the N	antahala River on			
Bryson City Trail CE	- Recreation management	In Progress: Scoping Start 07/01/2008	Expected:04/2009	05/2009	Tim Southard 828-524-6441 tsouthard@fs.fed.us			
		Description: The proposed action is to designate an old roadbed on Forest Service land as a multiple use trail adjacent to county land that is currently providing a horse riding rink.						
	Location: UNIT - Nantahala District. Nantahala	Ranger District. STATE - North Ca Ranger District.	arolina. COUNTY - S	Swain. LEGAL - N	antahala Ranger			
Bull Pen and Journ McCall Roads, SR 1100 and SR 1101, NCDOT Project	- Special use management	In Progress: Scoping Start 07/01/2005 Est. 215 Comment Period Legal Notice 04/2009	Expected:08/2009	04/2010	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description: NCDOT has proposed widening, paving and improving drainage on 2.2 miles of FS road. Improvements are proposed on 1.4 miles of Bull Pen road and 0.8 miles of Journ McCall road across FS property.							
	Location: UNIT - Nantahala Compartments 35	Ranger District. STATE - North Ca	arolina. COUNTY - 、	Jackson. South of	Brushy Mtn,			
Connelly Creek Ford	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 01/01/2008	Expected:02/2009	05/2010	Jason Farmer 828-479-6431 jfarmer@fs.fed.us			
	Description: The proposed action is to install an arched pipe to replace the low-water ford on Connelly Creek.							
	Location: UNIT - Nantahala District. Connelly (Ranger District. STATE - North Ca Creek.	arolina. COUNTY - I	Macon. LEGAL - N	lantahala Ranger			

Project Name	Proj	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carol	ina Nantaha	ala Ranger District (excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region
Dylan Project EA	- Fuels man - Vegetation (other than f - Forest pro	n management orest products)	In Progress: 215 Comment Period Legal Notice 10/30/2008	Expected:12/2008	07/2012	Joan Brown 828-524-6441 jbrown01@fs.fed.us
	Description		es to provide timber products, and ins. Activities to include timber harve			
	Location:		Ranger District. STATE - North Cangartments 88,125-126,150-152 in			flacon County,
Flat Mountain Road, SR 1544, NCDOT Project CE	- Special us	e management	Developing Proposal Est. Scoping Start 01/2009	Expected:07/2009	04/2010	Karen Compton 828-257-4230 kcompton@fs.fed.us
NEW LISTING	Description		sted a 50 foot R/W and to make implicated a 50 foot R/W and to make implicated in the state of the state and pavile and p		. 7,000 feet of Flat	Mountain Road, SR
	Location:	UNIT - Nantahala I 1544.	Ranger District. STATE - North Ca	arolina. COUNTY - I	Macon. Flat Mount	ain Road, SR
Garnet Hill Lane, SR 1109, NCDOT Project CE	- Special us	e management	In Progress: Scoping Start 07/01/2007	Expected:02/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 45 foot right-of-way and to make improvements to Garnet Hill Lane, SR 1109, in Jackson County. Proposed improvements include grading, widening, improving drainage and paving across about 1000 feet of FS lands.					
	Location:		Ranger District. STATE - North Ca of Highlands and Cashiers.	arolina. COUNTY - 、	Jackson. Garnet H	lill Lane, SR 1109,
Goodensville Mine Road, SR 1522, NCDOT Project CE	- Special us	e management	On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description		sted a 50-foot R/W on FS property and improving drainage of Goodens		1001, to Moss Ga	o for the purpose of
	Location:	UNIT - Nantahala I Compartment 56.	Ranger District. STATE - North Ca	arolina. COUNTY - I	Macon. Near Cullo	whee Gap,

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caro	lina Nantahala Ranger District	(excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region		
Haystack Project	 Watershed management Fuels management Vegetation management (other than forest products) Forest products Wildlife, Fish, Rare plants 	Developing Proposal Est. Scoping Start 01/2009	Expected:12/2009	07/2013	Joan Brown 828-524-6441 jbrown01@fs.fed.us		
		systems to their natural resilience. Fitural diversity in hardwood stands;					
		Ranger District. STATE - North Ca District. Nantahala Ranger District.		Macon. LEGAL - L	ands of the		
Haywood Electric Powerline Upgrade CE	- Special use management	Developing Proposal Est. Scoping Start 01/2009	Expected:04/2009	04/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us		
NEW LISTING	Description: Haywood Electric replacement of powerline poles for 1,245 feet along a line from Otto to Scaly. Twelve, 10-foot wide, temporary access roads to be constructed off Nichols Br. Road to gain access, and to be put to bed after completion of project.						
	Location: UNIT - Nantahala District. Tessentee	Ranger District. STATE - North Cato Scaley.	arolina. COUNTY -	Macon. LEGAL - N	lantahala Ranger		
Nantahala Ranger District Prescribed Burn Project CE	- Fuels management	In Progress: 215 Comment Period Legal Notice 08/15/2008	Expected:01/2009	03/2009	Greg Brooks 828-524-6441, x 418 gbrooks01@fs.fed.us		
	Description: The proposed action	on is to prescribe burn 30 areas on	the Nantahala Range	r District over a five	year period.		
		Ranger District. STATE - North Ca District. 30 locations on the Nantah		Jackson, Macon, S	wain. LEGAL -		
Panther Ridge Homeowners Easement CE	- Special use management	In Progress: Scoping Start 07/01/2007	Expected:03/2009	04/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us		
		on is to provide an easement across Ranger District. STATE - North Ca		·			

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carol	ina Nantaha	ala Ranger District	(excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region	
Panthertown Trails Project CE	- Recreation management		In Progress: Scoping Start 03/19/2008	Expected:01/2009	04/2009	Tim Southard 828-524-6441 tsouthard@fs.fed.us	
	Description:		ges to several official and unofficial placement, expansion/development				
	Location:	UNIT - Nantahala	Ranger District. STATE - North C	arolina. COUNTY - 、	Jackson. Panthert	own Area.	
RealMark Road Improvements CE	- Special us	e management	In Progress: Scoping Start 10/01/2008	Expected:03/2009	04/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us	
	Description: Road improvements on an existing gravel road in the Lettle Choga vicinity that provides access to two Realmark Sunset Vista Road Association, Inc. subdivisions.						
	Location: UNIT - Nantahala Ranger District. STATE - North Carolina. COUNTY - Macon. LEGAL - Nanta District. Macon County, North Carolina.					lantahala Ranger	
Replacement of Bridges #99 and #100, NCDOT Project	- Special us	e management	In Progress: Scoping Start 01/01/2006	Expected:02/2009	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us	
	Description: NCDOT has proposed replacing Bridges #99 and #100 which span over the Nantahala River on SR 1100 in Swain County						
	Location:		Ranger District. STATE - North C Nantahala River on SR 1100.	arolina. COUNTY - S	Swain. Known as t	he Winding Staire	
Second Nature Special Use Application CE	Cooping Clark 0170 172000					Doris Doster 828-524-6441 415 ddoster@fs.fed.us	
	Description:		permit Second Nature, a special ne hala National Forest, under special		e a guide service fo	or its students on	
	Location: UNIT - Nantahala Ranger District. STATE - North Carolina. COUNTY - Macon. LEGAL - Nantahla Ranger District. Nantahala Ranger District.					lantahla Ranger	

01/01/2009 Page 17 of 30 National Forests In North Carolina

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caroli	na Nantaha	ala Ranger District (excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region		
Standing Indian Campground Infrastructure Repair and Replacement	- Facility ma - Recreation	nagement management	In Progress: Scoping Start 10/01/2008	Expected:01/2009	02/2009	Tim Southard 828-524-6441 tsouthard@fs.fed.us		
CE	Description:	scription: Replace and repair facilities at Standing Indian Campground including a new water reservoir, replace toilets, water lines and electric lines, two new restrooms, and a new SST in the group campsite.						
	Location:	UNIT - Nantahala F District. Standing In	Ranger District. STATE - North Ca dian Campground.	ırolina. COUNTY - N	Macon. LEGAL - N	lantahala Ranger		
Sugar Creek Gap, LLC Land Exchange	- Land acqu	isition	Developing Proposal Est. Scoping Start 02/2009	Expected:09/2009	01/2010	Dan Belanger 828-257-4242 dbelanger@fs.fed.us		
	Description: The proposed action is to exchange one Federal tract of land containing 272 acres for one private tract of land containing 228 acres. Both tracts are in Jackson County, North Carolina, and are subject to outstanding rights.							
	Location:		Ranger District. STATE - North Ca ntahala Ranger District.	rolina. COUNTY - J	Jackson. LEGAL -	Jackson County,		
Town of Highlands Powerline Construction on Horse Cove Road	- Special us	e management	In Progress: Scoping Start 10/01/2008	Expected:02/2009	03/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us		
CE	Description:		single phase electric distribution lins, and removal of an old existing ov					
	Location:	UNIT - Nantahala F District. Macon Cou	Ranger District. STATE - North Ca inty, North Carolina.	rolina. COUNTY - N	Macon. LEGAL - N	lantahala Ranger		
Verizon Telephone Cable Service at Buckner Branch CE	- Special us	e management	In Progress: Scoping Start 10/01/2008	Expected:01/2009	01/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us		
	Description:		feet of telephone cable across Nat existing powerline and 1,407 feet is		suckner Branch. of	which 1,709 feet is		
	Location:	UNIT - Nantahala F District. Swain Coul	Ranger District. STATE - North Canty, North Carolina.	rolina. COUNTY - S	Swain. LEGAL - N	antahala Ranger		

01/01/2009 Page 18 of 30 National Forests In North Carolina

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	na Nantaha	ala Ranger District (excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region	
Verizon Underground Telephone Lines CE	- Special us	e management	Cancelled	N/A	N/A	Doris Doster 828-524-6441 415 ddoster@fs.fed.us	
	Description:	The proposed action County.	n is to permit the installation of und	erground telephone li	nes on Whiterock (Creek in Jackson	
	Location:		Ranger District. STATE - North Ca Creek in Jackson County, North Ca		Jackson. LEGAL -	Nantahala Rnger	
Vrana/Whiterock Easement- Duke Power * Verizon Phone CE	- Land owne	ership management	In Progress: Scoping Start 04/03/2006	Expected:01/2009	01/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us	
	Description: Applicant is requesting approximately 2,000 feet of right-of-way across National Forest System La private property. The proposed route follows an existing road. Duke Energy and Verizon have approximately services using the same.						
	Location:	Location: UNIT - Nantahala Ranger District. STATE - North Carolina. COUNTY - Jackson. White Rock Creek.					
West Mill Transmission Line Rbuild CE	- Special us	e management	In Progress: Scoping Start 07/01/2008	Expected:01/2009	02/2009	Doris Doster 828-524-6441 415 ddoster@fs.fed.us	
CE	Description: Upgrade Duke Enery Carolina existing West Mill to East Bryson transmission line by replacing wooden poles with steel latticed towers, constructing a 15 foot wide 1,500 foot long gravel access road and 3 crane pads within the existing right of way.						
	Location:		Ranger District. STATE - North Ca ntahala Ranger District.	arolina. COUNTY - N	Macon, Swain. LE	GAL - Nantahala	
Wet Face Project EA	(other than for	management prest products)	In Progress: Scoping Start 04/15/2008 Est. 215 Comment Period Legal Notice 01/2009	Expected:03/2009	12/2009	Rick Semingson 828-837-5152 rsemingson@fs.fed.us	
	Description:		nabitat management. Activities to inverse that and noncommercial timbe		•	ng, nonstructural	
	Location:	UNIT - Nantahala F Carolina.	Ranger District. STATE - North Ca	arolina. COUNTY - J	Jackson. Jackson	County North	

01/01/2009 Page 19 of 30 National Forests In North Carolina

Project Name	Project Purpose	Decision	Expected Implementation	Project Contact			
National Forests In North Caro	lina Pisgah Ranger District (exc	cluding Projects occurring in mo	re than one District)		R8 - Southern Region		
Bear Pen Prescribed Burn CE *NEW LISTING*	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 11/26/2008	Expected:01/2009	03/2009	John Brooks 828-877-3350 ext 220 jhbrooks@fs.fed.us		
		ut 1,200 acres beginning in late win improve habitat diversity	nter/early spring 2009	using aerial and h	and ignition methods		
	Location: UNIT - Pisgah Ran Pisgah RD office or	nger District. STATE - North Carol n US Highway 276.	lina. COUNTY - Trai	nsylvania. Three n	niles west of the		
Bentley/Wells - Small Tracts Act CE	- Land ownership management	On Hold	N/A	N/A	Dan Belanger 828-257-4242 dbelanger@fs.fed.us		
	Description: The proposed action is to resolve a trespass case originating in 1992 as a result of the Forest Service landline boundary refurbishment.						
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Haywood. The property is located in the Cruso community of Haywood county along Crawford Creek Rd.						
Big Creek Lodge Easement CE	- Special use management	On Hold	N/A	N/A	Raymond Johns 828-257-4859 rayjohns@fs.fed.us		
	Description: The proposed action is to provide Right-Of-Way access to private in-holding.						
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah Ranger District.						
Bill Moore Bridge (#56) replacement, NCDOT Project	- Road management - Special use management - S						
	Description: NCDOT has proposed to replace a deteriorating bridge on SR 3439 over Bill Moore Creek.						
		nger District. STATE - North Carol 139 over Bill Moore Creek.	lina. COUNTY - Bun	combe. Bill Moore	Bridge (#56) on		

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
National Forests In North Carol	lina Pisgah Ranger District (ex	cluding Projects occurring in mo	re than one District)		R8 - Southern Region			
Buck Horn Gap Trail Reroute CE	- Recreation management	In Progress: Scoping Start 10/08/2007	Expected:04/2009	06/2009	Patrick Scott 828-877-3350 pscott@fs.fed.us			
	Description: The proposed action	on is to reroute a portion of Buck Ho	orn Gap Trail.					
	Location: UNIT - Pisgah Ra	nger District. STATE - North Carol	lina. COUNTY - Trai	nsylvania. Pisgah	RD.			
Club Gap Trail Relocation CE	- Facility management - Recreation management	Completed	Actual: 09/22/2008	06/2009	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us			
	Description: The proposed action is to relocate a section of the Club Gap Trail away from the dorm facility at the Cradle of Forestry in America headquarters.							
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah Range Cradle of Forestry in America Headquarters.							
Lake Powhatan Bathroom Replacements/Upgrades CE	- Facility management - Recreation management	In Progress: Scoping Start 01/07/2008	Expected:04/2009	05/2009	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us			
OL .	Description: The proposed action is to replace/upgrade bathrooms at three locations at the Lake Powhatan campground.							
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. Pisgah Ranger District - Lake Powhatan Campground.							
Little East Fork Trail Reroute CE	- Recreation management	On Hold	N/A	N/A	Patrick Scott 828-877-3350 pscott@fs.fed.us			
	Description: The proposed action tropical storms.	on is to reroute about 75 yards of ex	kisting trail to bypass v	vashout caused by	September 2004			
	Location: UNIT - Pisgah Ra	nger District. STATE - North Carol	lina. COUNTY - Hay	wood. Pisgah RD.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caroli	na Pisgah Ranger District (exc	cluding Projects occurring in mo	re than one District)		R8 - Southern Region		
NC 215, NCDOT Project EIS	- Special use management	In Progress: NOI in Federal Register 01/14/2005 Est. DEIS NOA in Federal Register 12/2009	Expected:11/2010	04/2011	Karen Compton 828-257-4230 kcompton@fs.fed.us		
	Description: NCDOT has propos Balsam.	sed making improvements to NC 21	15 in Transylvania Co	unty from US 64 to	SR 1326 south of		
	Location: UNIT - Pisgah Rar 1326 south of Balsa	nger District. STATE - North Carol am.	ina. COUNTY - Trar	nsylvania. NC 215	from US 64 to SR		
Pink Beds Loop Trail Relocation CE	- Recreation management	In Progress: Scoping Start 07/01/2007	Expected:05/2009	06/2009	Patrick Scott 828-877-3350 pscott@fs.fed.us		
	Description: The proposed action is to relocate a section of trail that is currently under water. Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah RD.						
Pisgah RD Prescribed Burns CE	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 11/26/2008	Expected:02/2009	03/2009	John Brooks 828-877-3350 ext 220 jhbrooks@fs.fed.us		
	Description: The proposed action is to conduct prescribed burning for habitat improvement and fuels reduction within Transylvania County - four burns over two seasons beginning in 2008 (Bearpen & Pink Beds).						
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah RD.						
Pisgah RD Recreation Special Uses CE/DM	- Special use management - Recreation management	In Progress: Scoping Start 10/08/2007	Expected:08/2009	09/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us		
	Description: District-wide recrea trails, and facilities.	tion-related special uses. I.E., Rec	creation events and ou	utfitter/guides that u	use existing roads,		
	Location: UNIT - Pisgah Rar Pisgah Ranger Dis	nger District. STATE - North Carol trict.	ina. COUNTY - Bun	combe, Haywood,	Transylvania.		

Project Name	Project P	urpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Caroli	na Pisgah Rang	ger District (exc	luding Projects occurring in mo	re than one District)		R8 - Southern Region		
Pisgah RD Special Uses CE/DM CE	- Special use ma	inagement	In Progress: Scoping Start 10/08/2007	Expected:08/2009	09/2009	Linda Randolph 828-682-6146 Irandolph@fs.fed.us		
	Description: Dist	trict-wide special	uses including renewals.					
		IT - Pisgah Ran nsylvania. Pisga	ger District. STATE - North Caroli ah RD.	na. COUNTY - Bun	combe, Haywood,	Henderson,		
Sam Knob Trail Reroute CE	- Recreation mar	nagement	In Progress: Scoping Start 07/01/2007	Expected:02/2009	04/2009	Patrick Scott 828-877-3350 pscott@fs.fed.us		
	Description: The proposed action is to relocate a section of trail that is washed out and eroding into Flat Laurel Creek.							
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Haywood. Pisgah RD.							
Spencer Branch Reroute CE	- Recreation man	nagement	In Progress: Scoping Start 07/01/2007	Expected:02/2009	06/2009	Patrick Scott 828-877-3350 pscott@fs.fed.us		
	Description: The proposed action is to reroute the trail to higher ground.							
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Henderson. Pisgah RD					D.		
Upper Whitewater Road, SR 1152, NCDOT Project EA	- Special use ma	nagement	On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us		
	Whi		ted a 50-foot right-of-way and prop R 1152, in Transylvania County. F					
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Upper Wh SR 1152, near the Sapphire community and Lake Toxaway.				Vhitewater Road,			

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolin	na Pisgah Ranger District (exc	cluding Projects occurring in mo	re than one District)		R8 - Southern Region
Wolf Branch Trail Improvements CE	- Watershed management - Recreation management	Developing Proposal Est. Scoping Start 01/2009	Expected:02/2009	03/2009	Brady Dodd 828-257-4214 bdodd@fs.fed.us
NEW LISTING		amaged culvert with a bridge and st nger District. STATE - North Caroli Il Forest.		combe. Wolf Bran	ch Trail in Bent

National Forests In North Car	olina Tusquittee	Ranger Distric	t (excluding Projects occurring i	n more than one Distri	ct)	R8 - Southern Region	
Bear Paw Church Road, SR 1313, NCDOT Project CE	- Special use m	anagement	In Progress: Scoping Start 10/01/2005	Expected:11/2009	04/2010	Karen Compton 828-257-4230 kcompton@fs.fed.us	
			ested a 50-foot right-of-way and to ments include very minor changes			h Road, SR 1313.	
	I	NT - Tusquittee R 1313.	Ranger District. STATE - North (Carolina. COUNTY - C	cherokee. Bear I	Paw Church Road,	
Bridge #47 Replacement, NCDOT Project CE	- Special use m	anagement	In Progress: Scoping Start 10/01/2004	Expected:03/2009	05/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us	
	Description: NCDOT has proposed replacing Bridge #47 which spans Shuler Creek at the junction of SR 1325 and SR 1327 in Cherokee County.						
	I	•	Ranger District. STATE - North (25 and SR 1327, Near the Violet C		Cherokee. Over	Shuler Creek at	
Brown School Gap Road Addition, SR 1324, NCDOT Project	chool Gap Road - Special use management		On Hold	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us	
CE	Description: NCDOT has requested a 50-foot right-of-way and to make improvements to about 1700 feet of the Brown School Gap Road Addition, SR 1324, in Cherokee County. Proposed improvements include grading, widening, drainage, and paving.						
		·					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
National Forests In North Carol	ina Tusquittee Ranger District	(excluding Projects occurring in	more than one Dist	rict)	R8 - Southern Region			
Clay County Shooting Range EA	- Recreation management	In Progress: Scoping Start 05/11/2005 Est. 215 Comment Period Legal Notice 02/2009	Expected:04/2009	05/2009	Bill Champion 828-837-5152 bchampion@fs.fed.us			
	Description: The proposed action	n is to construct a 200 yard rifle sho	ooting range with parl	king area for appro	ximately 10 vehicles.			
	Location: UNIT - Tusquittee Carolina. Clay Cou	Ranger District. STATE - North Canty, North Carolina.	arolina. COUNTY -	Clay. LEGAL - Cla	y County, North			
Joe Brown Highway, SR 1452, NCDOT Project EA	- Special use management	In Progress: Scoping Start 10/01/2004 Est. 215 Comment Period Legal Notice 03/2009	Expected:05/2009	07/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us			
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements to Joe Brown Highway, SR 1452. Proposed improvements include grading, widening, drainage, and paving.							
	Location: UNIT - Tusquittee 1452 (a.k.a. SR 13	Ranger District. STATE - North Ca 26D).	arolina. COUNTY -	Cherokee. Joe Bro	own Highway, SR			
Laurel Creek Property Owners Right-of-Way	- Special use management	In Progress: Scoping Start 04/21/2008 Est. 215 Comment Period Legal Notice 01/2009	Expected:02/2009	04/2009	Julie Moore 828-837-5152 juliedmoore@fs.fed.us			
	Description: Authorization of access to a privately owned inholding on the Valley River Mountains rim above Fires Creek which will involve new road construction and use of existing Forest Service roads.							
	Location: UNIT - Tusquittee District. Tusquitee	Ranger District. STATE - North Ca Ranger District.	arolina. COUNTY -	Clay. LEGAL - Tus	squitee Ranger			
Multi-Year Prescribed Burn Program CE	- Fuels management - Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 08/13/2008	Expected:01/2009	03/2009	Bill Champion 828-837-5152 bchampion@fs.fed.us			
NEW LISTING	Description: The proposed action	n is to prescibe burn approximately	3,730 acres in eight	units.				
		Ranger District. STATE - North Canth Included in Clay and Cherokee		Cherokee, Clay. L	EGAL - Tusquitee			

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	na Tusquit	tee Ranger District	(excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region	
Tellico River Large Woody Debris Enhancement	- Wildlife, Fi	sh, Rare plants	Developing Proposal Est. Scoping Start 01/2009	Expected:07/2009	05/2010	Jason Farmer 828-479-6431 jfarmer@fs.fed.us	
NEW LISTING	Description:	The proposed action processing and poo	n is to increase the large woody del I formation.	bris component within	the Tellico River t	o improve sediment	
	Location:	UNIT - Tusquittee FRanger District. Tell	Ranger District. STATE - North Ca lico River.	arolina. COUNTY - (Cherokee. LEGAL	- Tusquitee	
Thunderstruck Project EA	- Vegetation (other than for - Forest production	management management prest products) ducts sh, Rare plants	In Progress: 215 Comment Period Legal Notice 09/19/2007	Expected:01/2009	09/2009	Rick Semingson 828-837-5152 rsemingson@fs.fed.us	
	Description:	Description: Accomplish activities to provide timber products and improve forest health, tree growth, wildlife habitat, and watershed conditions. Activities to include timber harvest, invasive plant control, wildlife and timber stand improvement.					
	Location:	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Administrative Compartments 105 and 122. In the Tusquitee Mountains between Hayesville and Franklin, North Carolina.					
Tributary to Hiwassee River Stream Rehabilitation Project CE	- Watershed	management	Developing Proposal Est. Scoping Start 01/2009	Expected:04/2009	05/2009	Brady Dodd 828-257-4214 bdodd@fs.fed.us	
NEW LISTING	Description: The proposed action is to restore approximately 1,000 feet of stream channel conditions and function using natural channel design techniques on a tributary between King Street and to the confluence with the Hiwassee River, by excavating and hauling.						
	Location:	UNIT - Tusquittee F Rangr District. Tusc	Ranger District. STATE - North Ca quitee District Office.	arolina. COUNTY - (Cherokee. LEGAL	- Tusquitee	
Upper Tellico Off-Highway Vehicle Road and Trail System EA		agement management management	In Progress: Scoping Start 06/09/2008 Est. 215 Comment Period Legal Notice 01/2009	Expected:03/2009	05/2009	Candace Wyman 828-837-5152 cwyman@fs.fed.us	
	Description: Web Link:		ies of the Upper Tellico system whi eavy maintenance, and seasonal o			pilitation, reroutes,	
	Location:	UNIT - Tusquittee I	Ranger District. STATE - North Ca erokee County North Carolina, 13 n			- Tusquitee	

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolin	na Uwharri	e Ranger District (e	excluding Projects occurring in n	ore than one Distric	et)	R8 - Southern Region	
FY09 Prescribed Burn Project CE	- Fuels management - Wildlife, Fish, Rare plants		In Progress: 215 Comment Period Legal Notice 09/24/2008	Expected:11/2008	01/2009	Kelly Cagle 910-576-6391 kcagle@fs.fed.us	
	Description: Use of prescribed fire for both dormant season and growing season burns. An estimated 3,500 acres total is proposed using a combination of manual and aerial firing techniques.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery, Randolph. District-wide.						
Fraley/Todd Equestrian Trail Reroute CE	- Recreation	management	Developing Proposal Est. Scoping Start 01/2009	Expected:03/2009	03/2009	Mark Carter 910-576-6391 mcarter01@fs.fed.us	
	Description: The proposed action will relocate a portion of the Fraley equestrian trail from its current location to an adjacent site. Approximately 1 mile of the existing trail would be relocated. The purpose of relocation is to provide for public safety.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 22 & 23, Montgomery County, NC. Badin Lake Recreation Area of the Uwharrie National Forest.						
King's Mountain Point Disc Golf Course Project CE	- Recreation	management	Developing Proposal Est. Scoping Start 01/2009	Expected:03/2009	06/2009	Ted Oprean 910-576-6391 tsavery@fs.fed.us	
NEW LISTING	Description: The proposed action is to add 9 disc golf baskets and tees to the King's Mountain Point Day-Use and Picnic Area.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. Montgomery County, on Badin Lake at King's Mountain Point approximately 20 miles northwest of Troy, NC.						
NC 24/27 Widening Project, NCDOT Project EIS	- Special use	e management	Developing Proposal Est. NOI in Federal Register 03/2009	Expected:03/2011	07/2011	Karen Compton 828-257-4230 kcompton@fs.fed.us	
	Description: Widening from two lanes to four lanes of NC 24/27 from NC 73 to the Troy Bypass. Approximately 2.7 miles of this 11 mile project are located on Forest Service lands.						
	Location:	UNIT - Uwharrie R Bypass to NC 73.	anger District. STATE - North Car	rolina. COUNTY - M	ontgomery. NC 24	1/27 from the Troy	

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Carolina							
Ophir Dirt Road (a.k.a. Tower Road), SR 1134, NCDOT Project EA	- Special use management	In Progress: Scoping Start 02/12/2008 Est. 215 Comment Period Legal Notice 02/2009	Expected:03/2009	05/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us		
	Description: NCDOT has proposed improvements to Ophir Dirt Road (a.k.a. Tower Road), SR 1134, in Montgomery County. Proposed improvements include grading, widening, drainage,and paving.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. Secondary Road 1134 in Montgomery County, near the Ophir Community.						
Reconstruction/Paving of Forest Service Road 597	- Road management	In Progress: 215 Comment Period Legal Notice 04/30/2002	Expected:03/2009	10/2010	Mark Carter 910-576-6391 mcarter01@fs.fed.us		
	Description: The proposed action involves the reconstruction and paving of approximately 3.4 miles of Forest Service Road 597.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 12, 13, 14 and 15, Montgomery County, NC. Badin Lake Recreation Area.						
Reconstruction/Paving of Forest Service Roads 544 and 576.	- Road management	On Hold	N/A	N/A	Mark Carter 910-576-6391 mcarter01@fs.fed.us		
EA	Description: The proposed action involves the reconstruction and paving of approximately 1.3 miles of Forest Service Roads 544 and 576.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 15, 16 and 21, Montgomery County, NC. Badin Lake Recreation Area.						
Thousand Bale Bottom Fishing Access	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start 01/2009	Expected:04/2009	06/2009	Mark Carter 910-576-6391 mcarter01@fs.fed.us		
	Description: The proposed action will involve the construction of a foot trail and bank stabilization on the Uwharrie river to provide access for fishing.						
	1	Ranger District. STATE - North Car county, NC. Thousand Bale Bottom.	olina. COUNTY - M	lontgomery. LEGA	L - Compartment		

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolina Uwharrie Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region							
Tony Trail Reroute Project CE *NEW LISTING*	- Recreation	management	Developing Proposal Est. Scoping Start 12/2008	Expected:01/2009	03/2009	Ted Oprean 910-576-6391 tsavery@fs.fed.us	
NEW EloTino	Description: The proposed action includes closing and revegetating approximately 950 ft of existing trail and new construction of trail reroute that will be about 840 ft long.						
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. Montgomery County, approximately 15 miles northwest of Troy, NC near the Flintlock Shooting Range.						
Uwharrie Land Management Plan Revision CE	- Land mana	gement planning	On Hold	N/A	N/A	Ruth Berner 828-257-4862 rberner@fs.fed.us	
	Description: Proposal to revise the existing land management plan for the Uwharrie National Forest.						
	Web Link: http://www.cs.unca.edu/nfsnc/uwharrie_plan/						
	Location:	ion: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Davidson, Montgomery, Randolph. National Forest System lands in Montgomery, Randolph, and Davidson Counties, North Carolina.					
Wildlife Openings Herbicide EA EA	- Wildlife, Fis	sh, Rare plants	Developing Proposal Est. Scoping Start 01/2009	Expected:05/2009	06/2009	Mark Carter 910-576-6391 mcarter01@fs.fed.us	
	Description:	escription: The proposed action involves the use of herbicides within and adjacent to all wildlife openings to control non- native and other undesirable species to prevent the loss of native grasses and increase availability of forage for wildlife.					
	Location:	ocation: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Uwharie National Forest, Davidson, Montgomery, and Randolph Counties, NC. Uwharrie National Forest.					
Woodrun Mountain Bike Trail Reroutes CE	- Recreation	management	In Progress: Scoping Start 11/19/2008	Expected:01/2009	03/2009	Ted Oprean 910-576-6391 tsavery@fs.fed.us	
NEW LISTING							
						omery County.	

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.