

SAMPLE PROJECT TIMETABLE

	PROJECT PERIOD OF PERFORMANCE (POP) BY MONTH												POST PERIOD OF PERFORMANCE		
ACTIVITY	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Hire field assistant	X														
Purchase supplies, prepare for field season		X													
Conduct monthly surveys	X	X	X	X	X	X	X	X	X	X	X	X			
Conduct annual tree growth transect						X	X								
Submit midterm financial and technical reports to USFWS (due within 30 days of the midterm of the project period of performance)							X								
Community interviews								X							
Submit final financial and technical reports to USFWS (due within 90 days of the end of the project period of performance)															X
Present results to host government, local communities												X	X	X	X