

UNITED STATES FISH AND WILDLIFE SERVICE,
DEPARTMENT OF THE INTERIOR

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION 5

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

IN THE MATTER OF:)

CRAB ORCHARD NATIONAL WILDLIFE REFUGE)
Additional and Uncharacterized Sites Operable Unit)

GENERAL DYNAMICS ORDNANCE AND)
TACTICAL SYSTEMS, INC.,)

Respondent)

FWS Docket No.
CONWR-AUS-01-02

EPA Docket No.
V-W-03-C-727

FIRST AMENDMENT TO
ADMINISTRATIVE ORDER ON CONSENT
FOR REMEDIAL INVESTIGATION/FEASIBILITY STUDY

18822-1/1-A



00055329

The Department of the Interior Fish and Wildlife Service ("FWS"), the United States Environmental Protection Agency Region 5 ("U.S. EPA"), the Illinois Environmental Protection Agency ("IEPA"), and General Dynamics Ordnance and Tactical Systems, Inc. ("GDO&TS" or "Respondent") entered into an Administrative Order on Consent ("AOC"), effective December 27, 2002. The AOC provides for the performance by Respondent of a Remedial Investigation and Feasibility Study ("RI/FS") at the Additional and Uncharacterized Sites Operable Unit.

Pursuant to Section XXVII ("Effective Date, Counterparts, Subsequent Amendment"), paragraph 113, of the AOC, the Parties to the AOC hereby mutually agree to the following amendments to the AOC.

- Section VIII ("Work To Be Performed"), paragraph 40, subparagraph A(2) ("RI/FS Work Plan") is amended by revising the phrase "Within 150 days of the effective date of this Order," to read instead "Within 210 days of the effective date of this Order,".
- Section VIII ("Work To Be Performed"), paragraph 40, subparagraph A(3) ("Sampling and Analysis Plan") is amended by revising the phrase "Within 150 days of the effective date of this Order," to read instead "Within 210 days of the effective date of this Order,".
- Section VIII ("Work To Be Performed"), paragraph 40, subparagraph A(4) ("Health and Safety Plan") is amended by revising the phrase "Within 150 days of the effective date of this Order," to read instead "Within 210 days of the effective date of this Order,".

The Parties hereby acknowledge that the effect of these amendments is to extend by 60 days the deadline by which Respondent must submit the RI/FS Work Plan, Sampling and Analysis Plan, and Health and Safety Plan. With this extension, these deliverables are now due from Respondent no later than July 25, 2003.

The Parties further acknowledge that if Respondent requests an extension of time for any future activity or deliverable identified in an approved Work Plan schedule, FWS, in consultation with the Federal Facility Agreement (FFA) parties, will consider and act upon such request in accordance with the procedures of Section 31 (Extensions) of the FFA. Any dispute regarding such a request for extension shall be resolved in accordance with the procedures of Section XVIII (Dispute Resolution) of the AOC.

FOR RESPONDENT

BY:

Del S. Dameron


Del S. Dameron
Vice President and General Counsel
General Dynamics Ordnance and
Tactical Systems, Inc.

DATE:

5-1-03

FOR FWS

BY:


for 
Robyn Thorson
Regional Director, Region 3
U.S. Fish and Wildlife Service

Gerry Jackson DATE:
Acting Regional Director

5/6/03

FOR USEPA

BY:



William Muno
Director, Superfund Division
U.S. Environmental Protection Agency,
Region V


DATE:

5/5/03

FOR IEPA

Lisa Madigan
Attorney General of the State of Illinois
Matthew J. Dunn
Chief Environmental Enforcement/Asbestos Litigation Division

BY:




Thomas E. Davis
Assistant Attorney General

DATE:

4/30/03

BY:



Joseph E. Svoboda
Counsel
Illinois Environmental Protection Agency

DATE:

5/8/03