

Lunar Science Workshop Schedule

(July 16, 2007 ESMD Lunar Architecture Delivery)

- **July 6-7, 2006: Subcommittee Conference #2**
- **Aug. 2006-Feb. 2007: Subcommittees Refine Individual Workshop Preparations (Work With Analysis Groups)**
- **Sep. 26-27?, 2006: Subcommittee Conference #3 (Workshop Planning and Preliminary Review of Science Strategy In Draft Lunar Architecture)**
- **Jan. 4, 2007: Logistics Planning Session (WCC, ESMD, Council Staff)**
- **Jan.-Feb. 2007: Logistical Organizational Activities**
- **Jan. 16, 2007: WCC Review Draft Operational Constraints**
- **Feb. 6, 2007: WCC Final Review Operational Constraints**

Lunar Science Workshop Schedule

(July 16, 2007 Lunar Architecture Delivery)

- **Feb. 20, 2007: WCC Final Review Workshop Preparations**
- **Feb. 26-March 2, 2007: Lunar Science Workshop (2 Year Repeat Cycle?)**
- **March-May 2007: WCC/Subcommittee Synthesis of Workshop Recommendations**
- **April 17, 2007: WCC Review of Draft Recommendations**
- **April-May 2007: Refine Draft Recommendations**
- **May 28-June 1, 2007: Science Strategy CoDR (2 Year Repeat Cycle)**
- **June 22, 2007: Council's Recommendations Delivered**
- **July 16, 2007: Lunar Architecture First Edition (2 Year Repeat Cycle)**