

Phase 1		Oct-1998	Nov-1998	Dec-1998	Jan-1999	Feb-1999	Mar-1999	Apr-1999	May-1999	Jun-1999	Jul-1999		
	Months:	1	2	3	4	5	6	7	8	9	10		
Tasks													
1	Select Cmte	Select Steering Committee											
2	Select Module				(Select Subsequent Modules)								
3	Write Modules				(Write initial two modules)								
	Drafts delivered				1st Draft			Ready for Web					
4	Pilot Testing				Small Group								
	Beta Testing				Test site selection			Beta Testing of first two modules					
5	Style Guide								Draft	Final			
Phase 2		Aug-1999	Sep-1999	Oct-1999	Nov-1999	Dec-1999	Jan-2000	Feb-2000	Mar-2000	Apr-2000	May-2000	Jun-2000	Jul-2000
	Months:	11	12	13	14	15	16	17	18	19	20	21	22
1st Year													
Tasks													
1	Select Cmte	NA--Done											
2	Select Modules	NA--Done											
3	Write Modules	Subsequent ~13 modules											
	Revise Modules						Revision of first 2 modules						
	Revise Modules	Initial revision of subsequent ~13 modules											
	Subsequent Rvsn								Subsequent revision next 13 (continues)				
4	Beta Testing 1st 2	(First 2 modules, continued)											
	Pilot testing subsequent	Pilot Testing Subsequent Modules											
	Beta Testing subsequent	Beta Testing Subsequent Modules											
5	Style Guide	NA--Done								[Subsequently maintained, updated, and revised as needed through month 36]			
6	Website Plan							Delivered					
7	Seminar Support	*		*		*		*		*		*	
Phase 2, cont.		Aug-2000	Sep-2000	Oct-2000	Nov-2000	Dec-2000	Jan-2001	Feb-2001	Mar-2001	Apr-2001	May-2001	Jun-2001	Jul-2001
	Months:	23	24	25	26	27	28	29	30	31	32	33	34
2nd Year													
Tasks													
3	Subseq Revision	(Continues to completion at month 33)										(Finished)	
4	Beta Testing	(Completion)											
6	Website Maint.												
7	Seminar Support	*		*		*		*		*		*	
Phase 2, cont.		Aug-2001	Sep-2001										
	Months:	35	36										
Completion													
Tasks													
3	Revise Modules	NA--Done											
4	Beta Testing	NA--Done											
6	Website Maint.												
	Final Report		Delivered										