

Integrated Acquisition Environment Initiative



Monthly PMO Update—August 31, 2003

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

IAE Initial Modules and Objectives:

- Business Partner Network (BPN)— Deploy a single point of registration and validation of supplier data accessed by all agencies.
- Federal Procurement Data System—Next Generation—(FPDS-NG)-Implement a central point for consolidated collection and access of statistical and management information related to Government acquisitions.
- eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of Government buying. (Phase 1)
- Intra-government Transactions (IGT)— Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Activities for the next month

BPN

- Issue CCR FAR change in Federal Acquisition Circular (FAC)16
- Circulate proposed novation process requirements
- Revise BPN business types to accommodate the grants community
- Conduct CCR Workshop 9/12/03

FPDS-NG

- Complete final testing by GCE
- Issue FAR guidelines for unique contract and order numbers in FAC 16

eMarketplace

- Continue comparison of shopping cart and vendor data among government catalog systems
- Continuing focus groups to determine eMarketplace functionality
- Continuing to populate ICD with interagency contracts
- Begin gap analysis of DOD eMall and GSA Advantage processes

Standard eTransactions

- Normalization of transactions/mapping of associated data elements
- Developing ISO 11179 naming conventions for IAE standard vocabulary
- Synthesizing XML naming standards and conventions across industry, agency, and other eGov initiatives
- Publish standard vocabulary and information exchanges

Intra-governmental Transactions

- Begin to enhance IGTP prototype with batch file submission, multi-line accounting, and modification process
- Continuation of IGTP prototype testing of buyer and seller modules

IAE PMO

- Continue requirements analysis for message broker/portal
- Develop agency agreements for FY 04
- Issue MOUs with system managers for FY 04 O&M
- Issue governance procedures

Other Areas

- CADO-convene group to review Federal Register public comments
- eSRS-finalize requirements for subcontracting system

Contacts:

Teresa Sorrenti, IAE Program Manager	703-872-8610
Earl Warrington, IAE Deputy Program Manager	703-872-8609
Lew Sanford Jr., GSA eGov Program Manager	703-872-8600
Lisa Cliff, IAE Communications	703-872-8593
Email: integrated.acquisition@gsa.gov	

Integrated Acquisition Environment Initiative

Monthly PMO Update—August 31, 2003

Governance:

- Steering Committee—Quad Council (Chief Information Officers, Chief Financial Officers, Federal Acquisition Council, and Chief Human Capital Officers Council)
- Internal Efficiency and Effectiveness Portfolio Manager
- Sponsor—Federal Acquisition Council (formerly Procurement Executives Council)
- Managing Partner—General Services Administration/Federal Supply Service
- Partners—All CFO Act Agencies
- Participation—160 team members representing 26 agencies

Events:

- Events—CCR Workshop September 12, 2003

Policy:

- Referenced policy memos can be viewed on IAE website
 - ⇒ Go to 'egov.gsa.gov'
 - ⇒ Click 'Integrated Acquisition Environment News'
 - ⇒ Click 'Policy'

Key Milestones

BPN

- Full BPN operational capability Oct 2003

FPDS-NG

- Launch system Oct 2003

eMarketplace

- Fully populate ICD database Oct 2003
- Implement eMarketplace capability June 2004

Intra-governmental Transactions

- Phase 1 deployment Oct 2003
- All IT and rent transactions processed through exchange July 2004

Standard eTransactions

- Publish data specifications Sept 2003

IAE PMO

- Portal implementation Sept 2004

Other Areas

- WDOL— Wage Determination Online launch Oct 2003
- eSRS — Electronic Subcontracting Reporting System
 - Initial operating capability March 2004
 - Full operating capability Oct 2004

Accomplishments

BPN

- Final FAR rule eliminating SF 129 July 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched Past Performance Information Retrieval System July 2002

FPDS-NG

- Awarded contract for new system April 2003

eMarketplace

- Final FAR rule requiring use of ICD published July 2003
- Memorandum from OFPP to begin populating ICD May 2003

Intra-governmental Transactions

- Complete prototype Initial Operating Capability August 2003
- Registered CFO Act Agencies and 25 small agencies in new Federal Registration database of BPN Jan 2003
- Implement Version 3 of Federal Agency Registration July 2003
- OMB issued business rules with order and bill data elements Oct 2002

Standard eTransactions

- Process mapping of acquisition process and identification of information exchanges Dec 2002

Other

- Begin decommissioning DoDBusOpps July 2003
- Decommissioned DoDTeDS April 2003
- Launched Federal Technical Document System (FedTeDS) Feb 2003