

**CURRENT SITE DECOMMISSIONING MANAGEMENT PLAN (SDMP)
AND COMPLEX DECOMMISSIONING SITES**

	Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal
10	Fansteel, Inc.	Muskogee, OK	3/90	8/99 Revised 11/02*	1/09* +	LTR-UNRES	8/15
11	Kaiser Aluminum	Tulsa, OK	8/94	(Phase 1) 8/98 (Phase 2) 5/01	2/00 12/02*	Action-UNRES LTR-UNRES	8/06
12	Kerr-McGee	Cimarron, OK	3/90	4/95	8/99	Action-UNRES	5/07
13	Kerr-McGee	Cushing, OK	3/90	4/94	8/99	Action-UNRES	12/03
14	Sequoyah Fuels Corp.	Gore, OK	6/93	3/99	8/04* +	LTR-RES	4/09
15	Babcock & Wilcox	Vandergrift, PA	10/93	1/96	10/98	Action-UNRES	7/03
16	Babcock & Wilcox (Shallow Land Disposal Area)	Vandergrift, PA	10/95	6/01	5/05* +	LTR-UNRES	6/07
17	Cabot Corp.	Reading, PA	3/90	8/98	7/02*	LTR-UNRES	10/03
18	**Kiski Valley Water Pollution Control Auth.	Vandergrift, PA	NA	10/02*	1/07*	LTR-UNRES	6/11
19	Molycorp, Inc.	Wash., PA	9/93	6/99	8/00	Action-UNRES	10/05
20	Molycorp, Inc.	York, PA	3/90	8/95	6/00	Action-UNRES	6/03
21	Permagrain Products	Media, PA	3/90	4/98	7/98	Action-UNRES	10/04
22	Safety Light Corp.	Bloomsburg, PA	3/90	11/98	9/99	LTR-UNRES	12/04
23	Westinghouse Electric	Waltz Mill, PA	3/90	4/97	1/00	LTR-UNRES	8/03

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal	
24	Whittaker Corp.	Greenville, PA	3/90	12/00 Revised 7/02	12/03*	LTR-UNRES	9/07
25	**Union Carbide	Lawrenceberg, TN (Buildings) (Soil)	NA	8/98	7/00 12/00	Action-UNRES LTR-UNRES	12/05

* - Estimated Date ** - Complex Decommissioning Site (Non-SDMP)

+ - Timeline for approving DP is protracted due to (1) satisfying NEPA requirements, (2) conduct of public hearing, (3) Multi-phase DP submittals, or (4) combination of all the above

Action - SDMP Action Plan Criteria

LTR - License Termination Rule Criteria

RES - Restricted Use

UNRES - Unrestricted Use

NOTES:

- NFS is a complex decommissioning site not listed above because; (1) it is an operating licensee undergoing partial decommissioning, (2) project managed by the Division of Fuel Cycle Safety and Safeguards.
- Two sites; Lake City Army Ammunition Plant and Cabot Corporation (Revere, PA) were removed from the SDMP since publication of SECY-01-0156.
- The cleanup criteria identified in this table presents the staff's most recent information, but does not necessarily represent the current or likely outcome.
- The staff is currently working with AAR to develop options that would make restricted release (under the LTR) more available.