

Tanzania Compact Progress

- ★ **Program Set Up:** The Tanzania Compact entered into force on September 17, 2008, officially obligating the full \$698 million and beginning the five-year term for implementation of the Compact program.
- ★ MCA-Tanzania, the accountable entity responsible for implementing the Compact, is fully staffed and working to complete the preparatory work necessary for successful implementation of Compact activities.
- ★ MCA-Tanzania signed implementing entity agreements with the Tanzania Electric Supply Company and the Tanzania National Roads Agency. The former will facilitate the implementation of the Energy Sector Project and the latter a significant portion of the Transport Sector Project. Additional implementing entity agreements are expected to be signed with other Government of Tanzania agencies later this year.
- ★ **Other Highlights:** In October 2008 MCA-Tanzania signed the first consulting and supervising engineer contract for the energy sector work, for a total of nearly \$20 million over five years. This is the first of several such contracts that will assist MCA-Tanzania in preparing for, procuring and then supervising the various works contracts under the Compact.

Compact At-A-Glance


Signed2/17/2008

Entry Into Force.....9/17/2008

The five-year, \$698.1 million compact seeks to stimulate economic growth, increase household incomes, and raise the quality of life in program areas through targeted infrastructure investments in transportation, energy and water.

Obligations by Project

in millions



\$1,032,644 total contract commitments

\$315,187 disbursed to date

Country At-A-Glance

Population.....39,477,000*

GNI per Capita\$400*



On the Web:

www.mcc.gov

MCA-Tanzania:

www.mca-t.go.tz