

November 17, 2003

Mr. Peter S. Hastings  
Manager, Licensing and Safety Analysis  
Duke Cogema Stone & Webster  
P.O. Box 31847  
Mail Code FC12A  
Charlotte, NC 28231-1847

SUBJECT: DELAY IN ISSUING THE FINAL SAFETY EVALUATION REPORT AND THE  
FINAL ENVIRONMENTAL IMPACT STATEMENT FOR THE MIXED OXIDE  
(MOX) FUEL FABRICATION FACILITY

Dear Mr. Hastings:

The purpose of this letter is inform Duke Cogema Stone & Webster (DCS) that the U.S. Nuclear Regulatory Commission (NRC) staff has determined that there will be delays in issuing the final environmental impact statement (FEIS) and the final safety evaluation report (FSER) pertaining to construction of the proposed MOX facility. These delays are related to changes directed by the Department of Energy (DOE) in its technical direction letter to DCS dated November 3, 2003, and conveyed to NRC by you verbally on November 5, 2003. These changes consist of, among other things, relocating the controlled area boundary to be coincident with the MOX facility's restricted area boundary, revising the construction authorization request (CAR) accordingly, and, to the extent necessary, revising the environmental report. The FEIS and the FSER were scheduled to be issued on November 28, 2003, and December 5, 2003, respectively. Until the extent of the changes to the CAR and the environmental report are known, the staff will be unable to project the length of the delays in issuing these documents.

Sincerely,

***/RA/***

Andrew Persinko, Sr. Nuclear Engineer  
Special Projects and Inspection Branch  
Division of Fuel Cycle Safety  
and Safeguards  
Office of Nuclear Material Safety  
and Safeguards

Docket: 70-3098

cc: J. Johnson, DOE  
H. Porter, SC Dept. of HEC  
J. Conway, DNFSB  
L. Zeller, BREDL

G. Carroll, GANE  
D. Curran, Esq., GANE  
D. Silverman, Esq., DCS

November 17, 2003

Mr. Peter S. Hastings  
Manager, Licensing and Safety Analysis  
Duke Cogema Stone & Webster  
P.O. Box 31847  
Mail Code FC12A  
Charlotte, NC 28231-1847

**SUBJECT: DELAY IN ISSUING THE FINAL SAFETY EVALUATION REPORT AND THE FINAL ENVIRONMENTAL IMPACT STATEMENT FOR THE MIXED OXIDE (MOX) FUEL FABRICATION FACILITY**

Dear Mr. Hastings:

The purpose of this letter is inform Duke Cogema Stone & Webster (DCS) that the U.S. Nuclear Regulatory Commission (NRC) staff has determined that there will be delays in issuing the final environmental impact statement (FEIS) and the final safety evaluation report (FSER) pertaining to construction of the proposed MOX facility. These delays are related to changes directed by the Department of Energy (DOE) in its technical direction letter to DCS dated November 3, 2003, and conveyed to NRC by you verbally on November 5, 2003. These changes consist of, among other things, relocating the controlled area boundary to be coincident with the MOX facility's restricted area boundary, revising the construction authorization request (CAR) accordingly, and, to the extent necessary, revising the environmental report. The FEIS and the FSER were scheduled to be issued on November 28, 2003, and December 5, 2003, respectively. Until the extent of the changes to the CAR and the environmental report are known, the staff will be unable to project the length of the delays in issuing these documents.

Sincerely,

**/RA/**

Andrew Persinko, Sr. Nuclear Engineer  
Special Projects and Inspection Branch  
Division of Fuel Cycle Safety  
and Safeguards  
Office of Nuclear Material Safety  
and Safeguards

Docket: 70-3098

cc: J. Johnson, DOE  
H. Porter, SC Dept. of HEC  
J. Conway, DNFSB

L. Zeller, BREDL  
G. Carroll, GANE  
D. Curran, Esq., GANE

D. Silverman, Esq. DCS

**DISTRIBUTION:**

|                 |                   |                  |                |                |
|-----------------|-------------------|------------------|----------------|----------------|
| FCSS/r/f        | SPIB r/f          | Hearing File     | JHolonich,FCSS | RPierson, FCSS |
| DBrown, SPIB    | DAyres, RII       | SShaukat, RES    | JHull, OGC     | JKlein, SPIB   |
| NSantos, SPIB   | TJohnson, SPIB    | AMurray, SPIB    | TPham, NSIR    | RVirgilio, OSP |
| WSmith, SPIB    | SSteele, SPIB     | WTroskoski, SPIB | RWescott, SPIB | PLoeser, NRR   |
| JKramer, RES    | HGraves, RES      | FBurrows, FCFB   | KEverly, NSIR  | DMcIntyre, RII |
| JCalvert, RES   | MChatterton, SPIB | MLamastra, FCFB  | CNoelke, RII   | WGloerson, RII |
| SRosenberg, EDO | LRoche, EDO       |                  |                |                |

G:\FCSS\SPB\AXP1\CABlTrtoDCS.wpd

|             |              |   |            |  |            |  |  |  |
|-------------|--------------|---|------------|--|------------|--|--|--|
| <b>OFC</b>  | SPIB         | E | SPIB       |  | SPIB       |  |  |  |
| <b>NAME</b> | APersinko:dw |   | LGross     |  | BSmith     |  |  |  |
| <b>DATE</b> | 11/ 14 /03   |   | 11/ 14 /03 |  | 11/ 17 /03 |  |  |  |

**OFFICIAL RECORD COPY**