

ADAMS PROGRAM INITIATIVES PROGRESS REPORT # 6

ADAMS Quality Measures	Recent Accomplishments	Current Initiatives
ADAMS System Information Technology (IT) Components		
Availability	<p><u>ADAMS 4.3.2.b Upgrade</u> Upgraded the ADAMS server software to incorporate Configuration Control Board approved changes. [Q4/FY06]</p> <p><u>ADAMS 4.3.2.c Upgrade</u> Upgraded the ADAMS server software and the Document Processing Center desktop software to incorporate Configuration Control Board approved changes. [Q1/FY07]</p> <p><u>Server Improvements</u> Installed new hardware and software to improve system availability. [Q4/FY06]</p> <p>ADAMS has obligated funds for certification and accreditation (C&A) contractor support. This will help to ensure that the ADAMS C&A is completed and ADAMS is re-accredited in 2008 and granted an Approval To Operate (ATO). ADAMS is currently operating with an Interim Approval To Operate (IATO) which expires May 31, 2008.</p>	<p><u>Updating the ADAMS Disaster Recovery Plans</u> The current disaster recovery plans for ADAMS are being upgraded to provide for a more robust recovery scenario, from simply providing lookup and fax services for documents to providing more ADAMS functionality. This will include entering documents, search capabilities and retrieval of documents by NRC staff. The new recovery plans call for full backup and system recovery from the NRC Region IV facilities by FY09.</p>
Performance	<p><u>Server Improvements</u> Installed new hardware and software to improve system performance. [Q4/FY06]</p>	<p><u>ADAMS Modernization</u> Continue the Capital Planning and Investment Control (CPIC) process for the ADAMS modernization project. The next generation ADAMS will have a Web-based interface, intuitive and powerful search tools, and better integration with office automation tools.</p>