

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
External Notifications				
Initial Assignment and Change mailers		Aug. 2001. Done.	No impact anticipated on CSR.	Oct. 2001. Done.
Score/JIT Mailer		May 2002.	No impact anticipated on CSR. Will provide additional documentation for ICs in the grant folder. ICs will be able to regenerate a mailer. Score changes will automatically generate a correction mailer.	May 2002.
CSR Unscored Summary Statement mailer		Jan. 2002. Done.	CSR can now generate missing Summary Statements and letters using ICSTORE.	Jan. 2002. Done.
Type 5 Continuation Kits	NIH Commons Status System	June 2002.	Type 5 application kits will be mailed for the August mailing for renewals with November 2003 start dates. FY2002 applications. In Commons Status system, Grantee Institution can print Type 5 Face Page and authorized users can run Type 5 organization reports.	Last Face Page run Aug. 2002.
Ranking Reports		N/A	OER Office of Reports and Analysis will take over this function.	Oct. 2002.
Monthly Application Status Report to Selected Institutions	Commons	July 1, 1998. Done.	Status report is available online.	Mar. 2002. Done.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Internal Notifications				
Program notification of Score/Percentiles		May 2002.	No impact anticipated.	May 2002.
E-mail notifications to PO—summary statement available		Jan. 2002. Done.	With IMPAC II, in addition to PO e-mail, each IC receives an e-mail with Summary Statement attached for filing and distribution.	Jan. 2002. Done.
E-mail Resume of Transactions (data changes)	e-Notification; Common Mailers	July 2002.	No impact. In later version, additional IC staff will be able to sign up to receive e-notification for selected events (e.g., change of Activity).	July 2002.
Peer Review				
IRG Interface Scores and Data Changes	Peer Review	Aug. 2001. Done.	ICs should use IMPAC II for scores and data changes. IC staff should be trained in Peer Review Module. Grant Update Module and Score entry more user-friendly than IRG Interface, and have real-time update.	For scores, Aug. 2001. Done.
Percentiles	Peer Review	Aug. 2001. Done.	All scoring must be done in IMPAC II. ICs must identify two percentile coordinators. ICs are now maintaining their own percentile bases without programmer intervention.	Aug. 2001. Done.
Summary Statement System (document creation)	Peer Review	Jan. 2002. Done.	Use of IMPAC II for summary statement generation will be required for the October 2002 council cycle. Rich-text summary statements with bolding, Greek letters, italics, formulas, etc., now available in Summary Statements. IMPAC II retains Summary Statements for all rounds.	Recommended Oct. 2002 Council (May sunset); no later than Jan. 2003 Council (August sunset).

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Summary Statement Access System (notification, distribution, printing)	ICSTORE available from ICO, QV, GM, Peer Review.	Jan. 2002. Done.	<p>For May 2002 Council, ICs will need to print council books from IMPAC II. From Jan. 2002 forward, IMPAC II will be the only comprehensive source of summary statements. Although IMPAC II is recommended for summary statement generation, it will still be possible to generate summary statements using IMPAC I. IMPAC I-generated summary statements will be available in IMPAC II, but the IMPAC II-generated summary statements will NOT be available in IMPAC I.</p> <p>Council books must be printed using ICSTORE. IC staff needs to be trained in ICSTORE. ICSTORE provides ICs the ability to create and modify custom Council Book formats.</p>	In May or Aug. 2002, sunset Module 55 and the IMPAC I Summary Statement files.
Bridge of Summary Statements from IMPAC I to IMPAC II			Major cost savings for ICs.	Recommended for Oct. 2002, Council (May sunset); no later than Jan. 2003, Council (August sunset).
Awards/Accounting				
Interactive Award System (IAS)	Grants Management	Last piece Mar. 2002. Done.	AHRQ done with March 2002 release of GM. CDC users informed no service after May 2002.	May 2002.
Transfer of Initial/Revised Award data to/from OFM automatic transaction release system (ATRS)	OFM Award Interface	Oct. 2002.	Could save time in award processing.	Oct. 2002.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Financial Status report System (FSR)	Commons FSR	Sept. 2002.	ICs will be able to view FSRs in IMPAC II.	Sept. 2002.
IC and Program Support Systems				
Summary Statement Access System (Council Books)	ICSTORE available from ICO, QV, GM, Peer Review; ECB.	Jan. 2002. Done.	<p>For May 2002 Council, ICs will need to print council books from IMPAC II. From Jan. 2002 forward, IMPAC II will be the only comprehensive source of summary statements. Although IMPAC II is recommended for summary statement generation, it will still be possible to generate summary statements using IMPAC I. IMPAC I-generated summary statements will be available in IMPAC II, but the IMPAC II generated summary statements will NOT be available in IMPAC I.</p> <p>Council books must be printed using ICSTORE. IC staff needs to be trained in ICSTORE. ICSTORE provides ICs the ability to create and modify custom Council Book formats.</p>	In May or Aug. 2002, sunset Module 55 and the IMPAC I summary statement files.
Comprehensive Select and Print Capability	ICSTORE central print facility.	Jan. 2002. Done.	<p>As of Jan. 2002, IMPAC II will be the only comprehensive source of summary statements.</p> <p>IC staff should be trained in ICSTORE.</p>	Starting with May 2002 Council, complete set of summary statements available only in IMPAC II.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
ICD Interface System— Council Actions and Data Changes	ICO	Cofunding CAN change for July 2001 release of ICO. Done.	Must use ICO instead of IC interface.	May 2002.
Batch uploads of PCC, 800 series, etc.	APIs; GUM	Done.	Use APIs or nightly rules module for batch uploads, ICO for inputting individual data elements. eRA helpdesk is prepared to provide assistance with APIs. Affected ICs have all been contacted and are willing to make the transition.	Jan. 2002. Done.
Program Director Module	ICO	Done.	IC program staff must be trained in ICO.	April 2002.
Population Tracking	Pop. Tracking	Deploy May 2002.	Prior to May 2002 deployment, 2001 data may be entered in special spreadsheet. After May 2002, all data must be entered in Pop Tracking System.	Feb. 2002. Done.
Referral Support Systems 901 Change Control Systems	Receipt & Referral (R&R)	May 2000. Done.		Oct. 2001. Done.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Reporting, Analysis and Evaluation Support Systems			<p>Start converting IC reports to run off IMPAC II databases. The IMPAC I system will continue to be updated with IMPAC II data until October 2002, but IMPAC I will not be modified as new fields are added to IMPAC II. We recommend that ICs start converting IC reports to run off IMPAC II databases. IMPAC I will continue to be available for reporting using CIT tools (FRS, FOCUS, Quickjob, SASS, etc.).</p> <p>Use TechView, the new ad hoc query tool (tbd) or QVR for downloading data.</p>	Oct. 2002.
Query Tools	Oracle Discoverer or other generic Ad Hoc query tool.	July 2002.	Additional functionality for ICs.	N/A
	ICSTORE; QVR	Est. ICSTORE deployed Jan. 2002; QVR deployed 2002.	Additional functionality for ICs.	N/A
Report Modules Simplified System for Reports	Many reports from SSR distributed among various modules. Ad hoc query tools, ICSTORE, ECB, QVR, new tool (Oracle Discoverer). Continued analysis required.	ICSTORE deployed Jan. 2002; QVR deployed 2002; Oracle Discoverer to be deployed July 2002.	Additional functionality for ICs. Staff should be trained in ICSTORE, Oracle Discoverer, ECB/QVR and other query tools.	Oct. 2002.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
CRISP	CRISP Plus, IQR	Done	2001 data will be the last complete year of data. ICs with coding systems based on IMPAC I data should transition.	TBD
S-CRISP; E-CRISP	CRISP Plus; IQR	Done		TBD
Conversional Utility for Preparing IMPAC Data for Download (CUPID)	ICSTORE, QVR; new IMPAC II ad hoc query tool Oracle Discoverer	ICSTORE & QVR complete; Oracle Discoverer est. deployment July 2002	IC users should use ICSTORE and/or QVR for creating download files.	Dec. 2002. Done
System Retrieval	TechView; Oracle Discoverer, ICSTORE, QVR, QV, & CRISP Plus	TechView complete; query tool est. deployment Feb. 2002	Additional functionality for ICs.	Dec. 2002.
RAID	TechView, Oracle Discoverer, ICSTORE, QVR, QV, & CRISP Plus	Done	Reporting off IMPAC I database—will not include new fields.	Dec. 2002.
SNAP	TechView; Oracle Discoverer, ICSTORE, QVR, QV, & CRISP Plus	Done	Reporting off IMPAC I database—will not include new fields.	Dec. 2002.
STATUS and CAN Reports	GPM	Sept. 2001	Additional functionality for the ICs.	June 2002.
Year-end Publication File	Created from IRDB	Done.	The PUB 2001 file was the last in the IMPAC I system. Subsequent reporting needs will have to be done from the IRDB.	Oct. 2001. Done.
Award Rate File	Data available from IRDB	Oct. 2002	Impact on OD/ORACLE to use IRDB as data source.	

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Historical Searching	IRDB; IQR	Done	DEIS will continue to create history tapes as a backup as long as IMPAC I is in existence. ICs may still report off IMPAC I, but data may be incomplete since no new fields will be added. No updates to FY03 records after Oct 2002.	Last history tape to be created Dec. 2002.
Information Management				
Central Tables Maintenance	IM	Oct. 2002.		Oct. 2002.
Grants Compare (DFM); Reconciliation Reports	ICO/GPM	Done	Increased functionality made available through ICO.	Oct. 2002.
Data transfer between OFM and IMPAC	To be included in OFM Award Interface.	Oct. 2002.	None	Oct. 2002.
Institutional Profile File Update (IPF)	IPF Module	July 2002.	No more bridging of new or changed IPFs back to IMPAC I. OER IM staff must dual entry new IPFs in IMPAC I until ATRS interface is migrated to IMPAC II to support FY02 awards to new IPFs.	Oct. 2002.
Transaction Tracking System (TTS) (audit trail)	Current table that collects reverse bridge and award transactions will continue.	Done	None.	Oct. 2002.

Proposed Sunset Dates for IMPAC I

IMPAC I SYSTEM	IMPAC II EQUIVALENT	STATUS/EST. COMPLETION DATE	IMPACT ON ICs	LEGACY SUNSET DATE
Generate Type 5 Shells	Database procedure; reports	April//May 2002.	Additional functionality for ICs. Earlier access to future year commitment records.	Oct. 2002.
Type 7 and 6 Processing	GM/IM combination	July 2002.	IC Staff must create Type 6s and 7s in GM module.	July 2002.
Type 4 Processing	Automatic or GM/IM	July 2002.	To be determined.	July 2002.
Type 8 Processing	Receipt & Referral function.	May 2002.	None.	N/A
Chairman Grant Processing	Receipt & Referral function.	May 2002.	None.	May 2002.
Nightly Update	All IMPAC II business area applications; APIs.	Oct. 2002.	None	Changes to People in IMPAC I systems, including PIs, Trainees, and Federal Staff, closed off March 2002; remainder to be sunset Oct. 2002.
Data Update Module	IMPAC II applications; direct update to tables.	Done	OER IM staff uses IMPAC II update modules or direct update as needed.	Oct. 2002.
Other Information Management Functionality	IM	July 2002.	N/A	Oct. 2002.