

4/14/2009

Contracted Projects

Project	Location	Contractor	Status
GRD Survey	CONUS & Possessions	EMI	Contract Awarded
GRD Survey	CONUS & Possessions	GCT	Contract Awarded
GRD Survey	CONUS & Possessions	Geometrics	Contract Awarded
HtMod/Surveyors	CONUS	GCT	Complete
HtMod/Surveyors	CONUS	Geometrics	Complete
Shoreline Map	Ches. Bay East	WAM	Flying Imagery
Shoreline Map	Ches. Bay Southeast	WAM	Flying Imagery
Shoreline Map	Ches. Bay Southwest Phase I	WAM	Done
Shoreline Map	AK GPS Processing & Ground Truth	WAM	Processing Tidal GPS Data
Shoreline Map	AK0603	WAM	Done
Shoreline Map	AK0605	WAM	Work Completed
Shoreline Map	VA0501 Phase II	WAM	Work Underway
Shoreline Map	ME Penobscot Bay	Tuck	Work Completed
Shoreline Map	Ches. Bay Northeast	Tuck	Flying Imagery
Shoreline Map	Ches. Bay West Phase I	Tuck	Flying Imagery
Shoreline Map	Ches. Bay Northwest	Tuck	Imagery Complete
Shoreline Map	WA0401 Phase II	Tuck	NGS Reviewing Compilation
Shoreline Map	CT Coast	NOVA	Work Complete
Shoreline Map	Digital Camera Test WI	NOVA	Work Complete
Shoreline Map	MD0502 Phase II	Aerometric	Work Underway
Shoreline Map	LA Vermillion Bay	Aerometric	Re-Flying B&W IR Imagery
Shoreline Map	MD0701 Phase I	Aerometric	Flying Imagery
Shoreline Map	MD0701 Phase II	Aerometric	Work Underway
Shoreline Map	Columbia River	SAIC	Compilation in Progress
Shoreline Map	WA Coast Phase I	SAIC	Compilation in Progress
Shoreline Map	York River, Ches. Bay	Woolpert	Flying Imagery
Shoreline Map	Rappahannock River, Ches. Bay	Photo Science	Flying Imagery
Shoreline Map	VA0701 Phase I	Photo Science	Tidal data being reviewed
Shoreline Map	VA0701 Phase II	Photo Science	Work Underway
Leveling	Aguadilla South	RLDA	Work Completed
Leveling	Mayaguez to Ponce	RLDA	Completed Mark Setting and Descriptions
Leveling	San Juan East	JEB	Work Completed
Leveling	Luquillo to San Juan	JEB	Completed Mark Setting
Arpt Photog	ARM substituted for DCA	GRW	Completed
Airport Photography	AP0801	Woolpert	Done
Airport Photography	AP0901	Woolpert	Proj Instructions sent