

## TABLE OF CONTENTS

Foreword.....	i
Table of Contents .....	iii
List of Tables, Figures and Maps .....	v
Executive Summary.....	ES-1
<b>1.0 Introduction .....</b>	<b>1-1</b>
1.1 MHIP Benefits .....	1-1
1.2 National Flood Insurance Program Background .....	1-2
1.3 Purpose and Need for Map Modernization .....	1-4
1.4 Map Modernization Objectives.....	1-5
1.5 Map Modernization Performance .....	1-6
1.6 Map Modernization Framework .....	1-7
1.7 MHIP Process.....	1-9
1.7.1 Collaborative Process for a Plan Developed by FEMA and Stakeholders .....	1-9
1.7.2 Flexible Plan Allows Regular Updates to Adapt to Changing Conditions.....	1-9
1.7.3 Plan Development and Updates .....	1-10
1.8 Time Period Addressed by this MHIP.....	1-10
1.9 Organization of this Plan .....	1-11
<b>2.0 Stakeholder Input .....</b>	<b>2-1</b>
2.1 Stakeholder Input Opportunities .....	2-1
2.2 Input from Business Plans.....	2-2
2.3 Stakeholder Input Process .....	2-10
2.3.1 MHIP Update Process.....	2-10
2.3.2 Publicizing & Seeking Feedback on the MHIP .....	2-12
2.3.3 Submitting Feedback on the MHIP .....	2-13
2.4 Supporting Tools .....	2-14
<b>3.0 Distribution of Funds to the Regions .....</b>	<b>3-1</b>
3.1 Map Modernization Budget .....	3-1
3.1.1 Map Modernization Cost and Spending Categories .....	3-1
3.1.2 Mapping Project Funding .....	3-3
3.2 Approach to Distributing Funds .....	3-4
3.2.1 Distribution of FY03 Funds to the Regions.....	3-5
3.2.2 Distribution of FY04 Funds to the Regions.....	3-7
3.2.3 Distribution of FY05-FY08 Funds to the Regions .....	3-8
3.2.4 Future Updates and Changes to Distribution to Regions .....	3-9
<b>4.0 FY03-FY04 Production Report .....</b>	<b>4-1</b>
4.1 Reviewing and Consolidating Cost, Schedule, and Production Data .....	4-1
4.2 Tracking Progress of Studies .....	4-1
4.3 Progress of FY04 and Prior Funded Activities .....	4-2
<b>5.0 FY05-FY10 Production Forecast .....</b>	<b>5-1</b>
5.1 Process Used to Develop FY05-FY10 Planned Activities .....	5-1
5.2 FY05 Planned Activities.....	5-2
5.3 FY06-FY10 Planned Activities .....	5-5
5.4 Comparison of Planned Activities with Business Plans .....	5-14

5.5	Distribution of Studies .....	5-15
5.5.1	Distribution by Risk.....	5-15
5.5.2	Distribution by Funding Amount.....	5-15
5.5.3	Distribution by Funding Year .....	5-18
5.6	Analysis of Coastal Counties .....	5-19
6.0	<b>Production Analysis .....</b>	<b>6-1</b>
6.1	Map Modernization National KPIs.....	6-1
6.2	Analysis of Progress Through FY04 .....	6-2
6.2.1	KPI 1: Population with Digital GIS Flood Data Available Online .....	6-3
6.2.2	KPI 2: Population with Adopted Maps That Meet Quality Standards.....	6-4
6.2.3	KPI 3: Effort Leveraged .....	6-6
6.2.4	KPI 4: Appropriated Funds Sent to CTPs .....	6-7
6.3	Analysis of KPIs for FY05 through FY10 .....	6-8
6.3.1	KPI 1: Population with Digital GIS Flood Data Available Online .....	6-9
6.3.2	KPI 2: Population with Adopted Maps That Meet Quality Standards.....	6-9
6.3.3	KPI 3: Effort Leveraged and KPI 4: Appropriated Funds Sent to CTPs .....	6-10
6.3.4	Overall Progress Through FY10 .....	6-10
7.0	<b>Level of Study and Level of Risk .....</b>	<b>7-1</b>
7.1	Map Modernization Quality .....	7-1
7.2	Aligning Resources with Risk .....	7-2
7.2.1	Study Costs .....	7-3
7.2.2	Determination of Study Funding Based on Flood Risk .....	7-4
7.3	Risk Classes and FEMA Products .....	7-4
7.4	Level of Study/Mapping.....	7-5
7.4.1	Nomenclature-Study/Mapping Techniques .....	7-5
7.4.2	Method of Analyses and Suitability for Each Risk Class.....	7-7
7.4.3	Utilization of Effective Flood Insurance Study Information.....	7-10
8.0	<b>Cost-Saving Processes, Procedures, and Tools .....</b>	<b>8-1</b>
8.1	Modification of Guidelines and Specifications.....	8-1
8.2	Use of Data-Capture Standards .....	8-2
8.3	Provision of Digital Study/Mapping Process Tools .....	8-3
8.4	Posting of BFEs on the Web .....	8-3
8.5	Provision of Processing Tools for Map Amendments and Revisions.....	8-4
8.6	Use of Digital Maps as Effective Maps .....	8-4
8.7	Leveraging Mapping Partners' Contributions .....	8-5
9.0	<b>Natural and Technological Hazards: Building on the National Flood Layer .....</b>	<b>9-1</b>
9.1	Sharing the Flood Infrastructure for Multi-Hazard Data Management.....	9-1
9.2	Establishing a Multi-Hazard Data Catalog.....	9-2
9.3	Establishing Standards for Multi-Hazard Data Content.....	9-3
9.4	Coordinating Data Creation and Partnerships .....	9-3
9.4.1	Federal Coordination.....	9-4
9.4.2	State Coordination .....	9-4
9.4.3	Stakeholder Coordination .....	9-4
9.4.4	FEMA Program Coordination .....	9-5
10.0	<b>MHIP Updates.....</b>	<b>10-1</b>
	<b>Appendix A - Detailed Production Report and Forecast- Sequence by County.....</b>	<b>A-1</b>

# MHIP

Appendix B - Maps .....	B-1
Appendix C - State Plan Prioritization Summaries .....	C-1
Appendix D - FY03-FY04 Funding Calculations .....	D-1
Appendix E - Terms and Abbreviations .....	E-1