

ECLAS Deployment Plan

01/13/2008 Tuesday

- Send Clasplus Powerbuilder push request with “Application not available message” (It will begin to show up on Sunday 01/17) - Aweis

01/16/2008 Friday (Does not affect functioning of CLASPlus)

- Recreate ECLAS database on ENZO – Sybpush
- Increase space for ECLAS transaction log on ENZO – Sybpush
- Set truncate log option for ECLAS – Sybpush
- Notify A-DBA group for impact on replication process to Business Object database – Sri/Aweis/Sybpush
- Deploy ECLAS Web application to BEA production server - Webpush

01/17/2008 Saturday (Does not affect functioning of CLASPlus)

- Copy historic data from CLASPlus to ECLAS – Sri
- Copy all base tables except User table from CLASPlus to ECLAS - Sri
- Run reports on CLASplus and ECLAS to compare the data - Aweis

01/17/2008 Sunday (Access to CLASPlus will be disabled)

- Back CLASPlus Security table – Aweis
- Load data into ECLAS User table (Enable ECLAS application) - Sri
- Delete all rows from Security table (This will disable Clasplus application) - Aweis
- Copy remaining CLASPlus data to ECLAS - Sri
- Run reports on CLASplus and ECLAS to compare the data – Aweis/Sri

01/21/2008 Wednesday

- ECLAS live in Production

Optional rollback from ECLAS to CLASPlus (Emergency only)

- Load data in Security table and delete data from ECLAS User table – Aweis/Sri

