



Simplified. Secure. Seamless e-Acquisition.

Integrated Acquisition Environment E-Gov Initiative



IAE Monthly Update—January 15, 2004

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Business Areas and Objectives:

- Business Partner Network (BPN)—Deploy a single point of registration and validation of supplier data accessed by all agencies.
- Acquisition Information Reporting (AIR) formerly FPDS-NG—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of government buying. (Phase 1)
- Intra-government Transactions Exchange (IGTE)—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Email: integrated.acquisition@gsa.gov
<http://egov.gsa.gov>

Activities for the next month

BPN

- Provide report on agency readiness from CCR survey
- Electronic Subcontracting Reporting system (eSRS) - Finalize requirements for sub-contracting system
- Investigate VETS-100 (Veteran Employment and Training Service) and ACASS (US Army Corps of Engineers Architect/Engineer Contract Administration Support System) integration requirements
- Plan integration of Architecture Engineering SF 330 into BPN
- Revise & reissue novations/name change process
- Implement BPN business types to accommodate the grants community
- ORCA clause scheduled to be published in Federal Register

Acquisition Information Reporting (AIR) formerly FPDS-NG

- Contract Award Documents Online (CADO) working group reforming
- Continue establishment of FPDS-NG Change Control Board
- Implement reports module in FPDS-NG

eMarketplace

- Gather and monitor monthly performance metrics for ICD
- Continue recompetete process for FBO
- Leverage input from applicable stakeholders to update Standard eTransactions Scenarios to reflect eMarketplace functionality.
- Develop use cases for incorporation into Portal IOC requirements
- Continue comparison of shopping cart and vendor data among gov't catalog systems
- Continue focus groups to determine eMarketplace functionality
- Follow up with agencies and vendors to verify agency compliance with ICD FAR ruling
- Analyze responses to questions from DOD eMall and GSA Advantage in order to determine the gap between existing functionality and the "to be" state.
- Analyze data elements in FPDS-NG to determine if all ICD data elements are included

Standard eTransactions

- Assess impact of UBL Ver 1.0
- Continue to evaluate Agency & Industry responses to Standard eTransactions V1.0
- Continue data element standardization process
- Continue working with IAE shared systems to validate and update Information Exchanges

Intra-governmental Transactions Exchange (IGTE)

- Implement modifications capability and report enhancements for IGTE
- Begin expansion to additional agencies
- Continue Agency visits by program director for FedReg data quality
- Continue to develop IGTE enhancements
- FedReg & IGTE testing
- Continue to stage FedReg migration to DLIS

IAE PMO

- Complete requirements analysis and work statement for IAE Portal IOC
- Develop agency agreements for FY 04
- Issue MOUs with system stewards for FY 04 O&M
- Implement governance procedures

Contacts	Teresa Sorrenti, IAE Program Manager	703-872-8610
	Earl Warrington, IAE Deputy Program Manager	703-872-8609
	Lew Sanford Jr., GSA E-Gov Program Manager	703-872-8600
	Lisa Cliff, IAE Communications	703-872-8593

Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—January 15, 2004

Governance:

- FAC (Federal Acquisition Council) - FAC and OMB
- IAE Managing Partner—General Services Administration/Federal Supply Service
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, Representatives from contributing agencies
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Steering Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intragovernmental Transactions (IGTE)
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners—All CFO Act Agencies
- Participation—190 team members representing 29 agencies

Events:

ACE Meeting—March 4, 2004
System Stewards Meeting –Feb 29, 2004

Policy:

Referenced policy memos can be viewed on IAE website

- ⇒ Go to <http://egov.gsa.gov>
- ⇒ Click 'Integrated Acquisition Environment'
- ⇒ Click 'Policy'

Key Milestones

BPN

- eSRS — Electronic Subcontracting Reporting System
 - Initial operating capability June 2004
 - Full operating capability Oct 2004
- ORCA Initial Operating Capability March 2004

eMarketplace

- Implement eMarketplace capability June 2004
- Transition to new FBO provider Q4 2004

Intra-governmental Transactions Exchange

- All IT and rent transactions processed through exchange July 2004

Standard eTransactions

- Data specifications published Sept 2003

IAE PMO

- Portal implementation
 - Initial operating capability June 2004
 - Full operating capability FY 2005

Accomplishments

BPN

- Integration of PRO-Net and CCR (PRO-Net) decommissioned Dec 2003
- Implementation of FAR requirement for all contractors to be registered in the CCR Oct 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched Past Performance Information Retrieval System July 2002

Acquisition Information Reporting (AIR) formerly FPDS-NG

- FPDS-NG system launched/prescribed in FAC 18 Dec 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

eMarketplace

- FedTeDS mandatory for 5 boroughs in New York for bridges, tunnels, railroad, and subway procurements Jan 2004
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003
- Launched Federal Technical Document System (FedTeDS) Feb 2003

Intra-governmental Transactions Exchange (IGTE)

- FedReg V. 4 hands-on training completed Jan 2004
- First transaction processed through IPAC Dec 2003
- IGTE production pilot launched Oct 2003
- First rent transaction processed through IGTE Oct 2003
- CFO Act Agencies and 25 small agencies registered in new Federal Registration database of BPN Jan 2003
- Business rules with order and bill data elements issued by OMB Oct 2002

Standard eTransactions

- Published Standard eTransactions V1.0 Sept 2003
- Process mapping of acquisition process and identification of information exchanges Dec 2002

IAE PMO

- First ACE Meeting Jan 2004
- Monthly System Stewards meetings held Jan 2004
Oct 2003