

**2006 PART SCHEDULE**

OMB and Agencies agree to list of 2006 PARTs and initiate PARTs .....	March 3
OMB RMOs save completed Attachment A to OMB shared drive.....	March 7
PARTWeb Training (several dates).....	March 2 – 23
Revised guidance on answering PART questions available .....	by March 10
Introductory PART Training.....	March 13, 16, 17
PART Refresher Training .....	March 28, 29, 30
Agencies give OMB RMOs access to complete PART draft .....	April 14
PARTs ready for consistency check .....	June 23
Consistency check and review of performance measures.....	June 26 – July 11
OMB RMOs receive feedback on consistency check and performance measures .....	July 12
OMB RMOs revise PARTs, as necessary, to address consistency issues .....	by July 21
OMB RMOs pass back PARTs to Agencies.....	July 21
OMB RMOs and Agencies work out issues; Agencies submit any remaining appeals.....	by August 4
Appeals board meets .....	August 11*
Appeals board provides decisions.....	August 15*
PARTs updated to reflect appeals board decisions.....	August 25
RMOs draft summaries and agree to improvement plans.....	September 15

\* Tentative; additional guidance will be provided later.