HSPD-12 Implementation Status Report – National Endowment for the Arts

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar./2009	164	0	0	164	164	7	0	0	7	7	0	0	0	0	0

Implementation Plan Summary									
[Planned Date of Full Implementation]	3/31/09	[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2008*]	n/a	 Next Major Milestone: Integration of PIV credentials with physical access systems – as tenants in a GSA-owned building, we are awaiting action by GSA related to building access. Integration of PIV credentials with logical access systems – conducting research and exploring options. Issue PIV credentials to all new employees and contractors as part of the boarding process – ONGOING. 					