

Project Schedule

2009

- Public scoping through April 30
- Public scoping meetings held in Sacramento, Alturas, Burney, Santa Clara, Turlock, Chico, Susanville, Modesto, Tracy, Redding, Williams, Stockton

2010

- Draft Environmental Impact Statement (EIS)/Environmental Impact Report (EIR) (Spring)
- Draft EIS/EIR public comment period (Summer)

2011–2013

- Final EIS/EIR issued (Spring)
- NEPA Record of Decision/TANC Commission Decision (Fall)
- Secure easements and rights of way
- Conduct preconstruction surveys, obtain permits
- Begin construction

2014

- Targeted in-service date