

SAR Program Acquisition Cost Summary (Dollars in Millions)

As Of Date: September 30, 2001

Weapon System	Base Year	Current Estimate			Changes This Quarter		
		Cost		Quantity	Cost		Quantity
		Base Year \$	Then Year \$		Base Year \$	Then Year \$	
ARMY:							
ABRAMS UPGRADE	95	9,187.6	9,976.3	1,155	-	-	-
ATACMS-BAT	91	4,574.8	5,795.1	15,911	-158.6	-153.1	-1,106
ATIRCM/CMWS	96	2,255.1	2,665.7	1,698	-	-	-
BRADLEY UPGRADE	01	3,718.4	3,859.8	926	-465.2	-523.2	-183
CH-47F (ICH)	97	2,596.6	3,081.4	302	-	-	-
CHEM DEMIL	94	12,063.9	13,183.6	15	-	-	-
Comanche	00	37,936.1	48,134.3	1,213	-	-	-
CRUSADER (RDT&E)	95	3,893.5	4,302.3	9	-	-	-
FBCB2	00	2,285.3	2,574.4	59,522	-	-	-
FMTV	96	13,994.6	17,789.4	83,185	-	-	-
IAV	00	6,456.9	7,039.4	2,131	128.7	74.6	-
JAVELIN	97	3,794.3	3,819.8	22,415	-	-	-
JSTARS CGS	00	1,899.8	1,845.9	135	-	-	-
LONGBOW APACHE	96	8,270.6	8,755.7	850	-	-	-
LONGBOW HELLFIRE	96	2,405.6	2,523.7	12,905	-	-	-
MCS	80	541.9	1,278.8	5,665	-6.8	0.8	3,663
MLRS UPGRADE	98	4,149.4	4,891.6	63,005	-	-	-
PATRIOT PAC-3	88	7,827.6	10,669.4	1,092	339.4	529.5	44
SADARM	89	624.7	739.9	1,252	-	-	-
SMART-T	99	648.8	658.3	213	-76.2	-76.4	-105
Subtotal		129,125.5	153,584.8		-238.7	-147.8	
NAVY:							
AAAV	93	6,651.4	8,845.0	1,025	285.5	456.3	1,013
AIM-9X	97	2,335.2	2,822.8	10,146	-	-	-
AV-8B REMAN	94	1,957.2	2,120.7	72	-	-	-
CEC	95	3,491.7	3,929.1	227	62.4	79.9	-5
CVN-76	95	4,490.4	4,590.6	1	-	-	-
CVN-77	95	4,792.1	5,299.9	1	-	-	-
CVNX (RDT&E)	00	3,159.8	3,587.6	-	-	-	-
DD 21 (RDT&E)	96	4,658.7	5,219.5	-	-	-	-
DDG 51	87	42,861.6	55,807.6	58	-	-	-
E-2C REPRO	94	2,913.1	3,193.2	36	-	-	-
F/A-18 E/F	00	43,489.6	46,825.7	548	-	-	-
JSOW	90	4,193.3	5,749.3	17,960	-180.4	-185.0	-1,154
LHD 1	82	7,506.0	10,252.6	8	-	-	-
LPD 17	96	7,796.4	8,777.6	8	-1,897.2	-1,922.5	-4
MH-60R	93	4,541.7	5,631.4	231	-201.4	-192.5	-12
MH-60S	98	3,969.5	4,561.5	233	192.7	234.0	-4
MIDS-LVT	92	1,289.8	1,527.6	2,721	32.2	46.4	160
NAVY AREA TBMD	94	7,503.6	9,225.4	1,500	1,723.7	2,414.2	-
NESP	90	1,736.7	1,980.0	451	-90.5	-108.7	-68
SSN 774 (NSSN)	95	52,788.9	65,677.5	30	-	-	-
STD MSL 2	84	7,957.1	9,616.9	11,665	-	-	-
STRATEGIC SEALIFT	92	5,309.1	6,113.1	20	-72.4	-41.5	-
T-45TS	95	5,423.2	5,242.1	171	-	-	-
TACTICAL TOMAHAWK	99	1,686.3	1,878.2	1,352	26.2	45.0	-13
TRIDENT II MSL	83	20,717.6	27,183.8	453	-	-	-
USMC H-1 UPGRADES	96	3,122.9	3,710.9	279	-46.7	-20.1	-5
V-22	86	24,401.4	37,217.8	437	-777.5	-894.4	-21
Subtotal		280,744.3	346,587.4		-943.4	-88.9	
USAF:							
ABL (RDT&E)	97	6,060.9	3,545.5	2	-	-	-
AEHF (RDT&E)	99	2,229.6	2,385.9	2	-	-	-
AMRAAM	92	10,242.4	10,336.9	10,917	-	-	-
AWACS RSIP (E-3)	97	986.8	974.3	32	-	-	-
B-1 CMUP-Computer	95	857.5	1,636.6	192	11.4	24.5	-2
C-130J	96	2,404.2	2,633.2	32	-	-	-
C-17A	96	44,259.9	44,860.1	134	-	-	-
EELV	95	13,227.4	17,244.6	181	-	-	-
F-22	90	52,858.5	68,884.8	305	4,550.6	6,944.7	-36
GBS	97	484.0	514.3	440	-	-	-

SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: September 30, 2001

Weapon System	Base Year	Current Estimate			Changes This Quarter		
		Cost		Quantity	Cost		Quantity
		Base Year \$	Then Year \$		Base Year \$	Then Year \$	
JASSM	95	1,807.2	2,101.4	2,482	-	-	-
JDAM	95	2,333.7	2,626.4	88,116	-	-	-
JPATS	95	3,351.3	3,974.6	712	-	-	-
JSTARS	98	9,013.3	8,597.1	16	-	-	-
MINUTEMAN III GRP	93	2,007.0	2,324.4	652	-	-	-
MINUTEMAN III PRP	94	2,095.7	2,503.8	607	273.4	361.4	-
NAS	90	764.6	1,001.6	88	-4.6	-2.9	-
NAVSTAR SATELLITE	79	5,160.0	11,549.5	109	-	-	-
NAVSTAR USER EQMT	79	3,329.9	6,874.7	253,623	-	-	-
SBIRS (Low-RDT&E)	95	7,421.5	8,228.6	8	-	-	-
TITAN IV	85	13,914.3	18,027.6	39	-	-	-
Subtotal		184,809.7	220,825.9		4,830.8	7,327.7	
DoD:							
JSF (RDT&E)	94	18,735.7	21,938.8	-	-1,279.8	-1,240.9	-
NMD	99	18,734.5	20,252.2	1	-	-	-
NPOESS (RDT&E)	96	4,545.6	5,345.6	5	-	-	-
NTW (RDT&E)	99	4,675.0	5,054.1	-	-	-	-
THAAD System	00	15,210.9	16,813.5	1,250	-	-	-
Subtotal		61,901.7	69,404.2		-1,279.8	-1,240.9	
Grand Total		656,581.2	790,402.3		2,368.9	5,850.1	