

## Federal Acquisition Regulation

33.211

paid from either the date that the contracting officer initially receives the claim or October 29, 1992, whichever is later. However, if a contractor has provided a proper certificate prior to October 29, 1992, after submission of a defective certificate, interest shall be paid from the date of receipt by the Government of a proper certificate.

[59 FR 11381, Mar. 10, 1994, as amended at 60 FR 48230, Sept. 18, 1995]

### 33.209 Suspected fraudulent claims.

If the contractor is unable to support any part of the claim and there is evidence that the inability is attributable to misrepresentation of fact or to fraud on the part of the contractor, the contracting officer shall refer the matter to the agency official responsible for investigating fraud.

### 33.210 Contracting officer's authority.

Except as provided in this section, contracting officers are authorized, within any specific limitations of their warrants, to decide or resolve all claims arising under or relating to a contract subject to the Act. In accordance with agency policies and 33.214, contracting officers are authorized to use ADR procedures to resolve claims. The authority to decide or resolve claims does not extend to—

(a) A claim or dispute for penalties or forfeitures prescribed by statute or regulation that another Federal agency is specifically authorized to administer, settle, or determine; or

(b) The settlement, compromise, payment or adjustment of any claim involving fraud.

[48 FR 42349, Sept. 19, 1983. Redesignated and amended at 50 FR 2270, Jan. 15, 1985; 51 FR 36972, Oct. 16, 1986; 59 FR 11381, Mar. 10, 1994]

### 33.211 Contracting officer's decision.

(a) When a claim by or against a contractor cannot be satisfied or settled by mutual agreement and a decision on the claim is necessary, the contracting officer shall—

(1) Review the facts pertinent to the claim;

(2) Secure assistance from legal and other advisors;

(3) Coordinate with the contract administration office or contracting office, as appropriate; and

(4) Prepare a written decision that shall include a—

(i) Description of the claim or dispute;

(ii) Reference to the pertinent contract terms;

(iii) Statement of the factual areas of agreement and disagreement;

(iv) Statement of the contracting officer's decision, with supporting rationale;

(v) Paragraph substantially as follows:

“This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of contract appeals. If you decide to appeal, you must, within 90 days from the date you receive this decision, mail or otherwise furnish written notice to the agency board of contract appeals and provide a copy to the Contracting Officer from whose decision this appeal is taken. The notice shall indicate that an appeal is intended, reference this decision, and identify the contract by number. With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed under the board's small claim procedure for claims of \$50,000 or less or its accelerated procedure for claims of \$100,000 or less. Instead of appealing to the agency board of contract appeals, you may bring an action directly in the United States Court of Federal Claims (except as provided in the Contract Disputes Act of 1978, 41 U.S.C. 603, regarding Maritime Contracts) within 12 months of the date you receive this decision”; and

(vi) Demand for payment prepared in accordance with 32.610(b) in all cases where the decision results in a finding that the contractor is indebted to the Government.

(b) The contracting officer shall furnish a copy of the decision to the contractor by certified mail, return receipt requested, or by any other method that provides evidence of receipt. This requirement shall apply to decisions on claims initiated by or against the contractor.

### 33.212

(c) The contracting officer shall issue the decision within the following statutory time limitations:

(1) For claims of \$100,000 or less, 60 days after receiving a written request from the contractor that a decision be rendered within that period, or within a reasonable time after receipt of the claim if the contractor does not make such a request.

(2) For claims over \$100,000, 60 days after receiving a certified claim; *provided, however*, that if a decision will not be issued within 60 days, the contracting officer shall notify the contractor, within that period, of the time within which a decision will be issued.

(d) The contracting officer shall issue a decision within a reasonable time, taking into account—

(1) The size and complexity of the claim;

(2) The adequacy of the contractor's supporting data; and

(3) Any other relevant factors.

(e) The contracting officer shall have no obligation to render a final decision on any claim exceeding \$100,000 which contains a defective certification, if within 60 days after receipt of the claim, the contracting officer notifies the contractor, in writing, of the reasons why any attempted certification was found to be defective.

(f) In the event of undue delay by the contracting officer in rendering a decision on a claim, the contractor may request the tribunal concerned to direct the contracting officer to issue a decision in a specified time period determined by the tribunal.

(g) Any failure of the contracting officer to issue a decision within the required time periods will be deemed a decision by the contracting officer denying the claim and will authorize the contractor to file an appeal or suit on the claim.

(h) The amount determined payable under the decision, less any portion already paid, should be paid, if otherwise proper, without awaiting contractor action concerning appeal. Such payment shall be without prejudice to the rights of either party.

[48 FR 42349, Sept. 19, 1983. Redesignated at 50 FR 2270, Jan. 15, 1985, and amended at 54 FR 34755, Aug. 21, 1989; 59 FR 11382, Mar. 10, 1994; 60 FR 48230, Sept. 18, 1995]

### 48 CFR Ch. 1 (10-1-02 Edition)

#### 33.212 Contracting officer's duties upon appeal.

To the extent permitted by any agency procedures controlling contacts with agency BCA personnel, the contracting officer shall provide data, documentation, information, and support as may be required by the agency BCA for use on a pending appeal from the contracting officer's decision.

#### 33.213 Obligation to continue performance.

(a) In general, before passage of the Act, the obligation to continue performance applied only to claims arising under a contract. However, the Act, at 41 U.S.C. 605(b), authorizes agencies to require a contractor to continue contract performance in accordance with the contracting officer's decision pending a final resolution of any claim arising under, or relating to, the contract. (A claim arising under a contract is a claim that can be resolved under a contract clause, other than the clause at 52.233-1, Disputes, that provides for the relief sought by the claimant; however, relief for such claim can also be sought under the clause at 52.233-1. A claim relating to a contract is a claim that cannot be resolved under a contract clause other than the clause at 52.233-1.) This distinction is recognized by the clause with its Alternate I (see 33.215).

(b) In all contracts that include the clause at 52.233-1, Disputes, with its Alternate I, in the event of a dispute not arising under, but relating to, the contract, the contracting officer shall consider providing, through appropriate agency procedures, financing of the continued performance; *provided*, that the Government's interest is properly secured.

[48 FR 42349, Sept. 19, 1983. Redesignated at 50 FR 2270, Jan. 15, 1985, as amended at 64 FR 72451, Dec. 27, 1999; 67 FR 43514, June 27, 2002]

#### 33.214 Alternative dispute resolution (ADR).

(a) The objective of using ADR procedures is to increase the opportunity for relatively inexpensive and expeditious resolution of issues in controversy. Essential elements of ADR include—

(1) Existence of an issue in controversy;