



## Schedule of Proposed Action (SOPA)

10/01/2005 to 12/31/2005

### Malheur National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R6 - Pacific Northwest Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>Blue Mountain Land Exchange EIS</b>	- Land ownership management - Land acquisition	In Progress: DEIS notice in FR 06/10/2005 Estimated availability of FEIS 12/2005	Exptd:12/2005	02/2006	Jean Lavell 541-523-1230 jlavell@fs.fed.us
	<b>Description:</b> Exchanging lands to consolidate ownership patterns on Federal and private lands				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r6/w-w/planning/bmle/">http://www.fs.fed.us/r6/w-w/planning/bmle/</a>				
<b>Location:</b> UNIT - Malheur National Forest Units, Wallowa-Whitman National Forest Units, Umatilla National Forest Units. STATE - Oregon. COUNTY - Baker, Grant, Morrow, Umatilla, Union, Wallowa, Wheeler. Selected parcels in vicinity of Wallowa-Whitman, Umatilla, and Malheur National Forests.					
<b>Malheur National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>					
<b>R6 - Pacific Northwest Region</b>					
<b>Camp Creek and Meadow Creek Bridge Reconstruction Projects DM</b>	- Road management	Completed	Actual: 07/16/2004	07/2004	Holly Bentz 541-575-3012 hbentz@fs.fed.us
	<b>Description:</b> Repair of abutments on two wooden bridges on Forest Roads 36 and 3690				
	<b>Location:</b> UNIT - Malheur National Forest Units. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R32N, Section 35, T10S, R33E, Section 19. Camp Creek and Meadow Bridges.				
<b>Malheur Residence Pilot Conveyance Project DM</b>	- Facility management	In Progress: Scoping start 02/15/2005	Exptd:12/2005	07/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Potential sale of ten Forest Service owned houses within Grant and Harney counties.				
	<b>Location:</b> UNIT - Malheur National Forest Units. STATE - Oregon. COUNTY - Grant. LEGAL - Houses are located in Grant and Harney counties.. Houses are located in John Day, Prairie City, Burns, and Hines, Oregon..				
<b>OTEC Electrical Transmission Lines DM</b>	- Special use management	Completed	Actual: 07/01/2005	01/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued operation and maintenance by OTEC of existing electrical power lines within Grant and Harney Counties.				
	<b>Location:</b> UNIT - Malheur National Forest Units. STATE - Oregon. COUNTY - Baker, Grant, Harney. Forest wide.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Sno-Tel Gauging Stations and Aerial Snow Marker DM</b>	- Special use management	In Progress: Scoping start 05/23/2005	Exptd:12/2005	03/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use by the Natural Resource Conservation Service of five existing sno-tel winter monitoring stations, and one aerial snow marker.				
	<b>Location:</b> UNIT - Malheur National Forest Units. STATE - Oregon. COUNTY - Baker, Grant, Harney. Several locations throughout the forest.				

<b>Malheur National Forest, Occurring in more than one District (excluding Forestwide)</b>				<b>R6 - Pacific Northwest Region</b>	
<b>Oregon Telephone Company Buried Communication Lines DM</b>	- Special use management	In Progress: Scoping start 06/10/2005 Estimated Scoping start 02/2006	Exptd:06/2006	07/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing buried telephone cable communication lines and necessary appurtenances by Oregon Telephone Company.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District, Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Upper John Day and Upper Middle Fork John Day watersheds.				

<b>Malheur National Forest Blue Mountain Ranger District (excluding Projects occurring in more than one District)</b>				<b>R6 - Pacific Northwest Region</b>	
<b>Access Road - Beech Creek DM</b>	- Special use management	On Hold	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing road access to private property.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R30E, Section 34. Beech Creek watershed, Cottonwood Creek subwatershed.				
<b>Access Road - Big Creek DM</b>	- Special use management	In Progress: Scoping start 04/28/2005 Estimated Scoping start 05/2005	Exptd:12/2005	03/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing road access to private property				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R32E, Section 14. Big Creek sub-watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Access Road - Black Butte DM</b>	- Special use management	In Progress: Scoping start 04/28/2005 Estimated Scoping start 05/2005	Exptd:12/2005	03/2006	Pamela Uebler 541-575-3338 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing road access to patented mining claim in the Black Butte area.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T12S, R30E, Section 6. Wiley Creek sub-watershed.				
<b>Access Road - Slide Creek DM</b>	- Special use management	Cancelled	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing road access to private property				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R31E, Section 27. Slide Creek sub-watershed.				
<b>Aldrich Mountain Communications Site DM</b>	- Special use management	On Hold	N/A	N/A	Carl Stout 541-575-3035 cstout@fs.fed.us
	<b>Description:</b> Use of Forest Service communication site for radio relay purposes.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T14S, R27E, Section 11. Lower Murderer's Creek watershed.				
<b>Austin Water Co-Operative spring development facility. DM</b>	- Special use management	In Progress: Scoping start 05/03/2005	Exptd:12/2005	07/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Replacement of an estimated one-half mile of existing buried water transmission pipeline.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.11S., R35E., Sec. 15 & 16. Middle Fork John Day River drainage.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Balance Thinning and Fuels Reduction DM</b>	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Exptd:04/2006	05/2006	Lori Stokes 541-575-3331 lstokes@fs.fed.us
	<b>Description:</b> Fuels reduction through precommercial thinning and prescribed burning; commercial thinning will also be considered				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R33E, T11S, R33E. Middle Fork John Day River.				
<b>Bald Hills Erosion Control DM</b>	- Watershed management - Grazing management	On Hold	N/A	N/A	Mary Welby 541-575-3368 mwelby@fs.fed.us
	<b>Description:</b> Place woody material, including brush and small logs, by hand on the eroding parts of 8-10 acres to reduce surface erosion initiated by historic livestock grazing (approximately 100 years ago).				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R29E, Sec 13, T16S, R30E, Sec 18. Jack Creek sub-watershed.				
<b>Bird Pasture Fence DM</b>	- Watershed management - Grazing management	On Hold	N/A	N/A	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Construction of about 1 mile of fence in the Bear Administrative Pasture to prevent livestock from accessing the Middle Fork John Day River.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R32E, Sec 2, 11, 12. Middle Fork John Day at Bear Creek.				
<b>Camp Creek Allotment DM</b>	- Grazing management	On Hold	N/A	N/A	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Continuation of grazing of this allotment by domestic livestock				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S, R30E, SEC 13-15, 22-26; T17S, R31E, SEC 17-22, 28-30; T18S, R30E, SEC 1-3, T18S, R31 E SEC 5 & 6. Blue Mountain Ranger District in Grant County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Camp Watershed Culvert Replacement--Lower Beaver Creek</b> DM	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping start 10/01/2003	Exptd:12/2005	07/2006	Holly Bentz 541-575-3012 hbentz@fs.fed.us
	<b>Description:</b> Replace damaged culvert to pass all life stages of fish and 100-year flood events, and improve irrigation diversion on Beaver Creek at Forest Road 4550-018				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R34E, Sec 31. Camp watershed in the Middle Fork John Day sub-basin.				
<b>Camp Watershed Culvert Replacement--Oxbow Tributaries</b> DM	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping start 10/01/2003	Exptd:12/2005	07/2006	Holly Bentz 541-575-3012 hbentz@fs.fed.us
	<b>Description:</b> Replace 3 culverts (and related work) on roads crossing creeks that drain into the Oxbow Conservation Area to allow passage of all life stages of fish and 100-year flood events				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R34E, Sec 5, T10S, R34E, Sec 19, 30. Beaver and Butte Creeks, Camp watershed in the Middle Fork John Day sub-basin.				
<b>Canyon Creek Wildland Urban Interface</b> EA	- Fuels management	In Progress: Scoping start 03/30/2003	Exptd:02/2006	05/2006	Linda Batten 541-575-3433 lbatten@fs.fed.us
	<b>Description:</b> NEPA analysis of timber stands, fuel loadings, and treatment around private land. To reduce fuel loads or risk of uncharacteristic fire, decision may include prescribed burning & mechanical treatments (commercial and other harvest, service contracts)				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S, T16S, R31E, R32E. Canyon Creek Watershed.				
<b>CenturyTel Buried Communication Lines</b> DM	- Special use management	On Hold	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of buried telephone cable and necessary appurtenances along U.S.Hwy. 395 Beech Creek area, in the Long Creek Mt. area, and within the Bates, Hamilton, Galena, and Seneca areas of the BMRD.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - Grant County, OR.. Long Creek Mt., Beech Creek, Bates, Galena, Hamilton and Seneca areas of the Blue Mt. Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>City of Long Creek Municipal Water Transmission Facilities DM</b>	- Special use management	In Progress: Scoping start 05/27/2005 Estimated Scoping start 05/2006	Exptd:08/2006	09/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Use and maintenance of the existing domestic domestic water transmissin facilities owned by the City of Long Creek.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R30E, Section 27. Long Creek Municipal Supply Watershed.				
<b>Columbia Power Co-operative Electrical Power Transmission Lines. DM</b>	- Special use management	In Progress: Scoping start 06/01/2005 Estimated Scoping start 08/2005	Exptd:02/2006	03/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Operating and maintaining 14.4 KV electrical power transmission lines on the Blue Mountain Ranger District.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R33E, Sec. 17/18; T10S, R31E, Sec. 1; T10S, R33E, Sec. 18/19/26/27/35/36; T10S, R32E, Sec. 13.. Middle Fork John Day River area, Susanville area.				
<b>Crawford Timber Sale EIS</b>	- Wildlife, Fish, Rare plants - Road management - Fuels management - Forest products	In Progress: NOI in FR 10/09/2003	Exptd:06/2006	08/2006	Lori Stokes 541-575-3331 lstokes@fs.fed.us
	<b>Description:</b> Treat forested stands and reduce fuels using commerical harvest, precommerical thinning, & prescribed burning, designate replacement old growth areas, and implement a roads management plan (including road construction and decommissioning)				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10-12S, R34-36E. Upper Middle Fork of the John Day River watershed.				
<b>Dixie Lodgepole Personal Use Post and Pole DM</b>	- Forest products	In Progress: Scoping start 03/30/2004	Exptd:05/2006	06/2006	Charlotte McCumber 541-575-3107 cmccumber@fs.fed.us
	<b>Description:</b> Removal of post and pole size lodgepole through personal use post and pole removal on approximately 70 acres.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R33E Sec 26, 27, 34, 35. Near Dixie Meadow, Dixie Subwatershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Fly Thinning DM</b>	- Forest products	Completed	Actual: 08/12/2005	12/2005	Charlotte McCumber 541-575-3107 cmccumber@fs.fed.us
	<b>Description:</b> Commerical and precommercial thinning of about 70 acres of mainly lodgepole pine to reduce density of an overstocked stand.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S, R32E, Sec 2. Near the headwaters of Middle Fork Wolf Creek, Walf Creek Subwatershed, Upper Malheur Watershed.				
<b>Galena Domestic Spring Developments DM</b>	- Special use management	In Progress: Scoping start 05/25/2005 Estimated Scoping start 06/2005	Exptd:12/2005	01/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of two separate and existing spring development facilities for domestic use.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R32E, Sections 11,12,14.. Big Creek watershed, Mosquito/ Bear Creek sub-watershed.				
<b>Gauging Stations - Deer Creek and Middle Fork of the John Day River DM</b>	- Special use management	In Progress: Scoping start 06/14/2005	Exptd:12/2005	01/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Operation and maintenance of existing stream guaging stations to monitor streamflow, and air and water temperature.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R27E, Sec.10 (Deer Creek) and T10S, R33E, Sec. 18 (John Day River). Deer Creek near FS Rd.24 and Middle Fork of the John Day River at the Camp Creek Bridge..				
<b>Koehler Allotment DM</b>	- Grazing management	On Hold	N/A	N/A	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Continuation of grazing of this allotment by domestic livestock				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S, R31E, Sec 2, 7 & 8, 10 & 11. Blue Mountain Ranger District in Grant County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Liquid Waste Disposal Site (Septic System) DM</b>	- Special use management	In Progress: Scoping start 04/11/2005	Exptd:12/2005	01/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing facilities				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T14S, R30E, Section 26. Laycock Creek watershed.				
<b>Long Creek Allotment Fences DM</b>	- Watershed management - Vegetation management (other than forest products) - Grazing management	Completed	Actual: 09/01/2004	07/2005	Mary Welby 541-575-3368 mwelby@fs.fed.us
	<b>Description:</b> Relocate a pasture boundary fence (move it away from Camp Creek) and build one fence to create a small pasture; use the new pasture as a short-term holding pasture.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S R31E Sec 12, T11S R32E Sec 16, 21 and 28. Along Camp Creek and at Federal Springs-Camp Creek Watershed, Middle Fork John Day Subbasin.				
<b>Long Creek Mountain Communications Site DM</b>	- Facility management	On Hold	N/A	N/A	Carl Stout 541-575-3035 cstout@fs.fed.us
	<b>Description:</b> Forest Service replacement of existing shelter and tower communications facilities				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R30E, Section 25. Smith Creek sub-watershed.				
<b>Lower Middle Fork Allotment Temporary Fences DM</b>	- Grazing management	Completed	Actual: 08/30/2005	09/2005	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Erect temporary wire and/or electric fences for additional protection of bull trout redds and habitat.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R33E, section 19. Lower Middle Fork John Day River subwatershed.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Lower Middle Fork Corral DM</b>	- Grazing management	Completed	Actual: 04/11/2005	08/2005	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Construction of a corral for the Lower Middle Fork and Camp Creek allotments.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T10S, R32E, Sec 25. Camp Creek watershed.				
<b>Lower Middle Fork Fences DM</b>	- Watershed management - Grazing management	Completed	Actual: 04/11/2005	09/2005	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Projects include constructing 2 pasture division fences between Susanville/Pizer Pastures and Susanville/Granite Boulder Pastures, constructing a fence to exclude livestock from lower Granite Boulder Creek, and rebuilding 14 spring enclosures.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S, R33E, Sec 30, 32, T10S, R33E, Sec 4, T10S, R34E, Sec 17, 19, 30, 32. Lower Middle Fork Allotment-Granite Boulder, Big, Deadwood, Deep, Elk, Dry, Wray, Beaver and Myrtle Creeks, and Middle Fork John Day River.				
<b>McClellan Creek Fence DM</b>	- Watershed management - Grazing management	Completed	Actual: 06/17/2005	07/2005	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Construct about 1 mile of fence to limit livestock use of the southern portion of the McClellan Creek pasture in the Mt. Vernon/John Day/Beech Creek Allotment				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T12S, R31E, Sec 11, 12. McClellan Subwatershed.				
<b>Middle Fork John Day Range Planning EIS</b>	- Vegetation management (other than forest products) - Grazing management	In Progress: DEIS notice in FR 09/09/2005 Estimated availability of DEIS 10/2005	Exptd:02/2006	04/2006	Linda Batten 541-575-3433 lbatten@fs.fed.us
	<b>Description:</b> NEPA analysis of reauthorization of grazing on 8 allotments on Federal land. The allotments include the Austin, Bear, Blue Mountain, Camp Creek, Elk, Lower Middlefork, Sullens and the Upper Middlefork Allotments.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T9S-T13S, R32E-36E. Middle Fork John Day River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Minerals Use - Stock Pile Site - Izee Hwy. DM</b>	- Special use management - Minerals and Geology	On Hold	N/A	N/A	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of an aggregate rock stockpile site by Grant Co.Road Dept.for the construction and maintenance of the Bear Valley-Izee County roads.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S, R31E, Section 31. Just off of Izee Hwy Cty. Road 63 near State Hwy. 395 Jct. in the Van Aspen Creek sub-watershed.				
<b>Rock Springs Water Development Sugarloaf Allotment DM</b>	- Vegetation management (other than forest products) - Grazing management	On Hold	N/A	N/A	Susan Burton 541-575-3460 or 3000 sburton@fs.fed.us
	<b>Description:</b> Project includes development of a new water source and reconstruction of four existing ones in the Rock Springs Pasture.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R32E. Wickiup and Canyon Creeks.				
<b>Rosebud Riparian Exclosure DM</b>	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Grazing mana	Completed	Actual: 05/05/2005	05/2005	Brian Hoefling 541-575-3364 behoefling@fs.fed.us
	<b>Description:</b> Construct about 1/2 mile of fence around the headwaters of Capps Creek to protect riparian areas and aspen from livestock use.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S, R28E, Sec 4. Capps Creek.				
<b>Scotty Allotment Fence Project DM</b>	- Watershed management - Grazing management	On Hold	N/A	N/A	Shannon Britt (541) 820-3865 sbritt@fs.fed.us
	<b>Description:</b> Construction of 3 fences to subdivide two pastures and protect riparian areas.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant, Harney. LEGAL - T16-18S, R29-30E. Scotty Allotment.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Shaketable RNA Establishment EA</b>	- Special area management	In Progress: Scoping start 04/20/2005	Exptd:11/2005	01/2006	Kristine Shull 541-820-3821 kshull@fs.fed.us
	<b>Description:</b> Formally establish the research natural area with the forest plan revision process. The RNA was proposed in the 1990 Malheur Final EIS and Forest Plan.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S., R.28E., Sections 17-20 & T.15S., R.27E., Section 13 & 24. The area is the Shake Table plateau between Murderer's Creek and South Fork Murderer's Creek.				
<b>Starr Rock Pit EA</b>	- Special use management - Minerals and Geology	Developing Proposal Est. Scoping Start : 10/2005	Exptd:12/2005	03/2006	Wilbert Tay 575-575-3063 wtay@fs.fed.us
	<b>Description:</b> The existing rockpit would be expanded by the Oregon Department of Transportation (ODOT). Trees removed in the rockpit expansion process are planned be sold. Pit expansion may require a Forest Plan Amendment.				
	<b>Location:</b> UNIT - Blue Mountain Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S, R31E, Section 20. Starr Rock Pit.				

Malheur National Forest Emigrant Creek Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
<b>4525100 Rock Pit Expansion DM</b>	- Minerals and Geology	Completed	Actual: 08/18/2005	10/2005	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Expand an existing rock pit beyond the currently disturbed area.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook. LEGAL - T. 21 S., R. 24 E., Section 27 NE1/4. 4525100 road.				
<b>Ant Project (Formerly the Emigrant Project) EA</b>	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	In Progress: Scoping start 01/01/2000 Estimated Scoping start 06/2000	Exptd:07/2006	09/2006	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Vegetation and watershed restoration projects, including thinning, road closures, and decommissioning, prescribed burning, and riparian and fisheries enhancement.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T18S., R27E.; T19S, R27-28E.; T20S., R27-28E. Emigrant Creek, Blue Creek, Whiskey Creek and Spring Valley/Foundation Canyon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Bennet Borrow Pit Expansion DM</b>	- Minerals and Geology	Completed	Actual: 08/18/2005	10/2005	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Develop a current source beyond the currently disturbed area, by widening the excavation area approximately 200 feet.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. T20S, R31E, Section 5 NW1/4 of the SE1/4.				
<b>Big Fire Plantation Thinning DM</b>	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 06/15/2005	Exptd:02/2006	04/2006	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Precommercial thinning of trees planted or naturally seeded in large fires on the Emigrant Creek Ranger District.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Grant, Harney. Areas on the Emigrant Creek Ranger District burned during large wildfires in the 1990's..				
<b>Blue Creek Spring Redevelopment DM</b>	- Watershed management - Grazing management	In Progress: Scoping start 04/06/2005	Exptd:12/2005	07/2006	Loretta Zelle 541-573-4317 lzelle@fs.fed.us
	<b>Description:</b> Reconstruct fence around spring, replace headbox and relocate trough				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T20S., R28E., Sec 9. Blue Creek.				
<b>Calamity/Sugarloaf Lookout Roads EA</b>	- Road management	On Hold	N/A	N/A	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Road reconstruction, realignment				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. Calamity and Sugarloaf Lookout Roads.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Crooked Creek Allotment DM</b>	- Grazing management	Developing Proposal Est. Scoping Start : 02/2006	Exptd:09/2006	12/2006	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Continuation of grazing by domestic livestock				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T18S, R30E, SEC 2-4, 9-11, 14-16, 23 &24. Emigrant Creek RD in Grant County.				
<b>Dairy - 4510 Road Reconditioning DM</b>	- Road management	Completed	Actual: 08/09/2005	10/2005	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Recondition the entire length (19+ miles) of Forest Road 4510 by resurfacing the road, clearing roadside vegetation, cleaning and reconditioning ditches, and cleaning, reconditioning, or replacing culverts.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T21S R26E, sec 31; T22S R25E, secs 1-5, 10-12; T21S R25 E, secs 6, 7, 31 and 32; T21S R24E, secs 12-14, 23, 26, 35, and 36. . Forest Road 4510.				
<b>Dairy - Morris Meadow Restoration Project DM</b>	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 10/01/2003	Exptd:12/2005	05/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Restore the former wet meadow associated with Morris Creek downstream of Morris Meadows. Associated objectives include aspen stand regeneration, riparian shrub restoration and restoration of the meadows ability to store water.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook. LEGAL - T. 21 S., R. 24 E., Section 24. Morris Meadow.				
<b>Dairy - Nicoll Creek Culverts DM</b>	- Wildlife, Fish, Rare plants - Watershed management	Completed	Actual: 08/25/2005	08/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Replace three culverts on Jacks, Morris and Nicoll creeks with new structures that meet Oregon State and US Forest Service Region 6 requirements for aquatic passage.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T 21 S R 25 E, Sections 7 and 32. Jacks, Morris and Nicoll Creek.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dairy - Nicoll Creek Restoration Project DM</b>	- Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 10/01/2003	Exptd:12/2005	05/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Regeneration of aspen in riparian areas, removal of encroaching conifer, stream channel stabilization and channel structure diversification.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 21 S., R. 25 E.. Nicoll Creek.				
<b>Dairy - Prescribed Burning Project DM</b>	- Fuels management	In Progress: Scoping start 10/01/2003	Exptd:12/2005	05/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Reintroduce fire into the Dairy Planning Area in a safe manner.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T21S R24E, T21S R25E, T22S R24E, AND T22S R25E. Dairy Planning Area.				
<b>Dairy - Riparian Shrub Restoration DM</b>	- Vegetation management (other than forest products)	Completed	Actual: 08/25/2005	04/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Riparian shrub restoration activities along Nicoll and Morris creeks and their tributaries.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T22S R25E, T21S R25E and T21S R24E. Nicoll and Morris Creeks and their tributaries.				
<b>Dairy - Understory Thinning DM</b>	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 10/01/2003	Exptd:12/2005	06/2006	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Understory thinning (precommercial) within about 3,030 acres in the Dairy Project Area.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T21S R24E, T21S R25E, and T22S R25E. Dairy Project Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Dairy CEs DM</b>	- Watershed management - Vegetation management (other than forest products) - Road management -	Cancelled	N/A	N/A	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Seven CE's for Understory thinning, prescribed burning, aspen stand improvement, culvert replacement, 4510 road recondition and other watershed improvement projects				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T10-22S R24-25E. Nicoll/ Dairy Creeks.				
<b>Dairy EA EA</b>	- Road management - Forest products	On Hold	N/A	N/A	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Timber harvest and road closures				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Crook, Harney. LEGAL - T10-22S R24-25E. Nicoll/ Dairy Creeks.				
<b>House Creek Grazing AMP EA</b>	- Grazing management	In Progress: Scoping start 08/13/2004	Exptd:10/2005	12/2005	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Development of an allotment management plan for House Creek Allotment				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T18S, R32E, Sections 1-3, 10-15, 22 & 23. House Creek Allotment District.				
<b>Idlewild Campground Snow Park Relocation EA</b>	- Recreation management - Facility management	On Hold	N/A	N/A	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Relocate snow park outside of Idlewild Campground or relocate park entrance for safety reasons.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T20S R31E. Idlewild Campground.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Juniper Reduction Project DM</b>	- Watershed management - Vegetation management (other than forest products) - Fuels management -	On Hold	N/A	N/A	George Wynn (541) 573-4363 gwynn@fs.fed.us
	<b>Description:</b> Reduction of juniper trees. Juniper may be available for commercial products.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. Various locations on the west 1/2 of the district.				
<b>Outfitter/Guide Special Use Permit DM</b>	- Special use management - Recreation management	Developing Proposal Est. Scoping Start : 10/2005	Exptd:10/2005	10/2005	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Annual issuance of 0-3 temporary permits				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant, Harney. Various locations on Emigrant Creek Ranger District.				
<b>Round CRT DM</b>	- Vegetation management (other than forest products) - Fuels management - Forest products	Developing Proposal Est. Scoping Start : 12/2005	Exptd:03/2006	06/2006	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Commercial and pre-commercial thinning in the Round Project Area				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant. Round Project Area.				
<b>Salt Canyon Underburn DM</b>	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	In Progress: Scoping start 06/08/2005	Exptd:12/2005	04/2006	Jeremiah Sisneros 541-573-4310 jasisneros@fs.fed.us
	<b>Description:</b> Prescribed Burn about 9755 acres				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. T20S., R26-27E.,.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Silvies River Large Woody Debris Placement DM</b>	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 10/2005	Exptd:12/2005	04/2006	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Adding large woody debris into 6 miles of the Silvies River				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T. 19 S., R. 31 E., Sec 29 and 31, T. 20 S., R. 31 E., Sec 6, T 20 S, R 30 E., Sec 1, 10, 11, 12. Silvies River.				
<b>Wolf/Van Grazing AMP EA</b>	- Grazing management	In Progress: Scoping start 08/13/2003	Exptd:10/2005	12/2005	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Development of an allotment management plan for the Wolf Mountain, Van and West Malheur allotments.				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Grant, Harney. LEGAL - T17-18S, R32-331/2 E. Northeastern part of the Emigrant Creek Ranger District (Wolf Mountain, Cougar Flat and Frazier PT areas).				
<b>YellowJacket CG CIP Project EA</b>	- Recreation management	On Hold	N/A	N/A	Lori Bailey 541-573-4300 labailey@fs.fed.us
	<b>Description:</b> Capital Improvement project to improve Yellowjacket Campground				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T19S R29E SEC 32. Yellowjacket Campground.				
<b>Yellowjacket Domestic Spring Development DM</b>	- Special use management	In Progress: Scoping start 05/27/2005	Exptd:12/2005	01/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Continued use of existing facilities				
	<b>Location:</b> UNIT - Emigrant Creek Ranger District. STATE - Oregon. COUNTY - Harney. LEGAL - T19S, R29E, Section 29. Yellowjacket Creek Sub-watershed at Yellowjacket Lake.				

**Malheur National Forest Prairie City Ranger District (excluding Projects occurring in more than one District) R6 - Pacific Northwest Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>16-Road Fuels EA</b>	- Fuels management	In Progress: Scoping start 02/18/2005	Exptd:11/2005	02/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Fuels reduction, Objective is to reduce fuel loading and continuity along the 16 road corridor				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. East of Crane Prairie Guard Station (Halfway Creek area), Upper North Fork Malheur watershed.				
<b>2002 Fire Allotment Wilderness Fence Repair EA</b>	- Grazing management	In Progress: Scoping start 09/15/2004	Exptd:09/2006	01/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Repair fence inside of the Monument Rock Wilderness damaged by 2002 Monument Fire.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Baker, Grant. In the Monument Rock Wilderness.				
<b>Antelope Allotment DM</b>	- Grazing management	Cancelled	N/A	N/A	Ted McArthur 541-820-3820 tmcArthur@fs.fed.us
	<b>Description:</b> Continuation of grazing of this allotment by domestic livestock				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant, Harney. The area is located on the west slopes of Antelope Mountain.				
<b>Austin House Special Use Permit DM</b>	- Special use management	Completed	Actual: 07/27/2005	08/2005	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Continued operation of the Austin House Resort. Issuance of a 15 year special use permit.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Upper Middle Fork watershed, Clear Creek subwatershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Blue Bucket Allotment Water Improvement DM</b>	- Watershed management - Grazing management	Developing Proposal Est. Scoping Start : 03/2006	Exptd:06/2006	10/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Construction and relocation of water source developments				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T17S and T18S, R34E and R35E. Blue Bucket Allotment.				
<b>Crane Prairie Administrative Fuels Reduction DM</b>	- Fuels management	On Hold	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Fuels reduction in the the Crane Prairie Guard Station Administrative Site. Objective is to reduce fuel loading to provide fire protection to buildings and improvements				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Crane Prairie Administrative Site, Upper North Fork Malheur watershed.				
<b>Crooked Creek Fuels DM</b>	- Fuels management	On Hold	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Fuels reduction activity. Objective is to reduce fuel loading and continuity to reduce the risk of wildfire.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Crooked Creek drainage, Upper Malheur River watershed.				
<b>Dugout Creek RNA Establishment EA</b>	- Special use management	In Progress: Scoping start 04/20/2005	Exptd:11/2005	01/2006	Kristine Shull 541-820-3821 kshull@fs.fed.us
	<b>Description:</b> Formally establish the research natural area with the Forest Plan revision process. The RNA was proposed in the 1990 Malheur Final EIS and Forest Plan.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S., R36E., Section 31 & T.16S., R35E., Sections 1, 2, 11, 12; T.16S., R36E., Section 6. The area is near the North Fork Malheur Campground located between the 1675 road and 1675243 road including Stink Creek and Dugout Creek..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Elk Creek Campground Fence DM</b>	- Recreation management	On Hold	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Fence construction				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S, R.35E., Sec. 27. Elk Creek Campground along Forest Road 16.				
<b>Lake/Meadow Creek Trailhead Relocation DM</b>	- Recreation management	On Hold	N/A	N/A	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Combine the two trailheads by locating them on Forest road 1600924. Existing trailheads would be rehabbed. From the start of the new trailhead FS road 1600924 would be converted into a hiker/horse trail typing in with the existing Lake Creek Trail.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.15S, R34E, Sec 28. Lake/Meadow Creek Trail, FS road 1600924.				
<b>Logan Valley Spring Development DM</b>	- Grazing management	Completed	Actual: 07/19/2005	07/2005	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Spring development in Logan Valley to provide a water source for cattle				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Upper Malheur watershed, Lake Creek subwatershed.				
<b>Logan Valley Water Developments DM</b>	- Watershed management	Developing Proposal Est. Scoping Start : 01/2006	Exptd:04/2006	07/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Construction of water sources				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R33 1/2E, Sections 14, 15, 22, 23. Logan Valley Allotment.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Magone CG Hazard Trees DM</b>	- Recreation management	In Progress: Scoping start 03/06/2005	Exptd:03/2006	06/2006	Glenn Miller 541-820-3835 gemiller@fs.fed.us
	<b>Description:</b> Hazard tree removal within Magone Campground				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Magone Lake Campground.				
<b>Meadow Fork Culvert Replacement Project DM</b>	- Road management	Completed	Actual: 06/16/2005	07/2005	Holly Bentz 541-575-3012 hbentz@fs.fed.us
	<b>Description:</b> Repair of two culverts located on Forest Road 1648021 Road				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T15S, R34E, Section 34. Meadow Fork of Big Creek culverts located on Forest Road 1648021.				
<b>Merit EA</b>	- Fuels management - Forest products	In Progress: Scoping start 12/01/2000	Exptd:11/2005	02/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Timber harvest, fuels reduction and road management				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Upper Malheur River Watershed - Lake Creek and Crooked Creek drainages.				
<b>Merit PCT DM</b>	- Fuels management - Forest products	Completed	Actual: 08/29/2005	03/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Precommercial Thin, Fuel Reduction and road management				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Upper Malheur River Watershed - Lake Creek and Crooked Creek Drainages.				
<b>Murray Campground Expansion and Toilet Relocation DM</b>	- Watershed management - Recreation management - Facility management	Developing Proposal Est. Scoping Start : 03/2006	Exptd:09/2006	03/2007	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Remove the only remaining campsite adjacent to Lake Creek, and provide for 3-4 sites located away from Lake Creek. Install a vault toilet. Rehab vegetation along Lake Creek				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T.16S., R.33 1/2E., Sec. 3. Murray Campground at the north end of Logan Valley.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>ODOT Austin Highway Maintenance Station DM</b>	- Special use management	In Progress: Scoping start 06/01/2005	Exptd:02/2006	03/2006	Pamela Uebler 541-575-3462 puebler@fs.fed.us
	<b>Description:</b> Maintaining residences, maintenance buildings, gravel storage, garages,well,and septic system.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T11S, R35E, Secs. 33/34. On Hwy. 26, about 1/2 mile east of Austin Junction.				
<b>Pine Creek Hazard Fuels Reduction DM</b>	- Road management - Fuels management	Completed	Actual: 09/14/2005	03/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Fuels reduction on National Forest lands in the Pine Creek and Indian Creek drainages adjacent to private lands. Objective is to reduce fuel loading and continuity to reduce the risk of wildfire to private property and the environment.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Strawberry Creek watershed, John Day River sub-basin.				
<b>Recreation Site Water Developments DM</b>	- Recreation management - Facility management	Developing Proposal Est. Scoping Start : 10/2005	Exptd:05/2006	05/2006	Carole Holly 541-575-3026 cholly@fs.fed.us
	<b>Description:</b> Water system repair and maintenance at the Magone and Parish Cabin campgrounds				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. Magone and Parish Cabin campgrounds.				
<b>Station Creek-Root Spring Aspen Restoration Project DM</b>	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 03/2006	Exptd:07/2006	10/2006	Ryan Falk 541-820-3890 rfalk@fs.fed.us
	<b>Description:</b> Restore aspen stands along Station Cr. and in the vicinity of Root Spring. Activities planned include; redevelopment of the existing spring development at Root Spring, thinning competing conifers from the aspen stands, and fence aspen stands.				
	<b>Location:</b> UNIT - Prairie City Ranger District. STATE - Oregon. COUNTY - Grant. LEGAL - T16S, R35E, Sec. 12, 13 &24. North Fork Malheur River watershed, Bear Creek subwatershed, Station Creek Activity Area, Root Spring Activity Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.