## **MISSISSIPPI**

#### ADHS 2007 COST-TO-COMPLETE ESTIMATE


Mississippi has two ADHS corridors with a total of 127.9-miles (including 10.4 ineligible miles). Eligible mileage is 90 percent complete and open to traffic, and an additional 6 percent is in the stage construction phase. The 2007 cost-to-complete estimate for Mississippi's ADHS corridors is \$79.7 million (state and federal funds). The federal share of the cost to complete is \$50.3 million.

Mississippi has \$45.7 million in federal funds available, including funds from ADHS apportionments, earmarks in TEA-21, allocations under various appropriations acts, and future apportionments authorized for FY 2008 and FY 2009 under SAFETEA-LU.

Mississippi needs \$4.6 million in additional federal funds to complete its portion of the ADHS.

# Status of Completion of ADHS Miles in Mississippi, as of September 30, 2006

(Eligible Miles: 117.5)



#### Corridor X

Corridor X is complete and open to traffic. The corridor extends 9.1 miles from Corridor V to the Alabama state line.

### **Corridor V**

Corridor V extends 118.8 miles (including 10.4 ineligible miles) from I-55 to the Alabama state line. The estimated cost to complete Corridor V is \$79.7 million. *As the result of a shift of eligibility approved on July 19, 2001, ADHS funding on a segment from the Pontotoc and Line County line to SR 145 is limited to \$27,860,360 (in 2005 dollars).* 

Remaining work in the 2007 estimate is for the four-lane construction of a 9.8-mile section of SR 6 in a new location west of Tupelo, and 4.1 miles of an 11.4-mile section on a new location from SR 25 to the Alabama state line. Stage construction (grading, drainage and bridges) is scheduled to start in FY 2007.

# Appalachian Development Highway System MISSISSIPPI

