


SCHEDULE FOR TERMINATION OF SDMP AND COMPLEX DECOMMISSIONING SITES

Site Name	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010
Jefferson Proving Ground (Dept. Of Army) (R)							8/99			4/02	6/03							
Watertown Mall	4/92	9/93						9/00										
Watertown GSA	10/92	9/93									12/03							
AAR Manufacturing, Inc.							9/99	12/00		11/02								
Dow Chemical Co. (R)			10/95		7/97		6/00	Midland		2/02	Bay City							
SCA Services (R)								10/00			9/03	9/04						
Michigan Dept. of Natural Resources (R)									8/01			8/04	8/05					
Minnesota Mining & Manufacturing (3M)							11/99	4/00	8/00									
Lake City Army Ammunition Plant							4/99	4/00		8/02								
**Mallinckrodt Chemical Inc. (R)					11/97		Phase 1	Phase 1	7/00		3/03				1/07			
								Phase 2	6/00		Phase 2							
Heritage Minerals					11/97		8/99		9/01									
Shieldalloy Metallurgical Corp. (R)									1/02					10/06				9/10
Fansteel, Inc. (R)							8/99										1/09	8/20
Kaiser Aluminum (R)						8/98	Phase 1	2/00	1/01	Phase 2	9/03	Phase 2		6/07				

DP Submitted
 DP Approved
 DP Submittal Anticipated
 DP Approval Anticipated
 Site Removal from SDMP Anticipated

(R) Staff anticipates that licensee will request restricted release
 Anticipated dates are staff estimates

SCHEDULE FOR TERMINATION OF SDMP AND COMPLEX DECOMMISSIONING SITES



■ DP Submitted ◆ DP Approved △ Site Removal from SDMP Anticipated
 □ DP Submittal Anticipated ◇ DP Approval Anticipated