

## ACTION PLAN

**GOAL:** By 2005, a training and education program to support implementation of framework standards and national initiatives to develop the NSDI is launched.

Champion \_\_\_\_\_

PRIORITY/ACTIONS NEEDED (What)	PROCEDURES/RESOURCES (How)	KEY PLAYERS	RESPONSIBILITY (Who)	PROGRESS (When)
Establish Training and Education Advisory Team	Develop team charter & finalize membership.	FGDC staff & FGDC CG	FGDC Training & Ed Coordinator	-Charter v1 September 2004 -Plan begun summer 04 - Implement 05
Develop standardized curriculum at 3 levels of understanding metadata, framework & clearinghouse/portal	<ul style="list-style-type: none"> <li>• Identify core concepts and content that needs to be included at each level.</li> <li>• Provide options for delivery of content &amp; include Train the Trainer model.</li> </ul>	FGDC Staff Interested FGDC CG members, content experts	FGDC Training Staff lead	-Metadata Curriculum v1 Posted 1/05, -Framework/Clearing House/Portal Oct. 05
Implement Train the Trainer model for 75% delivery of NSDI training	<ul style="list-style-type: none"> <li>• Develop distributive model with core training team</li> <li>• Identify Regional Liaisons with Enterprise GIS as likely resources</li> <li>• Institute Train the Trainer monitoring program with performance indicators.</li> </ul>	FGDC Training Staff, Regional Liaisons, Training & Ed Coordinator	FGDC Training Staff lead	-Recruit liaisons at CAP kick-off 09/04. -Performance measures outline 12/05

Performance Indicators

## ACTION PLAN

**GOAL:** By 2005, launch a training and education program to support implementation of framework standards and national initiatives to develop the NSDI.

Champion \_\_\_\_\_

PRIORITY/ACTIONS NEEDED (What)	PROCEDURES/RESOURCES (How)	KEY PLAYERS	RESPONSIBILITY (Who)	PROGRESS (When)
Develop a plan for state coordinators to train county, local and tribal governments on framework standards & national initiatives	Collaboratively develop plan of action with NSGIC & TNM.	FGDC Training Staff, NSGIC lead, GOS Manager, TNM	FGDC Training & Ed Coordinator	-Sept. 04 (start) -On-hold until NPGO solidifies
Develop strategy to incorporate framework standards and national initiatives into GIS courses and GIS certificate programs.	<ul style="list-style-type: none"> <li>• Sponsor Summit Meeting of key players.</li> <li>• Conference calls and on-site visits.</li> <li>• Recruit academic team to implement training and education curriculum for metadata as pilot.</li> </ul>	UCGIS, AAG, academic team	FGDC Training Staff lead	-strategies discussed and in development summer 04, hold summit winter/spring 05
Develop a plan of action for continuing education with Professional Organizations	Collaboratively develop a training curriculum.	APA, WGA, ACSM, URISA, GITA, STIA, FGDC staff members	FGDC Training Staff lead	-FY 06
Target grant opportunities for training and education	Continue through CAP & broker training opportunities.	FGDC staff, agencies	CAP Coordinator	-FY 05 Ongoing

Performance Indicators