

El Salvador Compact Progress

- ★ **Productive Development Project:** To date, over 2,000 producers have benefited from a variety of trainings and technology transfers received as part of technical assistance to producers in the value chains of horticulture, dairy and handicrafts.
- ★ **Connectivity Project:** Resettlement and right of way clearance efforts are underway. Work on the first segment is expected to start in April 2009. The contract for the second road segment construction will be awarded in April, with construction scheduled to start in May.
- ★ **Human Development Project:** Over 300 scholarships have been awarded to students for post secondary technical/vocational


education. The design of school upgrades is underway and the curriculum upgrades have been defined. The execution of the pilot phase for non-formal education has begun.

- ★ The feasibility and design study for 31 water and sanitation projects continues. The procurement process for the remaining 36 projects is ongoing.
- ★ Electrical Distribution Companies are moving ahead with the construction of the new 115 km rural electrification lines. The first 250 solar panel systems were installed in January 2009. The installation work of the additional 200 solar panel systems has commenced.

Compact At-A-Glance

Signed11 /29/2006
Entry Into Force..... 9/20/2007
The five-year, \$461.0 million compact seeks to improve the lives of Salvadorans through strategic investments in education, public services, agricultural production, rural business development and transportation infrastructure.

Obligations by Project



\$110,329,180 total contract commitments
\$22,629,444 disbursed to date


Country At-A-Glance

Population.....6,880,951*
GNI per Capita\$2,850*



On the Web:
www.mcc.gov
FOMILENIO:
www.fomilenio.gov.sv

Compact Implementation Timeline



1
February 2009:
 To date, over 300 students have been awarded scholarships for secondary schools and technological education.

2
March 2009:
 FOMILENIO and the Ministry of Tourism signed a MOU that will support the tourism industry initiatives that promote important natural, cultural and historic sites.

3
March 2009:
 Resettlement and right of way clearance efforts are underway for first sections of the NTH. Project preparations and design work continues on the remainder of NTH.

We Are Here

April 2009
Disbursements to Date..... \$22,629,444
Total Contract Commitments..... \$110,329,180

Project Preparation
 Construction - Infrastructure
 Project Activities - Other Sectors

* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at www.mcc.gov.