



Simplified. Secure. Seamless e-Acquisition.

# Integrated Acquisition Environment E-Gov Initiative



IAE Monthly Update—December 15, 2003

## Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

## Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

## IAE Initial Modules and Objectives:

- Business Partner Network (BPN)—Deploy a single point of registration and validation of supplier data accessed by all agencies.
- Federal Procurement Data System—Next Generation—(FPDS-NG)—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of government buying. (Phase 1)
- Intra-government Transactions (IGT)—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions—Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

## Activities for the next month

### BPN

- Issue analysis of agency readiness from CCR survey
- Investigate VETS-100 (Veteran Employment and Training Service) and ACASS (US Army Corps of Engineers Architect/Engineer Contract Administration Support System) integration requirements
- Revise & reissue novations/name change process
- Implement BPN business types to accommodate the grants community
- ORCA clause scheduled to be published Federal Register

### FPDS

- Continue establishment of Change Control Board
- Implement reports module

### eMarketplace

- Establish performance metrics for ICD
- Continue recompute process for FBO
- Solicit input from applicable stakeholders to update Standard eTransactions Scenarios to reflect eMarketplace functionality.
- Develop use cases for incorporation into Portal IOC requirements
- Continue comparison of shopping cart and vendor data among government catalog systems
- Continue focus groups to determine eMarketplace functionality
- Finalize populating ICD with interagency contracts
- Analyze responses to questions from DOD eMall and GSA Advantage in order to determine the gap between existing functionality and the “to be” state.

### Standard eTransactions

- Continue to evaluate Agency & Industry responses to Standard eTransactions V1.0
- Continue data element standardization process
- Continue working with IAE shared systems to validate and update Information Exchanges

### Intra-governmental Transactions

- Release mod and report enhancements for IGTP
- Continue Agency visits by program director for FedReg data quality
- Continue to develop IGTP enhancements
- FedReg & IGTP testing
- Release FedReg V4.0
- Stage FedReg migration to DLIS

### IAE PMO

- Complete requirements analysis and SOO for IAE Portal IOC
- Develop agency agreements for FY 04
- Issue MOUs with system stewards for FY 04 O&M
- Implement governance procedures

### Other Areas

- Contract Award Documents Online (CADO) - Team sending out responses to Federal Register public comments
- Electronic Subcontracting Reporting system (eSRS) - Finalize requirements for subcontracting system

<b>Contacts</b>	Teresa Sorrenti, IAE Program Manager	703-872-8610
	Earl Warrington, IAE Deputy Program Manager	703-872-8609
	Lew Sanford Jr., GSA E-Gov Program Manager	703-872-8600
	Lisa Cliff, IAE Communications	703-872-8593

Email: [integrated.acquisition@gsa.gov](mailto:integrated.acquisition@gsa.gov)  
<http://egov.gsa.gov>

# Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—December 15, 2003

## Governance:

- FAC (Federal Acquisition Council) - FAC and OMB
- IAE Managing Partner—General Services Administration/Federal Supply Service
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, Representatives from contributing agencies
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Steering Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intragovernmental Transactions (IGT)
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners—All CFO Act Agencies
- Participation—190 team members representing 29 agencies

## Events:

FedReg Training—Jan 2004

## Policy:

- Referenced policy memos can be viewed on IAE website
- ⇒ Go to <http://egov.gsa.gov>
  - ⇒ Click 'Integrated Acquisition Environment'
  - ⇒ Click 'Policy'

## Key Milestones

### eMarketplace

- Implement eMarketplace capability June 2004
- Transition to new FBO provider Q4 2004

### Intra-governmental Transactions

- All IT and rent transactions processed through exchange July 2004

### Standard eTransactions

- Data specifications published Sept 2003

### IAE PMO

- Portal implementation
  - Initial operating capability June 2004
  - Full operating capability FY 2005

### Other Areas

- eSRS — Electronic Subcontracting Reporting System
  - Initial operating capability March 2004
  - Full operating capability Oct 2004

## Accomplishments

### BPN

- Implementation of FAR requirement for all contractors to be registered in the CCR Oct 2003
- CCR FAR changes published in FAC 16 Oct 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched Past Performance Information Retrieval System July 2002

### FPDS-NG

- System launched/prescribed in FAC 18 Oct 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

### eMarketplace

- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003

### Intra-governmental Transactions

- Phase 1 deployment Oct 2003
- IGTP production pilot launched Oct 2003
- First transaction processed through IPAC Dec 2003
- First rent transaction processed through IGT Oct 2003
- Registered CFO Act Agencies and 25 small agencies in new Federal Registration database of BPN Jan 2003
- OMB issued business rules with order and bill data elements Oct 2002

### Standard eTransactions

- Published Standard eTransactions V1.0 Sept 2003
- Process mapping of acquisition process and identification of information exchanges Dec 2002

### Other

- Initial System Stewards meeting held Nov 2003
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Launched Federal Technical Document System (FedTeDS) Feb 2003