



Simplified. Secure. Seamless e-Acquisition.

Integrated Acquisition Environment Initiative



Monthly PMO Update—September 22, 2003

Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

IAE Initial Modules and Objectives:

- Business Partner Network (BPN)—Deploy a single point of registration and validation of supplier data accessed by all agencies.
- Federal Procurement Data System—Next Generation—(FPDS-NG)- Implement a central point for consolidated collection and access of statistical and management information related to Government acquisitions.
- eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of Government buying. (Phase 1)
- Intra-government Transactions (IGT)—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Activities for the next month

BPN

- Issue CCR FAR change in Federal Acquisition Circular (FAC)16
- Circulate proposed novation process requirements
- Revise BPN business types to accommodate the grants community

FPDS-NG

- Launch system Oct. 1
- Issue FAR guidelines for unique contract and order numbers in FAC 16

eMarketplace

- Continue comparison of shopping cart and vendor data among government catalog systems
- Continuing focus groups to determine eMarketplace functionality
- Continuing to populate ICD with interagency contracts
- Continuing gap analysis of DOD eMail and GSA Advantage processes

Standard eTransactions

- Normalization of transactions/mapping of associated data elements
- Developing ISO 11179 naming conventions for IAE standard vocabulary
- Synthesizing XML naming standards and conventions across industry, agency, and other eGov initiatives
- Publish standard vocabulary and information exchanges

Intra-governmental Transactions

- Launch prototype IGT Portal Oct. 1 with early adopters for rent and IT services
- Begin to enhance IGTP prototype with batch file submission, multi-line accounting, and modification process
- Conduct Agency Registration Officials (ARO) User Design Day September 22, 2003 to define requirements for version 4 of Federal Registration System (FedReg)

IAE PMO

- Continue requirements analysis and SOW for IAE Portal
- Develop agency agreements for FY 04
- Issue MOUs with system managers for FY 04 O&M
- Issue governance procedures

Other Areas

- Contract Award Documents Online (CADO) - Convene group to review Federal Register public comments
- Electronic Subcontracting Reporting system (eSRS) - Finalize requirements for subcontracting system
- Launch Wage Determinations Online (WDOL)

Contacts:

Teresa Sorrenti, IAE Program Manager	703-872-8610
Earl Warrington, IAE Deputy Program Manager	703-872-8609
Lew Sanford Jr., GSA eGov Program Manager	703-872-8600
Lisa Cliff, IAE Communications	703-872-8593

Email: integrated.acquisition@gsa.gov

<http://egov.gsa.gov>

Integrated Acquisition Environment Initiative

Monthly PMO Update—September 22, 2003

Governance:

- FAC (Federal Acquisition Council) - FAC and OMB
 - IAE Managing Partner—General Services Administration/Federal Supply Service
 - ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, Representatives from contributing agencies
 - IAE Program Management Office—Program Manager and Deputy, Business Area managers
 - Business Area Steering Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intragovernmental Transactions (IGT)
 - Shared Systems Stewards, Users Groups
 - Industry Advisory Board (TBD)
 - Internal Efficiency and Effectiveness Portfolio Manager
 - Partners—All CFO Act Agencies
 - Participation—160 team members representing 26 agencies
- Events:**
- Agency Registration Official (ARO) User Design Day 9/22/03
- Policy:**
- Referenced policy memos can be viewed on IAE website
 - ⇒ Go to 'egov.gsa.gov'
 - ⇒ Click 'Integrated Acquisition Environment News'
 - ⇒ Click 'Policy'

Key Milestones

BPN

- Full BPN operational capability Oct 2003

FPDS-NG

- Launch system Oct 2003

eMarketplace

- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Implement eMarketplace capability June 2004

Intra-governmental Transactions

- Phase 1 deployment Oct 2003
- All IT and rent transactions processed through exchange July 2004

Standard eTransactions

- Publish data specifications Sept 2003

IAE PMO

- Portal implementation Sept 2004

Other Areas

- WDOL— Wage Determination Online launch Oct 2003
- eSRS — Electronic Subcontracting Reporting System
 - Initial operating capability March 2004
 - Full operating capability Oct 2004

Accomplishments

BPN

- Final FAR rule eliminating SF 129 July 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched Past Performance Information Retrieval System July 2002

FPDS-NG

- Awarded contract for new system April 2003

eMarketplace

- Final FAR rule requiring use of ICD published July 2003
- Memorandum from OFPP to begin populating ICD May 2003

Intra-governmental Transactions

- Complete prototype Initial Operating Capability August 2003
- Registered CFO Act Agencies and 25 small agencies in new Federal Registration database of BPN Jan 2003
- OMB issued business rules with order and bill data elements Oct 2002

Standard eTransactions

- Process mapping of acquisition process and identification of information exchanges Dec 2002

Other

- Begin decommissioning DoDBusOpps July 2003
- Decommissioned DoDTeDS April 2003
- Launched Federal Technical Document System (FedTeDS) Feb 2003