

# Integrated Acquisition Environment Initiative



## Monthly PMO Update—April 24, 2003

### Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance

### IAE Initial Modules:

- Business Partner Network (BPN)—Deploy a single point of registration and validation of supplier data accessed by all agencies
- Federal Procurement Data System—Next Generation—(FPDS-NG)—Implement a central point for consolidated collection and access of statistical and management information related to Government acquisitions.
- eCatalogs—Create an online directory of GWAC and MAC contracts to simplify selection and facilitate leverage of Government buying.
- Intra-government Transactions (IGT)—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

### Activities for the Next Month:

- BPN
  - Complete transition to new database
  - Continue analysis of novation process
  - Training for FedTeDS users
- FPDS-NG
  - Begin transition
- eCatalogs
  - Phase in Interagency Contracts directory to obtain agency feedback
  - Continue certification and accreditation for Interagency Contracts Directory
  - Continue comparison of shopping cart and vendor data among government catalog systems
- Standard eTransactions
  - Normalization of transactions/mapping of associated data elements
- Intra-governmental Transactions
  - Launch IGT exchange prototype and conduct testing with Treasury's Intra-governmental Payment and Collection (IPAC) system
  - Implement second version of Federal Registration system (FedReg)
- IAE PMO
  - Add both additional government and contractor staffing support
  - Continue development of acquisition strategy and requirements analysis for message broker/portal
  - Validate actual O&M requirements using detailed cost structure from each system owner

### Contact:

Teresa Sorrenti, IAE Program Manager 703-872-8610  
Earl Warrington, IAE Deputy Program Manager 703-872-8609  
Lew Sanford Jr., GSA eGov Program Manager 703-872-8600  
Lisa Cliff, IAE Communications 703-872-8593  
Email: [integrated.acquisition@gsa.gov](mailto:integrated.acquisition@gsa.gov)

# Integrated Acquisition Environment Initiative

Monthly PMO Update—April 24, 2003

## Governance:

- Steering Committee—Quad Council (Chief Information Officers, Chief Financial Officers, Federal Acquisition Council, and Human Resources Managers Council)
- Internal Efficiency and Effectiveness Portfolio Manager
- Sponsor—Federal Acquisition Council (formerly Procurement Executives Council)
- Managing Partner—General Services Administration/Federal Supply Service Partners—Department of Agriculture, Department of Commerce, Department of Defense, Department of the Interior, Department of Transportation, Department of Veterans Affairs, NASA, Small Business Administration
- Other Participating Agencies—Department of Education, Department of Energy, Department of Health and Human Services, Department of Homeland Security, Department of Housing and Urban Development, Department of Justice, Department of Labor, Department of the Treasury, Environmental Protection Agency, National Science Foundation, Nuclear Regulatory Commission, Office of Personnel Management, Social Security Administration, State Department, USAID

## Key milestones:

### BPN

- Full BPN operational capability October, 2003

### FPDS-NG

- Initial Full operational capability October, 2003

### eCatalogs

- Interagency contracts directory (ICD) available for full data entry May, 2003
- Fully populate ICD database October, 2003
- Implement eCatalog capability June, 2004

### Intra-governmental Transactions

- Phase 1 deployment October, 2003

### Standard eTransactions

- Publish data specifications September, 2003

### IAE PMO

- Portal implementation September, 2004

### Additional Modules

- WDOL— Wage Determination Online October, 2003
- eSRS — Electronic Subcontracting Reporting System
  - Initial operating capability March 2004
  - Final operating capability October, 2004
- CADO — Contract Award Documents Online TBD

### Accomplishments

- BPN
  - Launched Past Performance Information Retrieval System (PPIRS) July, 2002
  - Launched Federal Technical Document System (FedTeDS) February, 2003
  - Merged SBA PRO-Net registration with CCR registration
  - Registered all agencies for intra-governmental transactions
- FPDS-NG
  - Awarded contract for new system
- eCatalogs
  - Performed testing of Interagency Contracts Directory
- Intra-governmental Transactions
  - OMB issued business rules including order and bill data elements
  - Registered CFO Act Agencies and 25 small agencies in new Federal Registration database of BPN
- Standard eTransactions
  - Process mapping of acquisition and its data exchanges