







<b>1. Incident Name</b> Fly Ash Pond Incident	<b>2. Issue (Date/Time)</b> 1/21/2009 1:01:34 PM	<b>ORIGINAL DOCUMENT</b>									
<b>3. Approved by Incident Commander(s):</b> <table><thead><tr><th data-bbox="180 180 321 205"><u>ORG</u></th><th data-bbox="354 180 581 205"><u>NAME</u></th><th data-bbox="586 155 1240 359"></th></tr></thead><tbody><tr><td data-bbox="180 218 321 243">RPIC</td><td data-bbox="354 218 581 243">Robert T. Hope (TVA)</td><td data-bbox="586 155 1240 254"></td></tr><tr><td data-bbox="180 275 321 300">SOSC</td><td data-bbox="354 275 581 300">Bob Alexander (SOSC)</td><td data-bbox="586 254 1240 359"></td></tr></tbody></table>			<u>ORG</u>	<u>NAME</u>		RPIC	Robert T. Hope (TVA)		SOSC	Bob Alexander (SOSC)	
<u>ORG</u>	<u>NAME</u>										
RPIC	Robert T. Hope (TVA)										
SOSC	Bob Alexander (SOSC)										
<h2>Incident Action Plan Addendum</h2> <h3>January 21, 2009</h3> <p>Addendum to IAP Period #7 – January 9 – January 23, 2009 ICS 202 – Incident Objectives – Implement Recovery Project Plan and end Incident Action Plans.</p>											
<b>4. Prepared by:</b> Melanie Jarrell, Planning											

<b>1. Incident Name</b> Fly Ash Pond Incident	<b>2. Operational Period (Date / Time)</b> From: JAN 9 09 06:00      To: JAN 23 09 06:00	<b>INCIDENT OBJECTIVES</b> <b>ICS 202-CG</b>
<b>3. Objective(s)</b> <ul style="list-style-type: none"> <li>• Ensure the Safety of Citizens and Response Personnel</li> <li>• Keep the Public and Stakeholders Informed of Response Activities</li> <li>• Maximize the Protection of Environmentally Sensitive Areas</li> <li>• Return Community to Normal Conditions</li> </ul>		
<b>4. Operational Period Command Emphasis</b> (Safety Message, Priorities, Key Decisions/Directions) <ul style="list-style-type: none"> <li>• Company personnel to develop long range Recovery Project Plan in lieu of Incident Action Plans as of January 23, 2009.</li> </ul>		
<b>Approved Site Safety Plan Located at:</b>		
<b>10. Prepared by: (Planning Section Chief)</b> Melanie Jarrell		<b>Date / Time:</b> JAN 21 07 12:00