

Cut-Off Dates for Shipping to RV/IB Nathaniel B. Palmer

Cut-Off Dates for Shipping to AR/SV Nathaniel B Palmer

Ship Method	ORT due to MCS	P1000 REQ due to Buyer	Must arrive in Port Hueneme no later than	Arrive at Port in time to clear customs	ROS	CRUISE #
SAV	21-Dec-08	28-Dec-08	10-Feb-09	16-Apr-09	9106	NBP 09-02A MPC: Alessandrini
COMAIR	03-Feb-09	10-Feb-09	26-Mar-09	16-Apr-09	9106	PUQ(04/20/09) PUQ(04/27/09) POC: Herlihy
STANDBY PREPARATION						
SAV	29-Dec-08	05-Jan-09	18-Feb-09	24-Apr-09	9114	NBP 09-02B MPC: Herlihy
COMAIR	11-Feb-09	18-Feb-09	03-Apr-09	24-Apr-09	9114	LV PUQ(04/28/09) AR PMC(05/02/09) POC: Kluckhohn
TRANSIT TO PUERTO MONTT START STANDBY PERIOD						
SAV	06-Jan-09	13-Jan-09	26-Feb-09	02-May-09	9122	NBP 09-03 MPC: Owen/TBD
COMAIR	19-Feb-09	26-Feb-09	11-Apr-09	02-May-09	9122	PMC(05/06/09) PMC(08/31/09) POC: Kluckhohn
STANDBY PERIOD IN PUERTO MONTT						
SAV	04-May-09	11-May-09	24-Jun-09	28-Aug-09	9240	NBP 09-05 MPC: TBD
COMAIR	17-Jun-09	24-Jun-09	07-Aug-09	28-Aug-09	9240	LV PMC(09/01/09) AR TAL(09/07/09) Begin drydock TAL(9/28/09) End drydock LV TAL(9/29/09) AR PUQ(10/04/09)
TRANSIT TO TALCAHUANO DRY DOCK TRANSIT TO PUERTO MONTT						
SAV	07-Jun-09	14-Jun-09	28-Jul-09	01-Oct-09	9274	NBP 09-06 MPC: TBD
COMAIR	21-Jul-09	28-Jul-09	10-Sep-09	01-Oct-09	9274	PUQ(10/05/09) PUQ(11/13/09) POC: Kluckhohn
SAV	22-Jul-09	29-Jul-09	11-Sep-09	15-Nov-09	9319	NBP 09-08 MPC: TBD
COMAIR	04-Sep-09	11-Sep-09	25-Oct-09	15-Nov-09	9319	LV PUQ(11/19/09) AR ROTH(12/04/09) LV ROTH(12/06/09) AR PUQ(12/20/09) Chereskin O-313-N - IPY POC: Jackson
DRAKE PASSAGE CPIES LARISSA ICE CAMP						

Cut-Off Dates for Shipping to RV/IB Nathaniel B. Palmer

SAV	04-Sep-09	11-Sep-09	25-Oct-09	29-Dec-09	9363	NBP 10-01 MPC: Jenkins
COMAIR	18-Oct-09	25-Oct-09	08-Dec-09	29-Dec-09	9363	LV PUQ(01/02/10) AR PUQ(03/03/10) LARISSA/Domack C-515-L/N Scambos C-514-L/N Vernet C-246-L/N POC: Jenkins
		LARSEN ICE SHELF				
SAV	13-Nov-09	20-Nov-09	03-Jan-10	09-Mar-10	0068	NBP 10-02 MPC: TBD
COMAIR	27-Dec-09	03-Jan-10	16-Feb-10	09-Mar-10	0068	LV PUQ(03/13/10) AR PUQ(04/22/10) Torres B-258-N POC: Jenkins
		WESTERN PENINSULA LARISSA PICK UP				
Always allow extra time for Hazardous and Oversized Material						
RPSC Form LO-CDHMNP-400a, Version 17, 11 May 2009						